Memorandum

Date: May 5, 2015
To: Honorable Chairman Jean Monestime Agenda Ttem No. 8(A)(2)
and Members, Board of .-;-Ig,. Commissioners

From: Carlos A. Gimengz—4{

Subject: Award Rerendati'on for Piofessional Services Agreement to Burns & McDonnell
Engineering Company, Inc. for the South & Central CBIS/CBRA/BHS Program, Project
No: A14-MDAD-01, in the amount of $16,102,752.00

RECOMMENDATION

It is recommended that the Board of County Commissioners (Board) approve the award of a
Professional Services Agreement (PSA) to Burns & McDonnell Engineering Company, Inc. for the
South & Central Checked Baggage Inspection Systems (CBIS)/Checked Baggage Reconciliation Areas
(CBRAYBaggage Handling System (BHS) Program in the amount of $16,102,752.00.

DELEGATION OF AUTHORITY

The authority of the Mayor or designee to execute and implement this Agreement is consistent with
those authorities granted under the Code of Miami-Dade County. Additional delegation of authority
reguested for this Agreement includes exercising any termination provisions.

PROCJECT NAME: South & Central Checked Baggage Inspection Sys-terﬁs
(CBIS)/Checked Baggage Reconciliation Areas
(CBRA)/Baggage Handling System (BHS) Program

ISD A/E PROJECT NO.; A14-MDAD-01
CONTRACT NO: A14-MDAD-01
PROJECT DESCRIPTION: The Miami-Dade Aviation Department (MDAD) is seeking

the required Architectural/Engineering (A/E) design
services including but not limited to construction
administration to facilitate the construction of the
CBIS/CBRA four-story, 80,000-square-foot facility that will
be integrated with the existing Centrat Terminal structure at
Miami International Airport (MIA),

Architectural/Engineering Services are divided into the
following work packages:
1. Work Package 1 - CBIS/CBRA Building

2. Work Package 2 — South CBIS/CBRA/BHS
Reconfiguration Project

3. Work Package 3 — Central BIS/CBRA/BHS
© Development Project
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PROJECT LOCATION:;
COMMISION DISTRICT:
APPROVAL PATH:

USING DEPARTMENT:
MANAGING DEPARTMENT:

FISCAL IMPACT/FUNDING SOURCE

FUNDING SOURCE:
OPERATIONS COST
IMPACT:

MAINTENANCE COST
IMPACT/FUNDING:

PTP FUNDING:

GOB FUNDING:
PROPOSALS RECEIVED:
SUSTAINABLE
BUILDINGS ORDINANCE
(1.O. NO. 8-8)
CONTRACT PERIOD:
CONTINGENCY PERIOD:
OPTION TO EXTEND:

IG FEE INCLUDED IN BASE
CONTRACT:

ART IN PUBLIC PLACES:

BASE ESTIMATE:
CONTINGENCY ALLOWANCE
(Section 2-8.1 Miami-Dade County
Code):

INSPECTOR GENERAL FEE:

Miami International Air'port
Commissioner Rebeca Sosa's District 8
Board of County Commissioners
Miami-Dade Aviation Department

Miami-Dade Aviation Department

Transportation Security Administration (TSA) Other
Transaction Agreement (70%), Aviation Revenues (30%)

N/A

N/A
No
No

Four (4)

Yes — LEED Certified
Five (5) years
182 Cafendar Days

None

No
Yes

$14,602,360.00

Ten (10) percent ($1,460,236.00)

$40,156.00

F
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TOTAL DEDICATED
ALLOWANCE:
TOTAL AMOUNT:
SEA LEVEL RISE:

TRACK RECORD/MONITORING
DUE DILIGENCE:

SBD HISTORY OF
VIOLATIONS:

MINIMUM QUALIFICATIONS:

None
$16,102,752.00

The impact of sea level rise will be considered.

Pursuant to Resolution R-187-12, due diligence was
conducted to determine the consultant's responsibility,
including verifying corporate status and that no
performance or compliance issues exist. The following
searches revealed no adverse findings for the proposing
entity: Small Business Development database, convicted
vendors, debarred vendors, delinquent contractors,
suspended vendors, and federal excluded parties list. The
Internal Services Department's (ISD) CIIS database
contains three (3) evaluations for Burns & McDonnell
Engineering Company, Inc., with an overall 2.1 rating out
of a possible 4.0.

No violations on record.

The selected prime firm or sub-consultant(s) must possess
the following minimum qualifications:

1. Have designed at least five (5) CBIS and CBRA in
accordance with the TSA Planning Guidelines and
Design Standards (PGDS), version 3.0 and higher in
the past five (5) years;

2. Have designed at least one (1) CBIS and CBRA in
accordance with the TSA Planning Guidelines and
Design Standards (FGDS), version 3.0 and higher in
the past five (5) years with a minimum design peak
hour throughput rate in excess of 1,800 bags per hour,;

3. Have provided construction administration services for
the above identified CBIS/CBRA projects;

4, Have designed CBIS/BHS integrated with the
automated BHS sortation at a major U.S. Airport for
multiple carriers that was designed to process a
minimum 1,800 bags/peak hour.

Additional Qualifications

The prime firm or sub-consultant(s) shall have participated
or are currently participating in a TSA recapitalization or
preferably optimization program on a similar system as
described above. At a minimum, the selected prime firm or

3
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FIRM:
COMPANY PRINCIPAL(S):

LOCATION OF COMPANY:

PREVIOUS AGREEMENTS

WITH THE COUNTY WITHIN
THE PAST FIVE (5) YEARS:

RESPONSIBLE WAGES:
REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

MEASURES ACHIEVED
AT AWARD:

DBE SUBCONSULTANTS:

MANDATORY
CLEARINGHOUSE:
CONTRACT NMANAGER:

PROJECT MANAGER:

BACKGROUND:

sub-consultant(s) must have made major modifications to a
system as described above ulilizing the TSA PGDS
method.

The prime or sub-consultant(s) must have five (5) years of
experience in airport Terminal building architecture and/or
related engineering design in an airport Terminal building,
preferably collaborating with BHS design professionals.

Burns & McDonnell Engineering Company, Inc.
Bret Pilney, Principal — Officer In-Charge
2701 Ponce De Leon Boulevard

Third Floor
Coral Gables, Florida 33134-6020

See attached firm history report.

No

DBE 26.20% ($3,936,000.00)

DBE 30.00% ($4,500,000.00)

Louis J. Aguirre & Associates, P.A.
Premiere Design Solutions, Inc.
Mobio Architecture, Inc.

Gartek Engineering, Corp.

Gurri Matute, Inc. P.A.

N/A

Miami-Dade Aviation Department Senior Cost Manager
Debra Shore, Finance Program Controls

Miami-Dade Aviation Department Senior Cost Manager
Debra Shore, Finance Program Controls

This contract is necessary to continue the design as put
forth in a 30 percent design package that was prepared for
the TSA in 2013 for the optimization of the South Terminal
in-line screening BHS and a new in-line BHS for the
Central Terminal. TSA funded that work via an Other
Transaction Agreement.

LTL
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SELECTION PROCESS:

On October 9, 2014, a Notice to Professional Consultants
was issued under full and open competition. On November
14, 2014, the Clerk of the Board received four (4)
proposals.

First Tier (December 8, 2014)

At the First-Tier "Evaluation of Qualifications” meeting
December 8, 2014, the Competitive Selection Committee
(Committee) reviewed and ranked three (3) of the four (4)
proposals. The Committee eliminated one (1) of the
proposers, Bermello, Ajamil & Partners, Inc., from the
selection process because it found it did not meet the
experience and qualification requirements. The remaining
proposals were deemed sufficient to determine the
qualifications of the proposing firms and, by a unanimous
vote, the Committee decided to forego the Second-Tier
proceedings.

Subsequent to the December 8, 2014, First-Tier meeting,
the Internal Services Department (ISD) reviewed the
Committee decision to eliminate Bermello, Ajamil &
Partners, Inc. and determined that the Committee should
be reconvened to conduct and a "four corners” review of
Bermello, Ajamil & Partners, Inc. proposal. On December
9, 2014, the Committee and the four (4) proposers were
notified that the First-Tier meeting would reconvene on
December 12, 2014,

First Tier {reconvened on December 12, 2014)

After the Committee concluded its “four corners” review, it
determined by a majority vote that Bermelto, Ajamil &
Partners, [nc. did meet the experience and qualification
requirements. The Committee then evaluated Bermello,
Ajamil & Partners, inc. proposal compared its scores with
the other proposers and achieved a final overall ranking.
The local preference ordinance was applied utilizing the
qualitative scores, which resulted in the Committee
recommending Corgan Associates, Inc. for award.

First Tier {reconvened on February 10, 2015)

On February 10, 2015, the Committee reconvened and
was informed that, based on the recommendation of the
County Attorney's Office, no adjustment to the final overall
ranking should be made by applying local preference
because the top-ranked firm Burns & McDonnell is a local
firm. As such, the Committee was advised that it must
rescind its previous motion on December 12, 2014
recommending Corgan Associates, Inc., and instead
recommend Burns & McDonneli for negotiations.

i

D




Honorable Chairman Jean Monestime
and Membtrs, Board of County Commissioners
Page 6

Negotiations (February 27, 2015 and March 2, 2015)

The Negotiation Committee negotiated with Burns &
MecDonnell on February 27, 2015, and, on March 2, 2015,
an agreement was successfully reached.

Jack, Osterholt, Deputy Mayor




Memorandum

COUN'
Date: February 23, 2015

To: Lester Sola, Director . '
Internal Services Department %&\_

Thru: Miriam Singer, CPPO, Sr. Assistanf Directdr
Internal Services Department

)

From: 7 (j?
e mhl XA —e 7
Faith Samuels, Sr. A&E Consuitant Seféction Coordinator
Chairperson, Competitive Selection Committee
Subject: REVISED NEGOTIATION AUTHORIZATION

Miami-Dade Aviation Department (MDAD)

South & Central Checked Baggage Inspection Systems (CBIS) /
Checked Baggage Reconciliation Areas (CBRA) /

Baggage Handling System (BHS) Program

ISD Project No. A14-MDAD-01

The Competitive Selection Committee (CSC) has completed the evaluation of the proposals
submitted in response to the above referenced ISD Project No. following the guideiines
published in the Notice to Professional Consultants (NTPC).

ISD Project No.: A14-MDAD-01

Project Title:  South & Central Checked Baggage Inspection Systems (CBIS) / Checked
Baggage Reconciliation Areas (CBRA) / Baggage Handling System (BHS) Program

Scope of Services Summary: Architectural/Engineering {AVE) design services will be required
to include, but not be limited to, construction administration to facilitate the construction of the
CBIS/CBRA four-story, 60,000 square foot facility that will be integrated with the existing Central
Terminal structure at Miami International Airport (MIA). The resulting professional services
agreement from this solicitation will continue the design as put forth in a thirty percent (30%)
design package that was prepared in 2013 for the Transportation Security Administration (TSA)
for the Optimization of the South Terminal in-line screening Baggage Handling System (BHS)
and a new in-line BHS for the Central Terminal.

AJE services are divided into the following work packages:

1. Work Package 1 - CBIS/CBRA Building
2. Work Package 2 - South CBIS/CBRA/BHS Reconfiguration Project
3. Work Package 3 - Central CBIS/CBRA/BHS Development Project
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Revised Negotiation Authorization
Miami-Dade Aviation Department
[SD Project No. A14-MDAD-01

Experience and Qualifications:
The Prime or sub-consultant(s) must have the following minimum qualifications:

1. Have designed at least five (5) CBIS and CBRA in accordance with the Transportation
Security Administration Planning Guidelines and Design Standards (PGDS), version 3.0
and higher in the past five (5) vears;

2. Have designed at least one (1) CBIS and CBRA in accordance with the TSA Planning
Guidelines and Design Standards (PGDS), version 3.0 and higher in the past five (5)
years with a minimum design peak hour throughput rate in excess of 1,800 bags per
hour:

3. Have provided Construction Administration services for the above identified CBIS/CBRA
projects; :

4, Have designed CBIS/BHS integrated with the automated BHS sortation at a major U.S.
Airport (Category X, preferably) for multiple carriers that was designed to process
approximately minimum 1,800 bags/peak hour

5. The Prime or sub-consultant(s) shall have participated or are currently participating in a
Transpottation Security Administration (TSA) Recapitalization or preferably Optimization
Program on a similar system as described above. At a minimum, the Prime or sub-
consultant(s) must have made major modifications to a system as described above
utilizing the TSA PGDS method of making modifications.

6. The Prime Firm or sub-consuttant(s) must have five (8) years of experience in airport
Terminal building architecture and/or related engineering design in an airport Terminal
building, preferably collaborating with BHS design professionals,

Term of Contract: One consultant/team of firms will be retained under a non-exclusive
Professional Services Agreement (PSA) with a cost estimate of $15,000,000 (inclusive of
contingency and the Inspector General Fee), for an effective term of five (5) years.

Disadvantaged Business Enterprise Goal/Measure: On October 1, 2014, the Minority Affairs
Division, MDAD, established a 26.2% Disadvantaged Business Enterprise (DBE) goal for this
solicitation.

Request to Advertise (RTA) Stamped by the Clerk of the Board (COB): October 9, 2014
Number of Proposals Received: Four (4)

Name of Proposer(s): Please refer to the attached List of Respondents (LOR).

Non-Compliance: At the December 8, 2014 First Tier Mesting, the CSC determined that
Bermello, Ajamil & Partners, Inc. (B&A) did not meet the experience and qualifications and
eliminated the firm from further evaluation.
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Revised Negotiation Authorization
Miami-Dade Aviation Department
ISD Project No. A14-MDAD-01

First Tier Results: See attached December 8, 2014 First Tier Tabulation Sheet and below
summary. Based on the CSC's professional expertise, the information provided in the
proposals, with the exception of the B&A proposal, was deemed sufficient to determine the
qualifications of the teams. As a result of said determination and by a unanimous vote, the CSC
decided to forego Second-Tier proceedings.

DECEMBER 8, 2014 FIRST TIER MEETING
TOTAL ORDINAL SCORES / QUALITATIVE SCORES
RANKING OF RESPONDENTS
SELECTION FOR PSA NEGOTIATION
ONE (1) AGREEMENT WITH A 26.2% DBE GOAL

Corgan Associates, Inc. (Non-Local)
Qualitative Points - 430

Ordinal Score - 5

Final Ranking — 1

The following teams will serve as the alternates:

Burns & McDonnell Engineering Company, Inc. (Local)
Qualitative Points - 401

Ordinal Score - 5

Final Ranking - 2

URS Corparation Southern (Local)
Qualitative Points - 373

Ordinal Score - 9

Final Ranking — 3

December 12, 2014 First Tier Meeting Reconvened: Subsequent to the December 8, 2014
First Tier meeting, staff consulted with senior management pertaining to the CSC's
determination regarding the proposers meeting the experience and qualifications and the results
of the First-Tier meeting. At the December 8, 2014 First Tier meeting, the committee determined
that B&A was not in compliance with the experience and qualifications noted in the solicitation,
The committee’s review of B8A’s proposal indicated that the experience and qualifications
information for B&A's specialty subconsultant, BNP Associates, Inc. (BNP), was noted in the
letter of interest, but not included on the required 1SD reference form to determine whether BNP
had designed at least five (5} CBIS and CBRA in accordance with the Transportation Security
Administration Planning Guidelines and Design Standards (PGDS), version 3.0 and higher in
the past five (5) years. BNP was also a subconsultant on the Burns & McDonnell Engineering
Company, Inc.'s (B&M) team. The committee determined that B&M's proposal was compliant
given that all the required information to meet the experience and qualifications was properly
identified in B&M's proposal. However, the committee found B&A not in compliance as the
required information regarding their specialty subconsultant was not included in their proposal,
This resulted in an inconsistency in the committee’s determination.

As such, the CSC was reconvened in order for the committee to conduct a thorough review of
their determination to eliminate B&A. On December 9, 2014, the CSC and the four proposers
were notified of the reconvened First Tier meeting scheduled for December 12, 2014, At the
December 12, 2014 reconvened First Tier meeting, the CSC was instructed to conduct a “four
corners” review of the B&A proposal and consider the information provided for BNP in B&M'’s

6)
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ISD Project No. A14-MDAD-01

proposal. The CSC was advised that they would not be able to re-score the other three
proposers evaluated at the December 8, 2014 First Tier meeting. After the CSC's thorough
review and detailed discussion of B&A’s proposal, inclusive of BNP's information as subrmitted
in the B&M proposal, the C8C by majority vote determined that B&A met the experience and
qualifications. The CSC proceeded to evaluate BaA's proposal. After inputting of B&A's scores
with the scores of the other three proposers from the December 8, 2014 First-Tier meeting, a
final ranking was determined.

December 12, 2014 First Tier Reconvened Results: At the December 12, 2014 First Tier
Reconvened Meeting, the CSC ranked the firms. A [ocal firm was the top ranked firm in the final
ordinal ranking, however, upon application of local preference utilizing the qualitative scores, the
non-local firm was ranked number one in the Final Ranking. See attached December 12, 2014
Reconvened First Tier Tabulation Sheet and below summary.

DECEMBER 12, 2014 RECONVENED FIRST TIER MEETING
TOTAL ORDINAL SCORES / QUALITATIVE SCORES
RANKING OF RESPONDENTS
SELECTION FOR PSA NEGOTIATION
ONE (1) AGREEMENT WITH A 26.2% DBE GOAL

Corgan Associates, Inc. (Non-Local)
Qualitative Points - 430

Ordinal Score - 6

Finat Ranking — 1

The following teams will serve as the alternates:

Burns & McDonnell Engineering Company, Inc. (Local)
Qualitative Points - 401

Ordinal Score - 5

Final Ranking - 2

URS Corporation Southern (Local)
Qualitative Points - 373

Ordinal Score - 9

Final Ranking — 3

Second Tier Results Based upon the December 12, 2014 First Tier Reconvened Meeting:
Not applicable. Based on the CSC's professional expertise the information provided in the
proposals was deemed sufficient to determine the qualifications of the teams. As a result of
said determination and by a unanimous vots, the CSC decided to forego Second Tier
proceedings.

Authorization to Enter Negotiations based upon the December 12, 2014 First Tier
Reconvened Meeting: On December 19, 2014, the County Mayor's designee authorized
negotiations based upon the December 12, 2014 Final Ranking as noted above.

February 10, 2015 First Tier Meeting Reconvened: In evaluating the application of local
preference in this solicitation, and in consultation with the County Attorney’s Office, it was
determined that no adjustment to the final ordinal ranking should be made by applying local
preference because the top ranked firm, after computing the ordinal scores, is a local firm. As

/O




Page 5
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such, the application of the local preference using qualitative scores does not affect the ordinal
ranking of the firms.

As a result of the above, the CSC was reconvened on February 10, 2015. Based on the advice
of the County Attorney’s Office, the CSC was advised that they must rescind thelr original
motion in order to correct the application of the local preference policy. A new motion was
made to rescind the previous motion of the December 12, 2014 CSC meeting and to
recommend to the County Mayor's designee, Burns and McDonnell Engineering Company (the
local firm) for negotiations. Ms. Debra Shore, a CSC member representing the Miami-Dade
Aviation Department, stated that she believed it would be in the best interest of the airport and
the airlines to have a Second Tier meeting (Oral Presentations) with the firms.  [n addition, Ms,
Shore stated that the Second Tier meeting would confirm that the most qualified team is
awarded the project. The request for consideration to have a Second-Tier meeting was deferred
to the Assistant County Aftorney in attendance at the meeting. Mr. David Murray, Assistant
County Attorney, advised that it was his understanding that the CSC voted after receiving all the
information for the solicitation and had enough information to proceed with the rankings and
determined that a Second Tier Meeting was not required. Mr. Murray stated that given the fact
that there has been no material change in the information presented to the committee, it would
be difficult to justify a Second Tier process at this point, although the County Mayor’s designee
could determine that a Second Tier (Oral Presentations) is required for this solicitation. No
scores were changed from the December 12, 2014 First-Tier Meeting.

February 10, 2015 First Tier Reconvened Results: See attached February 10, 2015
Reconvened First Tier Tabulation Sheet and below summary.

FEBRUARY 10, 2015 RECONVENED FIRST TIER MEETING
TOTAL ORDINAL SCORES / ORDINAL RANKING
RANKING OF RESPONDENTS
SELECTION FOR PSA NEGOTIATION
ONE (1) AGREEMENT WITH A 26.2% DBE GOAL

Burns & McDonnell Engineering Company, In¢. (Local)
Ordinal Score - 5
Final Ranking — 1

The following teams will serve as the alternates:
Corgan Associates, Inc. (Non-Local)
QOrdinal Score - 6
Final Ranking — 2
URS Corporation Southern (Local)

Ordinal Score - 9
Final Ranking — 3

Second Tier Results: The December 12, 2014 motion to forego Second Tier proceedings
remains unchanged.

[
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Request for Appointment of Negotiation Committee: Pursuant to Section 2-10.4 (6) of the
Code of Miami-Dade County, ISD hereby requests the County Mayor or his designee approve
the following Negotiation Committee, for the purpose of negotiating a non-exclusive PSA for this
solicitation with the top ranked firm:

Marie Clark-Vincent, MDAD Non-Voting Chairperson
Debra Shore, MDAD

Jose Luis Rodriguez, MDAD

Pedro Hernandez, MDAD*

Joseph Marcelin, WASD

*MDAD requested the addition of Mr. Pedro Hernandez, P.E., Assistant Director, Facilittes
Development Management, to the negotiation committee. Mr. Hernandez has considerable
knowledge and experience and will be an asset to the negotiation committee.

Pursuant to the Cone of Silence legislation included in the Conflict of Interest and Code of
Ethics Ordinance, and Section 2-11.1 of the County Code, the County Mayor or his designee
will report to the Board of County Commissioners any of the following instances:

* When negotiations do not commence, or other affirmative action is not taken, within 30
days of the Competitive Selection Committee's recommendation.

e When the County Mayor or his designee's recommendation to award or reject is not
made within 90 days from the date of the Competitive Selection Commitiee’s
recommendation.

If approved, the Negotiation Committee is to proceed with the contract negotiations pursuant to
Section 6 of the above-mentioned Code, and submit the signed contract ready to be presented
to the BCC for final approval no later than 80 days from the date of this memorandum. Should
hegotiations fail with the top ranked firm, approval is requested by way of this memorandum to
initiate negotiations with the second ranked firm.

If a satisfactory agreement cannot be reached within the 60 day period, a report is required to
be prepared fully explaining all problems resulting from the negotlations. {f negotiations are
proceeding within a reasonable timeframe, then negotiations are to continue and the report is to
be submitted upon completion. The final contract and report should be sent to this office.

Authorizatjon to negotiate.-/i:
. / ..‘/"'r)
d b s
=

Approved Date

Attachments:

1 List of Respondents

2. December 8, 2014 First Tier Tabulation Sheet

3. December 12, 2014 First Tier Reconvened Tabulation Sheet
4. February 10, 2015 First Tier Reconvened Tabulation Sheet
5. December 18, 2014 Negotiation Authorization Memorandum

[~
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ci

Emilio T. Gonzalez, Director, MDAD
Competitive Selection Committee
Clerk of the Board of County Commissioners
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MIAMI DADE COUNTY
INTERNAL SERVICES DEPARTMENT

e 00T LISTOF RESPONDENTS:

1SD Project Name: South & Central Checked Baggage Inspection Systems (CRISYChecked Eaggage Recenciliation
Areas (CBRA)/Baggage Handling System (BHS) Program
[SD Project No.: A14-MDAD-01

Measures: 26.2% DBE Goal
Mumber of Agreements: 1 .
Contract Type: PROJECT SPECIFIC
Submittal Date: 11/07/2014

Submittal No: 1 ‘ Prime Local Preference: Yes
Prime Name: URS CORPORATION SOUTHERN - . FEIN No.: 592087895
Trade Name: GREINER SOUTHERN, INC. :

Subs Name Trade Name Subs FEIN No.

a. H.J. RDSS ASSOCIATES, INC. 650163389

b. PEREZ & PEREZ ARCHITECTS FLANNERS, 592400309
INC.

¢, GURRIMATUTE, PA ' 651038126

d. JOHNSON, AVEDANO, LOPEZ, RODRIGUEZ & JALRW ENGINEERING 592600954
WALEWSK] ENGINEERING GROUP, INC. GROUP, INC

. NIFAH AND PARTNERS CONSULTING 650604266
ENGINEERS, INC. : -

f. AVINO & ASSOCIATES, INC. : 650053775

g. JORDIM ENGINEERING, LLC 272543048

h. CONTROLOGIX, LLC DBA CLX ENGINEERING  CLX ENGINEERING B00374444

. TRANSSOLUTIONS, L.L.C." 752780979

erer_dpm_project_team  V04/25/2005 ‘ : Page 1 of 3
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Submittal No:
Prime Name:
Trade Name:

AMIAMI BADE COUNTY
INTERNAL SERVICES DEPARTMENT

L e CLIST-OFRESPONDENTS © 0 i )
ISD Project No.: A14-MDAD-01
Measures: 26.2% DBE Goal

Mumber of Agreements: 1

-Coniract Type: PROJECT SPECIFIC
Submittai Date: 11/07/2014

2
BERMELLO, AJAMIL & PARTNERS, INC,

Subs Name

Prime Local Preference: Yas

FEIN No.:

Trade Name

591722486

Subs FEIN No.

a. BNP ASSOCIATES, INC. 060871669
b, SOL - ARCH, INC. 203874445
¢. H.J. ROSS ASSOCIATES, INC. 650163389
d. NIFAH AND PARTNERS CONSULTIN 650604266
ENGINEERS, INC, - :
6. FRAGA ENGINEERS, LLC 204038436
i, AYLWARD ENGINEERING & SURVEY ING, JAMES AYLWARD & 650077815
T INC. ASSOCIATES, INC.
g. ROSS & BARUZZINI, INC. 430787438
h. C. M. 3. - CONSTRUCTION MGMT, SERVICES, 591980267
INC.
i. SEQUIL 8YSTEMS, INC. 611429151
Submittal No: 3 Prime Local Preference: Yes
Prime Name: BURNS & MCDONNMELL ENGINEERING COMPANY, FEIN No.: 430556142
INC,
Trade Name:
Subs Name Trade Name Subs FEIN No.
a. BNP ASSOCIATES, INC. 060871669
b. GURRIMATUTE, PA 651038126
c. LOUIS J. AGUIRRE & ASSOCIATES, P.A, 650164013-
d. MOBIO ARCHITECTURE, INC, 300793220
e. PREMIERE DESIGN SOLUTIONS, INC. 2605710868
f. GARTEK ENGINEERING CORPORATION 592032388
g. DDA ENGINEERS, PA. 650138165
h. JSM & ASSOCIATES, LLGC 261660700
Page 2 of 3

pmer_dpm_project_team  V04/25/2005



MIAMI DADE COUNTY

INTERNAL SERVICES DEPARTMENT

e s 0 LISTOF RESPONDENTS: - o
ISD Project No.: A14-MDAD-01
Measures: 26.2% DBE Goal -
Number of Agreements: 1
Contract Type: PROJECT SPECIFIC
Submittal Date: 11/07/2014
Submittal No: 4 Prime Local Preference: No
Prime Name: CORGAN ASSQCIATES, INC FEIN No.: 751079692
Trade Name:
Subs Name Trade Name Subs FEIN No.
a. VIC THOMPSON COMPANY 752727229
b. CARTY ARCHITECTURE, LLC 900811358
¢. BLISS & NYITRAY INC 591203311
d. CIVIL WORKS, INC, 650673629
e. SDM CONSULTING ENGINEERS, INC. 592348110
f. KEITH AND ASSOCIATES, INC. 650806421
g. CONNICO INCORPORATED 621451266
h. INNOVATION TECHNOLOGY PARTNERS, INC. 264107701
i. TRANSSOLUTIONS, L. L. C. 752780979

pmer_dpm_project_team

V04/25/2005

/e
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Memorandum

Bate: December 17, 20114

To: Lester Solg, Director
Internal Services Depanment’

Thrtiz Miriam Sifiger, CPPO, Sf. Assistant Directsr
Irternal Services Depatiment

5

Fromi; ;7‘
.'::“ ,‘f{: {"’E(A,__ (fm“t ) »"-e_,.p‘b“"“—"ﬁx
Falth Samusls, S, A&E Consultant Selegtion Coordinater
Chalrpersan, Competitive Selection Committes

Subject: NEGOTIATION AUTHORIZATION
. Miami-Dade Aviation Department (MDAD)
Bouth & Central Checked Baggage Inspeétion Systenis (CBIS) /
Checked Baggage Recondiliafion Arsas (CBRA) /
Baggadge Handling System (BHS) Program
ISD Project No. A14-MDAD-01

The Compeﬁtlve Selection Committee (CSC) has completed the evaluation of the preposals
sibmitted in response to the- above referenced 1SD Project No. following the guidelines
publlshed in the Notice to Professional Consultants (NTPC).

ISD Project No.: A14-MDAD-01

Project Tifle: South & Central Checked Baggage Inspection Systemns -(CBIS) / Checked
Baggage Recongiliation Areas (CBRA) / Baggage Handling System {BHS) Program

Scope ef Setvices Summary: Architectural/Enginisering (A/E) design services will be required
to include, But not be fimited to, construction administration to facilitate the construction of the
CBIS/CBRA four-story, 60,000 square foot facility that will be inlegrated with the existing Central
Tetminal structure at Mlam international Alrport (MIA). The resulting professional sefvices.
agresersfit from this solicitation will continue the deslgn as put forth iR a thirty percent (30%).
design package that was prepared in 2013 for the Transpartation Seeurity Administration (TSA)
for the Optiffiization of the South Terminal in-line screening Baggage Mandling Syster {BHS)

and-a new.ia-line BHS fior the Central Terminal,

AJE setvices.are divided inte the following work packages:

1. ‘Work Package 1 - CBISICBRA Building
2. Work Package 2 - - South CBIS/CBRA/BHS Reconfiguration Projest
3. Wiork Pagkage 3 - Central CBIS/CBRA/BHS Development Project
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Negotiation Authorizaticn
Miami-Dade Aviation Department
|SD Project No. A14-MDAD-01

Experience and Qualifications:
The Prime or sub-consultant(s) must have the following minimum qualifications:

1. Have designed at least five (5) CBIS and CBRA in accordance With the Transportation
Security Administration Ptanning Guidelines and DeSIQn Standards (PGDS), version 3.0
and higher in the past five () years;

2 Have designed at least one (1) CBIS and CBRA in accordance with the TSA Planning
Guidelines and Design Standards (PGDS), version 3.0 and higher in the past five (5)
years with a minimum design peak hour throughput rate in excess of 1,800 bags per

hour;

3. Have provided Construction Administration services for the above identified CBIS/CBRA
projects;

4, Have desighed CBIS/BHS integrated with the automated BHS sortation at a major U.S.

Airport (Category X, preferably) for multiple carriers thal was designed to process
approximately minfmum 1,800 bags/peak hour

5, The Prime or sub-consultant(s) shall have parlicipated or are currently participating in a
Transportation Security Administration (TSA) Recapitalization or preferably Optimization
Program on a similar system as described above. At a minimum, the Prime or sub-
consultant(s) must have made major medifications to a system as described above
utilizing the TSA PGDS methad of making modifications.

8. The Prime Firm or sub-consultant(s) must have five (5)-years of experience in airport
Terminal building architecture and/or related engingering design in an airport Terminal
building, preferably collaborating with BHS design professionals.

Term of Contract: One consultant/team of firms will be retained under a non-exclusive
Professional Services Agreement (PSA) with a cost estimate of $15,000,000 (inclusive of
contingency and the Inspector General Fee), for an effective term of five (5) years.

Disadvantaged Business Enterprise Goal/Measure: On October 1, 2014, the Minority Affairs
Division, MDAD, established a 26.2% Disadvantaged Business Enterprise (DBE) goal for this
solicitation,

Request to Advertise (RTA) Stamped by the Clerk of the Board (COB): October 9, 2014
Number of Proposals Received: Four (4)

Name of Proposer{s}: FPlease refer to the attached List of Respondents (LOR).

Non-Compliance: The CSC determined that Bermello, Ajamit & Parfnérs, Inc. {B&A) did not
meet the experience and qualifications and eliminated the firm from further evaluation.

First Tier Results: See attached December 8, 2014 First Tier Tabulation Sheet. Based on the
CSC's professional expertise, the information provided in the proposals was deemed sufficient
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Negotiation Authorization
Miami~-Dade Aviation Department
ISD Project No. A14-MDAD-01

to determine the qualifications of the teams. As a result of said determination and by a
unanimous vote, the CSC decided to forego Second-Tier procsedings.

First Tier Meeting Reconvened: Subsequent to the December 8, 2014 First Tier meeting,
staff consulted with senior management regarding the CSC's determination of the proposers
meeting the experience and qualifications and the results of the First-Tier meeting. Senior
management advised staff to reconvene the CSC in order for the commiltee to conduct a
thorough review thelr decision of eliminating B&A from the evaluation process.

On December 9, 2014, the CSC and the four proposers were notified of the reconvened First
Tier mesting scheduled for December 12, 2014. At the December 12, 2014 reconvened First
Tier meeting, the CSC was requested to conduct a “four corners” review of the B&A's proposal
for the experience and qualifications noted in the NTPC. The C8C was advised that they would
hot be able to re-score the other three proposers evaluated at the December 8, 2014 First Tier
meeting. After the CSC's thorough review and detailed discussion of B&A's proposal, the CSC
by majority vote dstermined that B&A met the experigsnce and quallfications. The CSC
proceeded to evaluate B&A's proposal. After inputting of B&A's scores with the scores of the
other three proposers from the December 8, 2014 First-Tier meeting, a final ranking was
conductsed.

First Tier Reconvened Results: See attached December 12, 2014 Reconvened First Tier
Tabufation Sheet.

Second Tier Results: Not applicable. Based on the CSC's professional expertise the
information provided in the proposals was deemed suffigient to determine the gualifications af
the teams. As a resuft of said determination and by a unanimous vole, the CSC decided to
forego Second Tier procesdings.

Request for Appointment of Negotiation Committee: Pursuant to Section 2-10.4 (8) of the
Code of Miam|-Dade County, ISD hereby requests the County Mayor or his designee approve
the following Negotiation Committee, for the purpose of negotiating a non-exclusive PSA for this
solicitation with the top ranked firm:

Faith Samuels, 1SD, Non-Voting Chairperson
Debra Shore, MDAD

Jose Luis Rodriguez, MDAD

Pedro Hernandez, MDAD*

Joseph Marcelin, WASD

*MDAD requested the addition of Mr. Pedro Hernandez, P.E., Assistant Director, Facilities
Development Management, to the negotiation committee. Mr. Hernandez has considerable
knowledge and experience and will be an asset to the negotiation commitiee.

Request for Authorization to Enter Negotiations: Pursuant to Section 2-10.4 (6) of the Code
of Miami-Dade County, it is hereby requested that the County Mayor or his designee approve
the selection of the following firm for negotiations, in the CSC's recommended order of
preference. See below:
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Negotiation Authorization
Miami-Dade Aviation Department
ISD Project No. A14-MDAD-01

TOTAL ORDINAL SCORES { QUALITATIVE SCORES
RANKING OF RESPONDENTS
SELECTION FOR PSA NEGOTIATION
ONE (1) AGREEMENT WITH A
26.2% DBE GOAL

Goergan Associates, Inc. (Non-Local)
Qualitative Points - 430

Ordinai Score - B

Final Ranking ~ 1

The following teams will serve as the alternates:

Burns & MeDonnell Engineering Company, inc. (Local)
Qualitative Points - 401

Ordinal Score - 5

Final Ranking - 2

URS Corporation Southern (Local)
Qualitative Points - 373

Ordinal Score -9

Final Ranking —~ 3

Local preference was apptied pursuant fo Sections 2-8.5 and 2-10.4 of the Code of Miami-Dade
County. Local preference is applied in instances whete local and non-local firms are within five
percentage points of each other's total qualitative scores aliowing the local firm, falling within
that range, to excel in the ranking. The five percent range in the score for the number one
ranked firm, Corgan Associates, Inc. (non-local), was 402 - 459, The number two ranked firm,
Burns & McDonnell Engineering Company, Inc. (ocal) total qualitative scores wers 401,
therefcre, falling ouiside of ihe range noted above, resulting in Corgan Associates, Inc.
maintaining their number one rank. '

Pursuant to the Cone of Silence legislation included in the Conflict of Interest and Code of
Ethics Ordinance, and Section 2-11.1 of the County Code, the County Mayor or his designee
will report to the Board of County Commissioners any of the following instances:

+ When negotiations do not commence, or other affirmative action is not taken, within 30
days of the Competitive Selection Committee's recommendation.

* When the County Mayor or his designee’s recommendation to award or reject is not
made within 90 days from the date of the Competitive Selection Committee’s
recommendation.

if approved, the Negotiation Committee is to proceed with the contract negotiations pursuant to
Section 6 of the above-mentioned Cade, and submit the signed contracts ready to be presented
to the BCC for final approval no later than 60 days from the date of this memorandum. Should
. negotiations fail with the top ranked firm, approval is requested by way of this memorandum to
initiate negotiations with the second ranked firm.
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Negotiation Autnorization
Miami-Dade Aviatien Department
8B Project No, AT4-MDAD-01

If & satisfactory agreement canriot be- reached withitr the 80 day period, a repoit is reguired to
be prepared fully explaining all prokisms resufting from the negotiations. I hegotiations are
proceeding within a reasonable timeframe, then negotiations are to ceritinue and the repoit is to
be submitted upeh completion. The final contracts and report should be geht to this office.

Authorization te ribgotiate Is:
.

AN /%7/%;

hatd

v
i

Approved

Attachrients;

1 List of Respondents

2. First Tier Tabulation Sheset

3, First Tier Reconvened Tabulation Shest

¢ Emilic T. Gonzalez, Director, MDAD
Competitive Selection Gommittee
Clerk of the:Board of Coutity Commissioners




MIAMI DADE COQUNTY _
INTERNAL SERVICES DEPARTMENT

LIST OF RESPONDPENTS

ISD Project Name: South & Central Checked Baggage Inspection Systems (CBIS)/Checked Baggage Recanciliation
Areas (CBRA)YBaggage Handling System (BHS) Program
ISD Project No.: A14-MDAD-01
Measures: 26.2% DBE Goal
dumber of Agreements: 1
Contract Type: PROJECT SPECIFIC
Submittal Date: 11/07/2014

Submittal No: 1 Prime Local Preference: Yes
Prime Name: URS CCRPORATION SOUTHERN FEIN No.: 582087895
Trade Name: GREINER SOUTHERN, INC.

Subs Name Trade Name Subs FEIN No.

a, H.J. ROSS ASSOCIATES, INC. 650163389

b. PEREZ & PEREZ ARCHITECTS PLANNERS, 592400309
INC.

¢. GURRIMATUTE, PA 651038126

d. JOHNSON, AVEDANO, LOPEZ, RODRIGUEZ & JALRW ENGINEERING 582600854
WALEWSK! ENGINEERING GROUP,ING, GROUP, INC

g. NIFAH AND PARTNERS CONSULTING 650604266
ENGINEERS, INC.

f. AVINO & ASSOCIATES, INC. 650053775

g. JORDIM ENGINEERING, LLC 272543048

h. CONTROLOGIX, LLC DBA CLX ENGINEERING  CLX ENGINEERING B00374444

i, TRANSSOLUTIONS, L. L. C. 752780979

pmer dpm project teem  V04/25/2005 Page 1 of 3



MIAMI DADE COUNTY
INTERNAL SERVICES DEPARTMENT

LIST OF RESPONDENTS

ISD Project No.: A14-MDAD-01
Measures: 26.2% DBE Goal
lumber of Agreements: 1
Contract Type: PROJECT SPECIFIC
Submittal Date: 11/07/2014
Submittal No: 2 Prime Local Preference: Yes
Prime Name: BERMELLO, AJAMIL & PARTNERS, INC. FEIN No.: 591722486
Trade Name:
Subs Name Trade Name Subs FEIN Mo,
a. BNP ASSOCIATES, INC. 060871669
b. SOL - ARCH, INC. 203874445
¢. HJ. ROSE ASSOCIATES, INC. 650163389
d. NIFAH AND PARTNERS CONSULTING 650604266
ENGINEERS, INC.,
e. FRAGA ENGINEERS, LLC 204038436
f. AYLWARD ENGINEERING & SURVEY ING, JAMES AVYLWARD & 650077815
INC., ASSOCIATES, INC,
g. ROSS & BARUZZINI, INC. 430787438
h. C. M. 8. - CONSTRUCTION MGMT. SERVICES, 591980267
INC. '
I. SEQUIL SYSTEMS, INC. 611429151
Submittal No: 3 Prime Local Preference: Yes
Prime Name: BURNS & MCDONNELL ENGINEFRING COMPANY, FEIN No.: 430956142
INC.
Trade Name:
Subs Name Trade Name Suhs FEIN No.
a. BNP ASSOCIATES, INC. 060871669
b. GURRIMATUTE, PA 851038126
¢. LOUIS J. AGUIRRE & ASSOCIATES, P.A. 650164013
d. MOBIO ARCHITECTURE, INC. 300783220
e. PREMIERE DESIGN SOLUTIONS, INC. 260571068
f. GARTEK ENGINEERING CORPORATION 592032388
g. DDA ENGINEERS, FP.A. 6850138165
h. JSM & ASSOCIATES, LLC 261660700
pmer dopm project leam  VO4/25/2005 Page 2 of 3



MIAME DADE COUNTY
INTERNAL SERVICES DEPARTMENT

LIST OF RESPONDENTS

ISD Project No.: A14-MDAD-01
Measures: 26.2% DBE Goal
tumber of Agreements; 1
Contract Type: PROJECT SPECIFIC
Submittal Date: 11/07/2014

Submitfal No: 4 Prime Local Preference: No
Prime Name: CORGAN ASSOCIATES, INC FEIN No.: 751079692
Trade Name:

Subs Name Trade Name Subs FEIN No.
a. VIC THOMPSON COMPANY 752727229
b, CARTY ARCHITECTURE, LLC 500811358
c. BLISS & NYITRAY INC 591203311
d. CVIL WORKS, INC. 650673629
e. SDM CONSULTING ENGINEERS, INC, 582346110
f. KEMHAND ASSOCIATES, INC. 850806421
g. CONNICO INCORPORATED 621451266
h. INNOVATION TECHNOLOGY PARTNERS, INC. 264107701
i. TRANSSOLUTIONS, L. L. C. 752780979
pwer dpm profect team  V04/25/2005 Page 3 of 3
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- NAME QF AGENDA ITEM

TTACDATE:  April 16, 2015

Award recommendation, Professional Services Agreement
between Miami-Dade County and Bums & McDonnell
Engineering Company, Inc. for the South & Central
CBIS/CBRA/BHS Program, Project No: A14-MDAD-01, in the
amount of $16,102,752.00..

Is item urgent? Yes

BCC DATE: May'5,2015

G.A. DEADLINE:

If Yes, please explain:

MDAD CONTACT: Marie Clark-Vincent

DATE: March 9, 2015

CO PHONE: 305-878- 8068

FAX: 305-876-8068

Marie Clark-Vincent, Conliracts Adm. Division Director

Barbara 8. Jimenez, Asst. Aviation Director, Administration

Pedra Hernandez, Asst. Director, Facilittes Develapment Management

Milton Collins, Assoclate Diraclor for Minority Affairs

Anne Syrcle Lee, Chief Financlal Officer
Governmental Affalrs

K.A. Pyatt, Deputy Director

Emilio T. Gonzdlez, Aviation Director

-
{

e e e it e

Remarks*Governmental Affairs obtains Deputy Director and Director approvals.

20
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o ' NAME OF AGENDA ITER TAG DATE:  April 16, 2015
Award  fecommendation, Professional  Services  Agresment BCG DATE!  May 5,2015
batwesn Mlami-Dade County and Bums & MoDennel)
Ergingaring ‘Company, [ne, for fhe South & Ceniral
CHIQ/CBRABHS Program, Project No; A14-MDAD-01, In the - il
dmount of $18,102,752.00,

3.A, DEADLINE: I

i 1o itern urgent? Yes
E |
If Yog, pléase explain: o
MDAD CONTACT: Marie ClafleVincant DATE; WMarch 9, 2018
CO PHONE; 305-876- 8068 -

FAX: _305-876-8068

Marie Clark-Vincent, Contracts Adm. Division Director

Barbara S, Jimenez, Asst. Aviation Director, Administration

Pedio Hernandez, Asst, Director, Fadilities-Development Management

Miltori Colllng, Assoclate Director for Minority Affairs

Anhe Syrele Lee, Ghief Financial Offfoer

Governimantal Affalrs
KA. Pyatt, Deputy Dlrector

Emilip T. Gonzdlez, Aviatlon Diréctor

Remarks:*Gavernmental Affairs ohtalns Depuly Director and Director approvals,

Qetaler 2077
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./ MEMORANDUM

(Revised)

TO: Honorable Chairman Jean Monestime DATE: May 5, 2015
and Members, Board of County Commissioners

FROM: R.A, \I?:é SUBJECT: Agenda ftem No. 8(A)(2)
County Attorney '

Please note any items cheeked.

“3-Day Rule” for commiitees applicable if raised
6 weeks reqnired between first reading and pﬁbh’c hearing

4 weeks notification £o municipal officials required prior to public -
hearing

Decreases revenues or increases expenditures withoat balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayer’s
report for public hearing

No commitiee review

Applicable legislation requires more than a maj jority vote (ie., 2/3°s
3/5°s , unanimouns ) to approve

Current information regarding funding source, index code and available
balance, and available eapacity (if debt is contemplated) required

&7




Approved Mavyor Agenda Item No. 8(A)(2)
Veto 5-5-15

Override

RESOLUTION NO.

RESOLUTION APPROVING AWARD OF THE
PROFESSIONAL SERVICES AGREEMENT TO BURNS &
MCDONNELL ENGINEERING COMPANY, INC,, FOR THE
SOUTH AND CENTRAL CHECKED BAGGAGE INSPECTION
SYSTEMS/CHECKED BAGGAGE RECONCILIATION
AREAS/BAGGAGE HANDLING SYSTEM PROGRAM AT
MIAMI INTERNATIONAL AIRPORT, PROJECT NO. Al4-
MDAD-01 IN AN AMOUNT NOT TO EXCEED §16,102,752.00
FOR A TERM OF FIVE YEARS; AND AUTHORIZING THE
COUNTY MAYOR OR COUNTY MAYOR’S DESIGNEE TO
EXECUTE THE AGREEMENT AND TO EXERCISE THE
TERMINATION PROVISIONS CONTAINED THEREIN

WHEREAS, this Board desires to accomplish the purposes set forth in the
accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF CdUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby
approves the award of the Professional Services Agreement to Burns & McDonnell Engineering -
Company, Inc., for South aﬁd Central Checked Baggage Inspection Systems/Checked Baggage
Reconciliation Areas/Baggage Handling System Program at Miami International Airport, Project
No. A14-MDAD-01, in an amount not to exceed $16,102,752.00 for a term of five years, in
substantially the form attached hereto and made a part hereof, and authorizes the County Mayor

or County Mayor’s designee to execute the agreement and to exercise the termination provisions

contained therein.

31




Agenda Item No. 8(A){(2)
Page No. 2 ‘

The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Jean Monestime, Chairman
Esteban L. Bovo, Jr., Vice Chairman

Bruno A. Barreiro Daniella Levine Cava
Jose "Pepe" Diaz Audrey M. Edmonson
Sally A. Heyman Barbara J. Jordan
Dennis C. Moss Rebeca Sosa

Sen. Javier D. Souto Xavier L. Suarez

Juan C. Zapata
The Chairperson thereupon declared the resolution duly passed and adopted this 5t day

of May, 2015. This resolution shall become effective upon the earlier of (1) 10 days after the
date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resolution and
the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF

COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. gl\

David M. Murray

28




L
SOUTH AND CENTRAL CBIS/CBRA/BHS PROGRAM

PROJECT NO: A14-MDAD-01
PROFESSIONAL SERVICES AGREEMENT
This AGREEMENT made as of the day of in the year 20135, between
the Owner: * Miami-Dade County Florida, a 'political subdivision of the State of

and the
Architect/Engineer:

For the Project:

Florida, acting by and through its Board of County
Commissioners, hereinafter called the "County", which shall
include its officials, successors, legal representatives, and assigns,

Burns & McDonnell Engineering Company, Inc,
2701 Ponce De Leon Boulevard

Third (3") Floor

Coral Gables, Florida 33134-6020

which term shall include its officials, successors, legal
representatives and assigns,

South & Central CBIS/CBRA/BHS Program

The Miami-Dade Aviation Department (MDAD) is seeking the
requited Architectural/Engineering (A/E) design services including
but not limited to construction administration to facilitate the
construction of the CBIS/CBRA four-story, 60,000° square foot
facility that will be integrated with the existing Central Terminal
structure at Miami International Airport (MIA). The resulting
professional services agreement from this solicitation will be based
on the design criteria package as put forth in a thirty percent (30%)
design package that was prepared in 2013 for the Transportation
Security Administration (TSA) for the Optimization of the South
Terminal in-line screening Baggage Handling System (BHS) and a
new in-line BHS for the Central Terminal.

The Owner and Architect/Engineer agree as set forth herein:

Page 1 of 86 ﬁ? Project No. A14-MDAD-01




ARTICLE NO.

ARTICLE 1

ARTICLE 2

2.1
22

ARTICLE 3

3.1
32
33
3.4
35
3.6
3.7
3.8
3.9
3.10
3.1
3.12

3.13
3.14
3.15
3.16
3.17
3.18

3.19
3.20
3.21
322
3.23
3.24
3.25
3.26

PROFESSIONAL SERVICES AGREEMENT

TABLE OF CONTENTS
SUBJECT PAGE NO.
DEFINTTIONS oottt isse e seesse s smn s ssenssncosentnnesmessens 5
INFORMATION TO BE FURNISHED BY 7
THE OWNER ...cooccorimnermienerianecesnns RO 13
Information To Be Furnished by the OWner .......ccovonvvinreviereninicnnininininn 13
Obligation of the Architect/ENgineer.....ocovcviieccineiieniensiciieeinnescesenenensennns 13
GENERAL PROVISIONS ..o i ssnssess e saessoncins 14
Indemmification and Hold Harmless ..c.....ccovveeeiminenninnoniniecenernnsennn, 14
INSUANCE ...t iirice et e e e e 14
ASSIEIMENE 1.vueeveveririeeninii st cinansirasse s snaerasand SR ervrerer e 16
Provision of Items Necessary to Complete Services. ..., 16
Sub-Consultantis ... s 16
‘Term of Agreement.......c.cocccccniinmmenes R SO PRRSPRPY .17
Termination of AGIEEMENL........c.vciuiveeerieiiieee s s cnsee s s tsasreanes 17
Sanctions.......ccocverorareens e et et 19
Intent 0f ABIEEIIENT . .ocvcciieii et st 19
SOLCIEALION ..ottt st s 20
Accounting Records of Architect/Engineer .........ccovrvvmvimrrecnsareareennns 20
Inspector General (JG), Independent Private Sector Inspector
General (IPSIG) .o e s 21
Ownership of Documents and Copyrights .cceeicccii e SO 23
Laws and Regolations ... vcmnveieniinnnsesinnns TR 23
Corrections to Contract Documents ..o, 25
WEITAIEY . o..vvvoereeesi st esentces s as s esb e s rmase bt bbbt s rias bbb s e arinanans 25
Owner RePresentative ... iiviiiinecrccierresesier e sineass e ressnssnsressacses 26
Secured Areas/Air Operations Area (AOA)/SIDA/ Sterile Areas
SECULILY «vvevvieiririistisreeisies e aee e s caesae s e s s s bes sr e s e s e sbesaesae s serbandann s raates 26
NOR-EXCIUSIVILY ooviiiviisiiciniiive s s e scesmssassaassies 30
‘Continued Engagement of Critical Personnel.......ccccoveeiveneecericvcericnecnnne 30
Architect/Engineer Responsibility .......coeeciieiiiiinneniisicsnicienn, 30
Architect/Engineer Performance Evaluation.........c.occvvcriimecnneneniscnienen s, 30
Entirety of AGIreement. ..ot e 30
Prompt Payment ................ e e e e e e 30
Certification of Wage Rates......c.ooveivieiieiiiiiiiin e, 31
Ethics COmMMISSION. .. ..uvvutiaieiiiieteneienne it ettt iieserenneneaneenernens 31
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3.27
3.28
3.29
- 3.30
3.31
332

ARTICLE 4

4.1
4.2
4.3

4.4
4.5
4.6
4.7
4.8
4.9

ARTICLE 5
5.1
52
53
ARTICLE 6
ARTICLE 7
7.1
72
7.3
74
7.5
7.6
7.7
ARTICLE 8

8.1
8.2

Truth In Negotiation ..o e 31

Sustainable Buildings Programi............c.ooociiiiiiiniii i e 31
Employment Eligibility Verification................coiiiiiiiieiinnn . 31
Energy Performance.......ooiiiiniiveinenniiinnine e asivessnnsinns 32
Americans with Disabilities Act (ADA) Standards.........covrvniloniinnnnnn 33
Accounts Receivable Adjustments ................ e e 33
BASIC SERVICES ..ottt e e e ss s nsss e s vas st 34
Start 0f WorK....o.ccoviiiconiieceniirocin e st eens e saens 34
Basic Services Schedule and SUmmary ... v ivnninnsniiesine e 34
Phases 1A & 1B - Program Verification and Preparation of
Schematic Design DOCUMENES .....c.evverviereineressnsieesenrmseerreresseres seensansens 39
Phase 2 - Design Development .........c.cccccvoerinenisennrononnesisveissnsnenen. 44
Phases 3A, 3B, & 3C - Contract DOCUMENIS ....coveivverneiiierirmnnnnvinc e 46
Phase 3 D - Bid Documents................, FOR TR STUURUPTRTORROR 51
Phase 4 - Bidding and Award of Contract ..........cccccoeeiivininninnnnnn, eerreene 51
Phase 5 - Work Related SErviCes .......cooivvriiiiirevrennieriniesmnsmmscesmniones .53
Meetings and REPOTTS c..oovvvivceiciiieir e reies e svese s s crene s s aenes 59
ADDITIONAL AND WORK SITE SERVICES......ccccrmmincenmieennennnenins 61
AUTHOTIZATION .1.vvvveeriinse e e st re st et et e e e s ees e amrsane s et 61
Additional SEIVICES .....cvivieerieir it ssstr e bbb e 61
WWOTK SILE SEIVICES .01 1tiveteuireariresievireeissses e sereressessesenre st sesensnsrasseessesanes 63
REIMBURSABLE EXPENSES .....ccceieeeciieseie et esesseesesrets s senns 64
EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE
ACTION ..ot b s s st e se st sae e e et e s aeatrne en st 65
Equal Employment Opportinity ....cecoevieenimmineinsevnesnnesieseessisinsssnssasennes 65
Nondiscriminatory Access to Premises and Services .......ccviviimiriinnins, 65
Breach of Nondiscrimination COVenants .....uu.iuemvresiniieecrsmiminesin 66
INONAISCIIMIIATION. oev i 1vecver s e vers s esresireveassnreserereastbraassenseesstensesrassesnseens 66
Disability Nondiscrimination Affldavit ............coovirinisveninvicinninnn, 67
- Affirmative Action/Nondiscrimination of Employment, Promotion
And Procurement Practices........oiiniiiiniicimcscnsseenn, 67
Contract Measures........... cooeevas. et raerttnervs i e e e raearnrnrr ey nEs et rbee ot e rany 68
COMPENSATION FOR SERVICES........ccocvviimeiennervinierene i s 69
- Compensation for Basic Services Fee.........uviinriiniie . 69
Payment for Basic Services Under this Method .....cccoveeeiiivnniiicnneene, 69
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8.3

8.4
8.5
8.6
8.7
8.8
8.9
8.10
8.11
8.12
8.13
8.14
8.15

ARTICLE 9
SIGNATURES
APPENDIX 1
APPENDIX 2
APPENDIX 3
APPENDIX 4
APPENDIX 5

APPENDIX 6

AFFIDAVITS ......

Payment for Additional Services, Work Site Services, or Dedicated

SEIVICES 1vuvienrreriisnianiitintitesiaies s iressesssraeetesseneransssrarasnensessesssaseseessasvassins 71
Payment For Reimbursable EXPenses........ccccvviiicninic oo e 73
Invoices and Methods of PAYIMEnt ,.........ccocvvevieriivee i eesisiesesiesirccnesnss svnens 73
Payment to Sub-Consultants ... e 74

- Subcontractor Payment Report.........ccoiiiiiiiciiiiiiiiii e 74
Consequence for Non-Petformance .......oovecvemeiececvininsensenmnnnesnssns 74
Payment for Abandoned, Terminated or Suspended Services ................... 75
NNOLUSEA .ottt st bear e s sne s rnanare s e s s 75
Maximum Payable for Reimbursable EXpenses ......ccovvcveiomimroninincnne 73
Dedicated Allowance ACCOUNES...........oevvveriins s aiirie s 73
Contingency Allowance ACCOUnt ........c.oocvivieeriiimne et ineesenns 76
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1.1

1.2

1.3

1.4

L5

1.6

1.7

1.8

1.9

1.10

WITNESSETH

ARTICLE 1
DEFINITIONS

ADDITIONATL SERVICES: Those services, in addition to the Basic Services in this
Agreement, which the Archltect/Engmeer shall perform at Owner’s option and when
authorized by Service Order(s) in accordance with the terms of this Agreement.

AFFIRMATIVE ACTION: Action to be taken by the Architect/Engineer pursuant to a
written, results-oriented program, meeting the requirements of 41 CFR Part 60, in which
the Architect/Engineer details the steps to be taken to ensure equal employment
opportunity, including, where appropriate, remedymg discrimination against an affected
class, or other actions, as necessary.

AGREEMENT: This written Agreement between the Owner and the Architect/Engineer,
including the Appendices attached hereto and all Amendments and Service Orders issued
by the Owner hereunder.

ALLOWANCE ACCOUNT(S): Account(s) in which stated dollar amount(s) may be
inciuded in this Agreement for the purpose of funding portions of the Services or the
Work. Allowance Accounts are included in this Agreement to pay for Additional
Services, Work Site Services, Dedicated Services, Reimbursable Expenses, or Inspector
General Setvices. Services to be paid from these Allowance Accounts shall be authorized
by Service Order prior to the commencement of the work under the Service Order.

AMENDMENT: A written modification to this Agreement executed by the
Architect/Engineer and the Owner covering changes, additions, or reductions in the terms
of this Agreement,

ARCHITECT/ENGINEER (A/E): The named entity on page 1 of this Agreement.

ART IN PUBLIC PLACES: A department of Miami-Dade County that is responsible for
initiating and overseeing the incorporation of art into new County facilities.

BASIC SERVICES: Those services that the Architect/Engineer shall perform in
accordance with the terms of the Agreement as directed and authorized by a Service
Order(s). Any Services not specifically addressed as Additional Services, Work Site
Services, or Dedicated Services are considered Basic Services.

BASIC SERVICES FEE: The basis for compensation of the Architect/Engineet for the
Basic Services performed under this Agreement.

CHANGE ORDER; A written agreement executed by the Owner, the Contractor and the
Confractor's Surety, covering modifications to the Contract.
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1.11
1.12

1.13

1.14

1.15

1.16

1.17

1.18

1.19

1.20

CONSTRUCTABILITY: The optimum use of construction knowledge and experience in
planning, design, procurement, and field operations to achieve overall Project objectives.

CONSTRUCTION COST: Actual cost of the Worle established in the Contract
Documents and as they may be amended from time to time.,

CONTRACT DOCUMENTS: The legal agreement between the Owner and the
Contractor for performance of Worle. The documents prepared by the Architect/Engineer
in accordance with the requirements of a Service Order(s) issued hereunder that form the
basis for which the Owner can receive bids for the Work included in the documents. The
Contract Documents shall include, but not necessarily be limited to, the Advertisement
for Bids, Instructions to Bidders, Bid Form, Bid Bond, Contract Summary, Surety .

- Performance and Payment Bonds, General Conditions, Special Provisions, Division 1,

Technical Specifications, and Plans together with all Addenda, and subsequent Change
Orders, and Worlc Orders.

CONTRACTOR: The firm, company, corporation or joint venture contracting with the
Owner for performance of Work covered in the Contract Documents,

DAYS: Reference made to Days shall mean consecutive calendar days.

DEDICATED SERVICES: Services performed pursuant to a Dedicated Allowance

Account(s) that are beyond the requirements for Basic Services and Additional Services
under this Agreement and shall be performed as required upon receipt of a Service Order.
Such Services, if any, are specified in the Special Provisions.

DEFECT(S): Refers to any part of the Work that does not follow the Contract
Documents, does not meet the requirements of a reference standard, test or inspection
specified in the Contract Documents, does not properly function, is broken, damaged or
of inferior quality, or is incomplete. The adjective “defective” when it modifies the words
“Work” or “worlk” shall have the same connotation as Defect.

DELIVERABLES REQUIREMENTS MANUAL: A manual provided by the Owner that
prescribes the deliverables and their content to be provided by design professionals. This
manual is made a part of this Agreement by reference.

DESIGN DELIVERABLES: Deliverables to be presented and Services to be performed
by the Architect/Engineer at various Phases of design. The design deliverables are to
comply with the requirements of the Deliverables Requirements Manual and/or Service
Order, '

DESIGN DEVELOPMENT: That portion of the Services comprising Phase 2 of the
Basic Services which the Architect/Engineer shall perform in accordance with the terms
of this Agreement when directed and authorized by Service Order.
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1.21

1.22

1.23

1.24

1.25

1.26

1.27

L28

1.29

1.30

DESIGN GUIDELINES MANUAL: A manual provided by the Owner which comprises
design standards and guidelines for use by the Architect/Engineer and other Design
Professionals as provided by Service Order. It is made a part of this Agreement by
reference.

DESIGN SCHEDULE AND COST MANAGEMENT PLAN (DSCMP): A progress
schedule and earned value measurement plan for the Design Deliverables that will be
developed by the Architect/Engineer in accordance with the Project and Phase schedule
provided by the Owner, The DSCMP shall meet all Project and Phase milestones in the
Owner provided schedule and shall be approved by the Project Manager. The Design
Schedule and Cost Management Plan (DSCMP) earned value procedures are based upon
the agreed weighted percentage values of the deliverables for each Basic Services Phase.

DIRECT SALARIES: Monies paid at regular intervals to personnel other than principals
of the Architect/Engineer directly engaged by the Architect/Engineer on the Project, as
reported to the Director of United States Internal Revenue Service and billed to the
Owner hereunder on a Multiple of Direct Salaries basis pursuant to a Service Order for
Additional Services under this Agreement. Personnel directly engaged on the Project by
the Architect/Engineer may include architects, engineers, designers, and specifications
writers engaged or assisting in research, design, production of drawings, specifications
and related documents, Work Related Services and other services pertinent to the Project
Elements. :

DIRECTOR: The Director of the Miami-Dade Aviation Department or authorized
representative(s) designated in writing with respect to a specific matter(s) concerning the
Services.

DISADVANTAGED BUSINESS ENTERPRISE (DBE): See Appendix 4.

EQUAL. EMPLOYMENT OPPORTUNITY: Opportunity provided by the
Architect/Engineer pursuant to Executive Order 11246, as amended, and required to be
part of all contracts covered by said Executive Order,

FIELD REPRESENTATIVE: An authorized representative of the Owner providing
administrative and construction inspection services during the pre-construction,
construction, and closeout Phases of the Contract.

FIXED LUMP SUM: A basis for compensation of the Architect/Engineer for Services
performed.

GREEN BUILDING CERTIFICATION INSTITUTE (GBCI): the designated
organization responsible for administering the LEED certification program.

INTEGRATED SITE ACCEPTANCE TESTING (ISAT): As defined in  the
Transportation Security Administration (TSA) Planning Guidelines and Design Standards
(PGDS) for Checked Baggage Inspection Sysiems.
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1.31

1.32

1.33

1.34

1.35

1.36

1.37

1.38

1.39

1.40

LEED (Leadership in Energy and Environmental Design): The United States Green
Building Council (USGBC) created LEED as a rating system for green building practices.
For purposes of this document whenever LEED is mentioned it shall relate only to the
building piece of this project and not the Baggage Handling System.

LEED AP: A person(s) that is an employee of the A/E or is a Sub-consultant to the A/E
that is certified by the GBCI or successor entity in the specialty specified in the Request
for Qualifications/Proposals for this Project. The LEED AP shall (1) assist the Owner in
the Project LEED registration, application and certification process; (2) coordinate and
otherwise guide the A/E in the design of the Project in order to achieve the points needed
for the desired LEED certification; and (3) monitor the Contractor for the documentation
required to meet the Contractor’s obligations to achieve the LEED credit points stipulated
in the Contract Documents.

LEED CERTIFICATION DOCUMENTS: Reports, documents or other data required to
apply for and obtain the desired LEED certification.

LEED CERTIFICATION PLAN: Plan developed by the LEED AP to develop and
monitor the documentation required during design and construction for the LEED
certification application process.

LEED STATUS REPORT: A beriodic report produced by the LEED AP to inform the
Owner and other stakeholders in the Project on the status of the design and construction
relative to earning LEED credit points for the Project.

LIFE CYCLE COSTING: The prdcess whereby all expenses associated with the
operations, maintenance, repair, replacement and alteration costs of a facility or piece of
equipment are identified and analyzed.

MIAMI-DADE AVIATION DEPARTMENT (MDAD or Department): A department of
Miami- Dade County Government, sometimes referred to as Owner, represented by and
acting through the Director or his Designee(s).

MULTIPLE OF DIRECT SALARIES: A basis for compensation of the
Architect/Engineer for Services performed. '

OWNER: Miami-Dade County acting through the Department. The term Owner as used
m this Agreement shall exclude the regulatory departments of Planning, Development
and Regulation (Building and Zoning); Department of Environmental Resources
Management (DERM); Public Works; the Fire Depariment and Water & Sewer; or their
successors,

PERIOD OF WORK RELATED SERVICES: Services beginning on the date established
in the Notice to Proceed for commencement of the Work through the time allowed for
substantial completion of the Work contained in the Contract Documents.
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1.41

1.42

1.43

1.44

1.45

1.46

1.47

PHASE: The portion of the Basic Services that shall be accomplished by the
Axchitect/Engineer for each of the Project's elements or a portion or combination thereof
as described in the article “Basic Services™ herein:

Phase 1A - Program Verification

Phase 1B - Schematic Design

Phase 2 - Design Development

Phase 3A - 30% Contract Documents
Phase 3B - 75% Contract Documents
Phase 3C - 100% Contract Documents
Phase 3D - Bid Documents

Phase 4 - Bidding & Award of Contract
Phase 5 - Work Related Services

PLANS: The drawings prepared by the Architéct/Engineer which show the locations,
characters, dimensions and details of the Work to be done and which are parts of the
Contract Documents.

PROBABLE CONSTRUCTION COST: The latest approved written estimate of
Construction Cost to the midpoint of construction broken down by the current Division
format developed by the Construction Specification Institute (CSI) or unit price bid items,
including construction allowance contingencies, submitted to the Owner, in a format
provided by the Owner, in fulfillment of the requirement(s) of this Agreement.

PROFESSIONAL CONSTRUCTION ESTIMATOR: An individual construction
estimator affiliated with a professional firm, company, joint venture, or corporation to
provide and analyze cost estimates of the Project and individual Project Elements or parts
thereof in order to determine the Probable Construction Cost at each Phase of the Basic
Services requiring the submittal of a Probable Construction Cost

PROGRAM: The initial descriptibn of a Project that comprises line drawings, narrative,
cost estimates, Project Budget, etc., provided by the Owner in the form of a Project
Definition Book and furnished to the Architect/Engineer.

PROJECT: Project Elements and components of the Project Elements and Services set
forth in this Agreement.

PROJECT BUDGET: Estimated cost for the Project, prepared by the Owner as part of
the Program, including the estimated Construction Cost. The Project Budget may, from
time to time, be revised or adjusted by the Owner, at its sole discretion, to accommodate
approved modifications or changes to the Project or the scope of work.
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1.48

1.49

1.50

1.51

1.52

1.53

1.54

PROJECT ELEMENT: A part of the Project for which Services are to be provided by the
Axchitect/Engineer pursuant to this Agreement or by other consultants employed by the
Owner,

PROJECT MANAGER (PM):. Individual designated by the Director fo represent the
Owner during the design and construction of the Project.

PROLONGED PERIOD OF WORK RELATED SERVICES: The period ﬁdm the
original completion date of the Contract as awarded to the date of official acceptance by
the Owmer of the Report of Contract Completion furnished by the Architect/Engineer.

PUNCH LIST: A running list of defects in the Work as determined by the
Architect/Engineer performing Work Related Services, with input from the Field
Representative and the Project Manager. The initial edition of the Punch List is modified
in succeeding editions to reflect corrected and completed work as well as newly observed
defects, until the time of Final Acceptance.

RECORD DRAWINGS (AS-BUILT DRAWINGS): Reproducible drawings showing the
final completed Work as built, including any change to the Work performed by the
Contractor pursuant to the Coniract Documents which the Architect/Engineer considers
significant based on marked-up as-built prints, drawings, and other data furnished by the
Confractor,

REIMBURSABLE EXPENSES: Those expenses delineated in Article 6 “Reimbursable
Expenses” of this Agreement which are separately approved by the Owmer that are
incurred by the Architect/Engineer in the fulfillment of this Agreement and which are to
be compensated to the Architect/Engineer in addition to the Basic Services Fee.

REVIEW SET: A vpartial or complete set of Contract Documents, provided by the
Architect/Engineer in accordance with the Deliverables Requirements Manual and/or
Service Order, at-the specified percentage of completion of a Phase of the Basic Services
ag provided for in this Agreement, on which the Owner may provide written review
comments and acceptance of Services. Any review will be general in nature and shall not
constitute a detailed checking of the Architect/Engineer’s work nor relieve the

- Architect/Engineer of the responsibility for the completeness and accuracy of its Services.

1.55

1.56

1.57

SCHEMATIC DESIGN: That portion of the Services comprising Phase 1B of the Basic
Services which the Architect/Engineer shall perform in accordance with the terms of this
Agreement,

SERVICE ORDER: A written order (consecutively numbered for reference and control
purposes) initiated by the Project Manager in accordance with this Agreement, and
countersigned by the Director and by the Architect/Engineer, directing the
Architect/Engineer to perform or modify the performance of any portion of the Services.

SERVICES: All services, wark and actions by the Architect/Engineer performed pursuant
to or undertaken under this Agreement.
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1.58

1.59

1.60

1.61

1.62

1.62

1.63

1.64

1.65

SUB-CONSULTANT: An independent firm, company, joint venture, corporation or
individual under contract with and compensated by the Architect/Engineer to perform a
portion of the Services required hereunder.

SUBSTANTIAL COMPLETION: The stage in the progress of the Work when the Work
or designated portion thereof is sufficiently complete in accordance with the Contract
Documents so the Owner can occupy or utilize the Project for its intended use and shall
occur when the Architect/Engineer issues a certificate of Substantial Completion. At this
stage, all Punch List work should be able to be completed by the Contractor in less than
sixty (60) calendar days. The Certificate of Substantial Completion shall not be issued
prior to the Contractor obtaining a Final Certificate of Occupancy or a Temporary
Certificate of Occupancy from the Building Department, and a Final Certificate of Use or
a Temporary Certificate of Use from the Zoning Department.

USER: Entities such as, but not limited to, concessionaires, service managers, airlines,
public utilities, and governmental agencies, excluding agencies of the Owner, that have
entered into agreements with the Owner for use of portions of the Miami International
Airport and/or the general aviation airports under the control of the Department.

USER REVIEW: A review of all design projects by a group which represents the
operational aspects of the Airport including MDAD operations and maintenance staff,
concessionaires, tenants, service managers, airlines, public utilities, governmental
agencies, and other Airport users, to ensure that program and operational needs are being
met.

VALUE ANALYSIS (VA): The systematic application of recognized techniques for
optimizing both cost and performance in a new or existing facility or to eliminating items
that add cost without contributing to required functions.

WORK: All labor, materials, tools, equipment, services, methods, procedures, etc.,
necessary or convenient to performance by-the Contractor of all duties and obligations
imposed by the Contract Documents, and representing the basis upon which the total
consideration is paid or payable to the Contractor for the performance of such duties and

obligations.

WORK ORDER: A written order, authorized by the Owner, directing the Contractor to
perform work under a specific Allowance Account(s) or which directs the Contractor to
perform a change in the work that does not have a monetary impact.

WORK-RELATED SERVICES: Those portions of the Services comprising Phase 5 of
the Basic Services that the Architect/Engineer shall perform in accordance with the terms
of this Agreement when directed and authorized by a Service Order :

WORK SEQUENCING SCHEDULE AND STAGING PLAN: Plans prepared by the

Architect/Engineer showing the stape-by-stage sequence of construction, the impact on
adjacent or related facilities and on Airport operations, as well as other features, as
necessary, related to the overall schedule of construction.
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1.66 WORK-SITE SERVICES: Those optional portions of the Services, beyond the
requirements of Work-Related Services, involving the providing of on-site resident
services, that the A/E shall perform as the Field Representative in accordance with the
terms of this Agreement if directed and authorized by Service Order(s).
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2.1

2.2

ARTICLE 2
INFORMATION TO BE FURNISHED BY THE OWNER

INFORMATION TO BE FURNISHED BY THE OWNER: The Owner will furnish the
Architect/Engineer the information listed in the Specia) Provisions not later than fourteen
(14) days from the issuance of the Service Order for Phase 1A.

OBLIGATION OF THE ARCHITECT/ENGINEER: The Architect/Engineer understands
that it is obligated to verify to the extent it deems necessary all information furnished by
the Owner and that it is solely responsible for the accuracy and applicability of all such
information used by said Architect/Engineer. Such verification shall include visual
examination of existing conditions in all locations encompassed by the Project where
such examination can be made without using destructive measures, e.g., excavation or
demolition. Survey information ghall be spot checked to the extent the Architect/Engineer
has satisfied itself as to the reliability of the information.
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3.1

3.2

ARTICLE 3

GENERAL PROVISIONS

INDEMNIFICATION AND HOLD HARMLESS

3.1,1  Pursuant to Florida Statutes 725.08 and notwithstanding the provisions of
Florida Statutes 725.06, the Architect/Engineer shall indemmify and hold
harmless the Owner, and its officers and employees, from liabilities, damages,
losses, and costs, including, but not limited to, reasonable attorneys' fees, to the
extent caused by the negligence, recklessness, or intentionally wrongful conduct
of the Architect/Engineer and other persons employed or utilized by the
Architect/Engineer in the performance of this Agreement.

3.1.2  To the extent this indemnification clause or any other indemnification clause in
this Agreement does not comply with Chapter 725, Florida Statutes, as may be
amended, this provision and all aspects of the Contract Documents shall hereby
be intetpreted as the parties’ intention for the indemnification clauses and
Contract Documents to comply with Chapter 725, Florida Statutes, as may be
amended.

3.1.3  This Section shall survive expiration or termination of thi§ Agreement.

INSURANCE: The Architect/Engineer shall not be issued any Service Order under this
Agreement until the insurance required hereunder has been obtained and the Owner has
approved such insurance. The Architect/Engineer shall maintain required insurance
coverage for the full term of this Agreement or for such longer period(s} as may be
specifically required herein.

The Architect/Engmeer shali furnish certificates of insurance to the Owner prior to
commencing any operations under this Agreement. Certificates shall clearly indicate that
the Architect/Engineer has obtained insurance, in the type, amount, and classifications, as
required for strict compliance with this Article. The certificates must provide that in the
event of material change in or cancellation of the policies reflecting the required
coverages thirty (30} days advance notice shall be given to the Miami-Dade  Aviation
Department Risk Management Unit.

3.2.1 The Architect/Engineer shall provide (at its own cost):
a. Workers’ Compensation, as required by Chapter 440, Floridd Statutes.

b. Automobile Liability Insurance, covering all owned, non-owned, and hired
vehicles used in connection with the work in an amount not less than
$1,000,000 combined single limit for bodily injury and property damage
liability.

Page 14 ¢f 86 % Project No, A14-MDAD-01




322

3.2.3

3.24

Under no Circumstances are vehicles permitted on the A.O.A. without
increasing automobile coverage to $5,000,000. Only company owned or
company leased vehicles leased from a leasing company will be permitted
on the airfield. No such vehicles shall be permitted airfield access
following final acceptance of the Work.

c. Commercial General Liability Insurance on a comprehensive basis,
including contractual liability, products, and completed operations, in an
amount not less than $300,000 combined single Himit, per occurrence for
bodily injury and property damage. Miami-Dade County mwust be an
Additional Insured with respect to this coverage.

d. Professional Liability Insurance (Frrors and Omissions), in an amount not
less than $1,000,000 per claim with the deductible per claim, if any, not to
exceed 10% of the limit of coverage. This insurance shall be maintained
for one year after the completion and acceptance by the Owner of the
Services performed pursuant to this Agreement.

All insurance policies required herein shall be issued by companies authorized
to do business under the laws of the Staie of Florida, with the following
qualifications:

The company must be rated no less than “A-> as to financial strength, and no
less than “Class VII” as to financial size according to the latest edition of
Key Rating Guide, published by A.M. Best Company, Oldwick, New Jersey,
or its equivalent, subject to the writien approval of the Ownet.

The Architect/Engineer and/or the Sub-Consultants shall cooperate to the
fullest extent with Miami-Dade County in all matters relating to the insurance
provided and shall comply with all requirements of any insurance policy
procured by the County. They shall also at their own expense fumish the
County or its duly authorized representative with copies of all correspondence,
papers, records, and other items necessary or convenient for dealing with or
defending against claims and for administering the aforementioned insurance

including furnishing the time of any of their employees, officers, or agents

whose presence or testimony is necessary or convenient in any negotiations or

- proceedings involving such insurance.

If, at any time during the term of this Agreement, the actual provisions of the
insurance described herein, or any part thereof, cannot be obtained or is non-
renewable or is otherwise not available, then Miami-Dade County shall
attempt to meet, as closely as possible, the objective and purpose of the
original insurance program as outlined herein. Furthermore, Miami-Dade
County and the Architect/Engineer shall agree as to their respective
responsibilities and actions in this regard.
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3.3

3.4

35

3.25 Immediate notification must be given to Miami-Dade County Risk
Management Division and Miami-Dade County Aviation Department and/or
its agent in case of accident or occurrence which might give rise to a claim
under any policy provided by the County, or any policy on which the County
is a joint insured.

3.2.6 Comphlance with the foregoing requirements as to the carrying of insurance
shall not relieve the Architect/Engineer from liability under any portion of this
Contract.

$3.2.7 Cancellation of any insurance or non-payment by the Architect/Engineer of

any premium for any insurance policy or bonds required by this Contract shall
constitute a breach of this Contract, In addition to any other legal remedies,
Miami-Dade County at is sole option may terminate this Contract or pay such
premiums, and deduct the costs thereof from any amounts which are or may be
due to the Architect/Engineer,

ASSIGNMENT: The Architect/Engineer shall not assign, transfer or convey this
Agreement to any other person, firm, association, or corporation, in whole or in part.
However, the Architect/Engineer will be permitted to cause portions of the services to be
performed by sub-consultants, as authorized elsewhere herein.

PROVISION OF ITEMS NECESSARY TO COMPLETE SERVICES: In the
performance of the Services prescribed herein, it shall be the responsibility of the
Architect/Engineer to provide all salaries, wages, materials, equipment, sub-consultants
and other purchased services, etc., necessary to complete said Services.

SUB-CONSULTANTS: All services provided by the Sub-consultants shall be consistent
with those commitments made by the Architect/Engineer during the selection process and
interview, Such services shall be pursmant to appropriate agreements between the
Architect/Engineer and the Sub-consultants, which shall contain provisions that preserve
and protect the rights of the Owner under this Agreement, Nothing contained in this
Agreement shall create any contractual relationship between the Owner and the Sub-
consultants. '

The Architect/Engineer shall not change any Sub-consultant without prior approval by the
Director in response to a written request from the Architect/Engineer stating the reasons
for any proposed substitution. Any approval of a Sub-consultant by the Owner shall not
in any way shift the responsibility for the quality and acceptability by the Owner of the
services performed by the Sub-consultant from the Architect/Engineer to the Owner. The
Axchitect/Engineer shall cause the names of Sub-consultants responsible for significant
portions of the Services to be inserted on the Plans and Specifications, subject to the

-approval of the Owner.
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3.6

37

The Architect/Engineer may employ Sub-consultants to assist the Architect/Engineer in
performing specialized Services, Payment of such Sub-consultants employed at the
option of the Architect/Engineer shall be the responsibility of the Architect/Engineer and
shall not be cause for any increase in compensation to the Architect/Engineer for the
performance of the Basic Services. The quality of services and acceptability to the Owner
of the services performed by such Sub-consultants shall be the sole responsibility of the
Architect/Engineer,

TERM OF AGREEMENT: This term of this Agreement shall be for five (5) years and
shall begin upon execution by the parties and shall be in effect until all Services are
completed or until those Services Orders in force at the end of the stated period of time
have been completed and the Services accepted, whichever may be later.

Nothing m this Article shall prevent the Owner from exercising its rights to terminate the
Agreement as provided elsewhere herein.

TERMINATION OF AGREEMENT: This Agreement may be terminated upon prior
written notice by either party as described herein. The Owner may terminate this
Agreement or any Service Order for cause or for convenience. The Architect/Engineer
may terminate this Agreement for cause in the event that the Owner willfully violates any
provisions of the Agreement. The Architect/Engineer shall have no right to terminate this
Agreement for convenience of the Architect/Engineer, without cause.

3.7.1 Owner's Termination for Cause: The Owner may terminate this Agreement or any
Service Order upon seven (7) days written notice for cause in the event that the
Architect/Engineer violates any provisions of this Agreement, or performs same in
bad faith, or unreasonably delays the performance of the Services. Such written
notice to the Architect/Engineer shall spell out the cause and provide reasonable
time in the notification to remedy the cause.

The Owner may terminate this Agreement if the Architect/Engineer is found to
have submitted a false certification or to have been, or is subsequently during the
term of this Agreement, placed on the Scrutinized Companies for Activities in
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List.

Notwithstanding any other penalties for firms that have discriminated in violation
of Article VII of Chapter 11A of the Code, the Owner may terminate the
Agreement or require the termination or cancellation of a subconsultant contract.
In addition, a violation by the Architect/Engineer or a subconsultant to it, or
failure to comply with the Administrative Order (A.O.) 3-39 may result in the
imposition of one or more of the sanctions listed in the A.QO. (See
www.miamidade.gov/ao/home.agp).
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373

374

In the event the Owner terminates this Agreement for cause, the Owner will take
over any and all documents resulting from Services rendered up to the termination
and may complete them, by contracting with other architect(s), engineer(s) ar
otherwise, and in such event, the Architect/Engineer shall be liable to the Owner
for any additional cost incutred by the Owner due to such termination. "Additional
Cost" is defined as the difference between the actual cost of completion of such
incomplete Services and the cost of completion of such Services which would
have resulted from payments to the Architect/Engineer hereunder had the
Agreement not been terminated. Upon receipt of written Notice of Termination,
the Architect/Engineer shall, when directed by the Owner, promptly assemble and
submit as provided herein or as required in any Service Order issued hereunder,
all documents including drawings, calculations, specifications, reports,
correspondence, and all other relevant materials affected by such termination. No
payments shall be made: 1) for Services not satisfactorily performed; and 2) for
the cost of assembly and submittal of documents for services performed
satisfactorily or unsatisfactorily.

Owner's Termination for Convenience: The Owner, in addition to the rights and
options to terminate for cause, or any other provisions set forth in this Agreement,
retains the right to terminate this Agreement or any Service Order upon thirty (30)
days written notice at 1is sole option at any time for convenience, without cause,
when in its sole discretion it deems such termination is in the best interest of the
Owner.

Architect/Engineer's Termination for Cause: The Architect/Engineer may
terminate this Agreement upon thirty (30) days written notice for cause in the
event that the Owner violates any provisions of this Agreement. Such written
notice to the Owner shall spell out the cause and provide reasonable time in the
notification to remedy the cause. In the event the Architect/Engineer exercises its
right to terminate this Agreement for cause, payment for Services satisfactorily
performed prior to the date of termination shall be made in accordance with the
article “Compensation for Services™.

Implementation of Termination: In the event of termination, either for cause or
for convenience, the Architect/Engineer, upon receipt of the Notice of
Termination, shall: :

1. Stop the performance of Services under this Agreement on the date and to
the extent specified in the Notice of Termination;

2, Place no further orders or subcontracts except as may be necessary for

completion of any portion(s) of the Services not terminated, and as
authorized by Service Order(s);
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3.8

3.9

3.7.5

3. Terminate all orders and subcontracts to the extent that they relate to the
performance of the Services terminated by the Notice of Termination;

4. Transfer title to the Owner (to the extent that title had not already been
transferred) and deliver in the manner, at the times, and to the extent
directed by the Owner, all property purchased under this Agreement and
reimbursed as a direct item of cost and not required for completlon of the
Services not terminated,;

5. Promptly assemble and submit as provided herein all documents for the
Services performed, including plans, caleulations, specifications, reports,
and correspondence, and all other relevant materials affected by the
termination; and;

6. Complete performance of any Services not terminated by the Notice of
Termination.

Compensation for Terminated Work: Compensation for terminated work will be
made based on the applicable provisions of the Article 8 “Compensation for
Services”.

SANCTIONS FOR CONTRACTUAL VIOCLATIONS:

The County may terminate this contract or require the termination or cancellation of any
sub-consultant contract, if the Consultant or any sub-consultant(s) violates Article VII of
Chapter 11A of the Code. In addition, a violation by the Consultant, or sub consultant to
the Consultant, or failure to comply with the Administrative Order (A.Q.) 3-39 may result
in the imposition of one or more of the sanctions listed in the A.O.

INTENT OF AGREEMENT:

3.9.1

3.9.2

The intent of the Agreement is for the Architect/Engineer to provide design
services, and to include all necessary items for the proper completion of such
services, for a fully functional facility which, when constructed in accordance with
the design, will be able to be used by the Owner for its intended purpose and
satisfy the requirments and intent of the PGDS version 4.2. The
Architect/Engineer shall perform, as Basic Services, such incidental work, which
may not be specifically referenced, as necessary to complete the Project.

This Agreement is for the benefit of the parties only and it does not grant rights to
a third party beneficiary, to any person, nor does it authorize anyone not a party to
the Agreement to maintain a suit for personal injuries, professional liability or
property damage pursuant to the terms or provisions of the Agreement, As such,
the TSA is not considered a third party but should be considered part of the
Owmer’s team which is called the Integrated Local Design Team. All direction
shall come from only the MDAD Project Manager.
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3.10

3.11

3.9.3 No acceptance, order, payment, or certificate of or by the Owner, or its employees
or agents shall either stop the Owner from asserting any rights or operate as a
waiver of any provisions hereof or of any power or right herein reserved to the
Owner or of any rights to damages herein provided.

394 It is the Owner’s intent to hire a Construction Manager at Risk (CMAR) to
provide constructability reviews of the Architect/Engineer’s desighs and other
pre-construction services, The Architect/Engineer will review the comments
provided by the CMAR as to the design and provide such changes as will provide
cost, schedule, operating, or managing efficiencies to the Owner, in the
professional judgment of the Architect/Engineer, and will provide timely feedback
with respect to such comments to the Owner. The Architect/Engineer shall attend
meetings with and work collaboratively with the CMAR during the pre-
construction and construction phases to maximize the likelihood that the project
will be delivered on time and under budget.

SOLICITATION: The Architect/Engineer warrants that: 1) it has not employed or
retained any company or person, other than a bona fide employee working solely for the
Architect/Engineer, to solicit or secure this Agreement; and 2) that it has not paid, nor
agreed to pay any person, company, corporation, joint venture, individual, or firm, other
than a bona fide employee working solely for the Architect/Engineer any fee,
commission, percentage, gift, or other consideration contingent upon or resulting from the
award or maling of this Agreement. For breach or violation of this warranty, the Owner
has the right to annul this Agreement without liability to the Architect/Engineer for any
reason whatsoever.

ACCOUNTING RECORDS OF ARCHITECT/ENGINEER: The Owner reserves the
right to audit the accounts and records of the Architect/Engineer including, but not
limited to, payroll records and Federal Tax return, supporting all payments for Services
hereunder on the basis of Multiple of Direct Salaries and Reimbursement of Actual
Expenses incurred. Such audit may take place at any mutually convenient time during the
performance of this Agreement and for three (3) years after final payment under this
Agteement. The Architect/ Engineer shall maintain, as part of its regular accounting
system, records of a nature and in a sufficient degree or detail to enable such audit to
determine the personnel hours and personnel costs and other expenses associated with
each Project and/or task authorized for performance by Service Order(s). In accordance
with Florida Statutes 287.055, the Architect/Engineer hereby certifies and warrants that
wage rates and other factual unit costs as submitted supporting the compensation
provided here are accurate, complete, and current as of the date of the submittal. It is
further agreed that said compensation provided for in this agreement shall be adjusted to
exclude any significant costs where the Owner determines that the payment for Services
was increased due to inaccurate, incomplete, or non-current wage rates or other factual
unit costs. All such adjustments in compensation paid or payable to Architect/Engineer
under this Agreement shall be made within three (3) years from the date of ﬁnal billing or
acceptance of the Services by the Owner, whichever is later,
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3.12

INSPECTOR GENERAL (IG), INDEPENDENT PRIVATE SECTOR INSPECTOR
GENERAL (IPSIG): Pursuant to MDC Code Section 2-1076, the Office of the Miami-
Dade County Inspector General (IG) shall have the authority and power to review past,
present, and proposed County programs, accounts, records, contracts, and transactions.
The IG shall have the power to subpoena witnesses, administer oaths, and require the
production of records. Upon ten (10)-days’ written notice to the Consultant from IG, the
Consultant shall make all requested records and documents available to the IG for
inspection and copying. .

The Consultant shall make available at its office at all reasonable times the records,
materials, and other evidence regarding the acquisition (bid preparation) and performance
of this contract, for examination, andit, or reproduction, until 3 years after final payment
under this contract or for any longer period required by statute or by other clauses of this
contract. In addition:

(1) If this contract is completely or partially terminated, the Consultant shall make
available the records relating to the work terminated unti] 3 years after any resulting
final termination settlement; and

(2) The Consultant shall make available records relating to appeals or to litigation or the
settlement of claims arising under or relating to this contract until such appeals,
litigation, or claims are finally resolved.

The IG shall have the power to report and/or recommend to the Board of County
Commissioners whether a particular project, program, contract, or transaction is or was
necessary and, if deemed necessary, whether the method used for implementing the
project or program is or was efficient both financially and operationally. Monitoring of an
existing project or program may include reporting whether the project is on time, within
budget and in conformity with plans, specifications, and applicable law. The IG shall
have the power to analyze the need for, and reasonableness of, proposed Change Orders.

The IG may, on a random basis, perform audits on all County contracts throughout the
duration of said contract (hereinafter “random audits™). This random audit is separate and
distinct from any other audit by the County, To pay for the functions of the Office of the
Inspector General, any and all payments to be made to the Consultant under this contract
will be assessed one quarter of one percent of the total amount of the payment, to be
deducted from each progress payment as the same becomes due, unless this Agreement is
federally funded where federal or state Jaw or regulations preclude such a charge or where
such a charge is otherwise precluded as stated in the Special Provisions (see Article 9).
The Consultant shall, in stating its agreed prices, be mindful of this assessment, which
will not be separately 1dentified, calculated, or adjusted in the proposal or bid form.

Page 21 of 86 gﬁ Project No, A14-MDAD-01




The 1G shall have the power to retain and coordinate the services of an independent
private sector inspector general (IPSIG) who may be engaged to perform said random
audits, as well as aundit, investigate, monitor, oversee, inspect, and review the operations,
activities, and performance and procurement process including, but not limited io, project
design, establishment of bid specifications, bid submittals, activities of the Consultant, its
officers, agents and employees, lobbyists, County staff, and elected officials in order to
-ensure compliance with contract specifications and detect corruption and fraud. The IG is
authorized to investigate any alleged violation by a Consultant of its Code of Business
Ethics, pursuant of MDC Code Section 2-8.1.

The provisions in this section shall apply to the Consultant, its officers, agents and
employees. The Consultant shall incorporate the provisions in this section in all
subcontracts and all other agreements executed by the Consultant in connection with the
performance of this contract.

INDEPENDENT PRIVATE SECTOR INSPECTOR GENERAL

The attention of the Consultant is hereby directed to the requirements of AO 3-20 and R-
516-96: the County shall have the right but not the obligation to retain the services of an
Independent Private Inspector General (IPSIG) who may be engaged to audit, investigate,
monitor, oversee, inspect, and review the operations, activities, and performance of the
Consuliant and County in connection with this contract. The scope of services performed
by an IPSIG may include, but are not limited to, monitoring and investigating compliance
with Contract Specifications; project costs; and investigating and preventing corruption
and fraud, '

The IPSIG may perform its services at all levels of the contracting and procurement
process including, but not limited to, project design, establishment of bid specifications,
bid submittals, activities of Consultant; its officers, agents and employees, lobbyists,
county staff and elected officials.

Upon (10) ten days’ written notice to Consultant from an IPSIG, the Consultant shall
make all requested records and documents available to the IPSIG for inspection and
copying. The IPSIG shall have the right to examine all documents and records in the
Consultant’s possession, custody, or control which, in the IPSIG’s sole judgment, pertain
to performance of the Contract, including, but not limited to, original estimate files, bid
and change order estimates, worksheets, proposals and agreements from and with
successful and unsuccessful sub-consultants and suppliers, all project-related
correspondence, memoranda, instructions, financial documents, construction documents,
bid and confract documents, back-charge document, all documents and records which
involve cash, trade, or volume discounts, insurance proceeds, rebates, or dividends
received, payroll and personnel records, and supporting documentation for the aforesaid
documents and records.
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3.13

3.14

OWNERSHIP OF DOCUMENTS AND COPYRIGHTS:

3.13.1

3.13.2

3.13.3

3.134

3.13.5

All notes, correspondence, documents, designs, drawings, renderings,
calculations, specifications, models, photographs, reports, surveys,
investigations, AutoCAD fijes, blocks, simulations, intellectual property
related to the Agreement, and any other documents and copyrights thereto for
Services performed or produced in the performance of this Agreement,
whether in paper ot other hard copy medium or in electronic medium, is a
worlk for hire and is the property of the Owner; however, the Owner may
grant to the Architect/Engineer a non-exclusive license of the copyright to the
Architect/Engineer for rensing and reproducing copyrighted materials or
portions thereof as authorized by the Owner in advance and in writing, In
addition, the Architect/Engineer shall not disclose, release, or make available
any document to any third party without prior written approval from Owner.

The Architect/Engineer is permitied to reproduce copyrighted material -
described above subject to written approval from the Owner.

At the Owner's option, the Architect/Engineer may be authorized by Service
Order to adapt copyrighted material for additional or other work for the
Owmer; however, payment to the Architect/Engineer for such adaptations will
be limited to an amount not greater than 50% of the original fee earned to
adapt the original copyrighted material to a new site.

The Owner shall have the right to modify the Project or any component
thereof without permission from the Architect/Engineer or without any
additional compensation to the Architect/Engineer. The Atrchitect/Engineer
shall be released from any liability resulting from such modification.

The Owner shall own rights to all passwords necessary to access Project
registration and certification data submitted to the GBCI via internet websites
or other means.

LAWS AND REGULATIONS:

3.14.1

The Architect/Engineer shall, during the term of this Agreement, be governed
by Federal, State of Florida, and Miami-Dade County Laws, Regulatory
Orders, County Codes and Resolutions, and MDAD operating procedures, all
as may be amended from time to time, that may have a bearing on the
Services involved in this Project. - The Department will assist the
Architect/Engineer in obtaining copies of any such laws, orders, codes,
resolutions, or procedures not readily available on the Internet.

Page 23 of 86 b / Project No. A14-MDAD-(01




3.14.2

3.143

3.14.4

The Agreement shall be governed by the laws of the State of Florida and may
be enforced in a court of competent jurisdiction in Miami-Dade County,
Florida.

Portions of the work produced under this Agreement may be determined by
the Owner to contain Security Sensitive Information (SST). Upon notification
by the Owner, the A/E and its sub-consultants under this Agreement shall

follow security requirements of the Transportation Security Administration, 49

CFR Parts 1500, et al,, Civil Aviation Security Rules, and other MDAD
Security Procedures. Documents deemed by the Owner to contain Security
Sensitive Information shall bear the following warning;

Warning Notice: This record contains Sensitive Security Information that
is controlled under the provisions of 49 CFR Parts 15 and 1520. No part
of this record may be disclosed without a “need to know”, as defined in 49
CFR Parts 15 and 1520, except with the written permission of the
Administrator of the Transportation Security Administration or the
Secretary of Transportation, Unauthorized release may result in civil
penalty or other action.

In accordance with Florida Statutes 119.071 (3) (b), building plans, blueprints,
schematic drawings, and diagrams, including draft, preliminary, and final
formats, which depict the internal layout and structural elements of a building,
arena, stadium, water treatment facility, or other structure owned or operated
by an agency, are exempt from s. 119.07 and s, 24(a), Art. I of the State
Constitution, This exemption applies to building plans, blueprints, schematic
drawings, and diagrams, including draft, preliminary, and final
formats, which depict the internal layout and structural elements of a building,
arena, stadiim, water treatment facility, or other structure owned or operated
by an agency before, on, or after the effective date of this act. Information
made exempt by this paragraph may be disclosed to another governmental
entity with prior approval by the Owner if disclosure is necessary for the
receiving entity to perform its duties and responsibilities; to a licensed
architect, engineer, or contractor who is performing work on or related to the
building, arena, stadium, water treatment facility, or other structure owned or
operated by an agency, or upon a showing of good cause before a court of
competent jurisdiction. The entities or persons receiving such information
shall maintain the exempt status of the information.
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3.15

3.16

3.14.5

3.14.6

The Consultant shall comply with the financial disclosure requirements of
Otdinance No. 77-13, as amended by having on file or filing within thirty (30)
days of the execution of the Agreement one of the following with the
Supervisor of the Miami-Dade County Elections Department, P.O. Box
521550, Miami, F1. 33152-1550.

A. A source of income statement
B. A current certified financial statement
C. A copy of the Consultants current Federal Income Tax Return

In addition to the above requirements in this sub-article, the
Architect/Engineer agrees to abide by all Federal, State, and County
procedures, as may be amended from time to time, by which the documents
are handled, copied, and distributed which may include, but is not Jimited to:

3.14.6.1 Each employee of the consultant and subconsultants(s) that
will be involved in the Project, shall sign an agreement
stating that they will not copy, duplicate, or distribute the

documents unless authorized by the Owner as required
in Article 3.14.4.
3.14.6.2 The Architect/Engineer and its subconsultant(s) agree in

writing that the project documents are to be kept and
maintained in a secute location.

3.14.6.3 Each set of the project documents is to be numbered and
the whereabouts of the documents shall be tracked at all
times.

3.146.4 A log is developed to track each set of documents logging
in the date, time, and name of the individual(s) that works
on or views the documents,

CORRECTIONS TO CONTRACT DOCUMENTS: The Architect/Engineer shall

prepare, without added compensation, all necessary supplemental documents to correct

errors, omissions, and/or ambiguities that may exist in the Contract Document prepared

by the Architect/Engineer including the documents prepared by its sub-consultants.

Compliance with this Atticle shall not be construed to relieve the Architect/Engineer
from any liability resulting from any such errors, omissions, and/or ambiguities in the
Contract Documents and other documents or Services related thereto.

WARRANTY: The Arcﬁitect/Engineer warrants that the Services furnished to the Owner

under this Agreement shall conform to the quality expected of and usually provided by
the profession in the State of Florida applicable to the design and construction of public
and commercial facilities.
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3.17 OWNER REPRESENTATIVE: The Owner will assign a Project Manager to the Project
to coordinate all Owner responsibilities under this Agreement. All instructions from the
Owner to the Architect/Engineer shall be issued by or through the Project Manager. The -
Architect/Engineer shall promptly inform the Project Manager in writing of any
instructions received from others and of any other circumstances that arise that might
affect the performance of the Services or of the Work.

3.18

SECURED AREAS/AIR OPERATIONS AREA (AOA)/SIDA/ STERILE AREAS
SECURITY:

3.18.1

3.18.2

3.183

The Architect/Engineer acknowledges and accepts full responsibility for
compliance with all applicable laws, rules and regulations including those of
the Transportation Security Administration (TSA), Department of Homeland
Security (DHS), Federal Aviation Administration (FAA), Customs and Border
Protection (CBP), and MDAD as set forth from time to time relating to
Architect/Engineer activities at the Miami International Airport (MIA), or
other Miami- Dade County airports.

In order to maintain high levels of security at MIA, the Architect/Engineer
must obtain MDAD photo identification badges for all the
Architect/Engineet’s employees working in the Secured/AOA/Security
Identification Display Area (SIDA)/Sterile Areas or any other restricted areas
of the Airport. MDAD issues two types of identification badges: photo
identification badges and non-photo passes. All employees, except temporary
wortkers (working less than two weeks), will be required to obtain photo
identification badges and will be subject to Federal Burean of Investigation
(FBI) fingerprint-based Criminal History Records Check (CHRC). Temporary
workers (working less than two weeks) will be issued non-photo passes. At
no time will an employece bearing a non-photo identification badge be
authorized in a secured MIA location without being escorted by an
MDAD authorized Escort Authority that has been issued a badge with an
escort seal by the MDAD ID Section. No other individuals are allowed to
escort under any circumstances.

The Architect/Engineer shall be responsible for requesting MDAD issue
identification badges to all employees whom the Architect/Engineer requests
be authorized access to the Secured/AOA/SIDA/Sterile Areas or any other
restricted areas of the Airport and shall be responsible for the immediate
reporting of all lost or stolen ID badges and the immediate return of the ID
badges of all personnel transferred from Airport assignment, terminated from
the employ of the Architect/Engineer, upon final acceptance of the Work, or
termination of this Contract, The Architect/Engineer will be responsible for all
fees associated with lost and unaccounted for badges or passes as well as the
fee(s) for fingerprinting and ID issuance.
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3.18.4

3.18.5

3.18.6

All employees of the Architect/Engineer, or Subconsultants, who must work
within MDAD Secured/AOA/SIDA/Sterile Areas or any other restricted areas
at Miami International Airport shall be supplied with MDAD identification
badges as specified above, which must be worn at all times while within the
referenced areas. Badges shall be worn on outer garments above the waist so

as to be clearly visible in arder to distinguish, on sight, employees assigned to

a particular contractor. MDAD issues the non-photo passes on a daily basis,
not to exceed two weeks, In order to obtain a non-photo pass, the
Architect/Engineer must submit a 48 Hour Advance Notification form with
required information to the MDAD Security Division, ID Section, for all
temporary workers requiring access to  the MDAD
Secured/AOA/SIDA/Sterile Areas or other restricted areas of the airport. Non-
photo passes will not be issued fo temporary workers who have failed a
criminal history records check, are in possession of an expired work permit,
and/or have an expired MDAD ID badge. Each employee must complete the
SIDA training program conducted by MDAD and comply with all other TSA,
DHS, CBP, FAA or MDAD requirements as specified by the MDAD at the
time of application for the ID badge before an ID badge is issued. MDAD
Security and Safety ID Section regularly provide SIDA Training,

Architect/Engineer Ramp Permits will be issued to the Architect/Engineer
authorizing vehicle entrance to the Airfield Operations Area (AOA) through
specified Miami-Dade Aviation Department guard gates for the term of any
Project. These permits will be issued only for those vehicles (including
vehicles belonging to the Subconsultant) that must have access to the site
during the performance of the Work. These permits will be only issued to
company owned vehicles or to company leased vehicles (leased from a
commercial leasing company). ACGA decals, passes, or permits to operate
within the Secured/AOA/SIDA will not be issued to privately owned or
privately Jeased vehicles. All vehicles operating within  the
Secured/AOA/SIDA must have conspicuous company identification signs
(minimum of three (3) inch lettering) displayed on both sides of the vehicle.

3.18.5.1 All vehicles operating within the Secured/AQA/SIDA must be
provided with the Auntomobile Liability Insurance required
elsewhere in these General Conditions. Proof of such insurance
shall be provided to MDAD Airside Operations Division upon
" Tequest.

Vehicles delivering materials to the site will be given temporary passes at the
appropriate guard gate. Such vehicles shall not be permitted to operate within
the Secured/AOA/SIDA without MDAD escort to be provided by MDAD's
Operations Division. To obtain an escort, the Architect/Engineer shall notify
MDAD Airside Operations Division in writing twenty-four (24) hours in
advance of such need. These passes shall be surrendered upon leaving the
Secured/AOA/SIDA. All vehicles shall be marked with company name to
ensure positive identification at all times while in the Secured/AOASIDA.
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3.18.7

3.18.8

3.18.9

Only Architect/Engineer management level staff and supervisors with pictured
MDAD 1D, badges shall be allowed to operate a motor vehicle on the
Secured/AQA/SIDA without MDAD escort except when operating a vehicle
that requires a specialized license to operate (CDL). Such vehicles must be
under MDAD Airside Operations escort when moving on the AOA unless said
vehicle is operating in an approved MOT. The Architect/Engineer shall
require such eniployee to have a current, valid, appropriate Florida driver's
license and to attend and successfully complete the AOA Driver Training
Course conducted periodically by the Department, The privilege of a person
to operate a motor vehicle on the Secured/AQA/SIDA may be withdrawn by
the Department due to violation of AOA driving rules, or loss of Florida
driver's license, or other cause. :

The Architect/Engineer agrees that its personnel, vehicles, cargo, goods, and
other personal propetrty are subject to being searched when attempting to enter,
leave or while on the Secured/AQA/SIDA/Sterile Areas or other restricted
ateas of the airport. Tt is further agreed that the MDAD has the right to
prohibit an individual, agent, or employee of the Architect/Engineer or
Subconsultant from entering the Secured/AOA/SIDA/Sterile Areas or other
restricted areas, based upon facts which would lead a person of reasonable
prudence to believe that such individual might be inclined to engage in theft,
cargo tampering, aircraft sabotage, or other unlawful activities, including
failure to comply with TSA, DHS, FAA, CBP, and MDAD SIDA/access
control policies, rules, and regulations. Any person denied access to the
Secured/AQA/SIDA/Sterile areas or other restricted areas of the airport or
whose prior authorization has been revoked or suspended on such grounds
shall be entitled to a review hearing before the Director or his/her authorized
designee within a reasonable time. Prior to such hearing, the person denied
access to the Secured/AQA/SIDA/Sterile Areas or other restricted areas of the
afrport shall be advised, in writing, of the reasons for such denial.

3.18.8.1 The Architect/Engineer acknowledges and understands that these
provisions are for the protection of all users of the
Secured/AOA/SIDA/Sterile Areas and are intended to reduce the
incidence of terrorism, thefis, cargo tampering, aircraft sabotage,
and other unlawful activities at the Airport and fo maximize
compliance with TSA, DHS, CBP, FAA, and MDAD access
control policies and procedures,

The Architect/Engineer understands and agrees that vehicle and equipment
shall not be parked/stored on the Secured/AOA/SIDA in areas not designated
or authorized by MDAD nor in atty manner contrary to any posted regulatory
signs, traffic control devices, or pavement markings.

Page 28 of 86 é é Project No. A14-MDAD-01



3.18.10

3.18.11

3.18.12

3.18.13

3.18.14

3.18.15

The Architect/Engineer understands and agrees that all persons entering and
working i or around arriving international aircraft and facilities used by the
various Federal Inspection Services agencies may be subject to the consent
and approval of such agencies. Persons not approved or consented to by the
Federal Inspection Services agencies shall not be employed by the
Architect/Engineer in areas under the jurisdiction or control of such agencies.
Persons not approved or consented to by the Federal Inspection Services
agencies who enter such areas are subject to fines, which shall be borne
entirely by the persons and/or the Architect/Engineer.

Notwithstanding, the specific provisions of this Section, the Owner shall have
the right to add to, amend, or delete any portion hereof in order to meet
reasonable security requirements of MDAD or of the TSA/DHS/ CBP/FAA.

The Architect/Engineer shall ensure that all employees so required participate
in such safety, security, and other training and instructional programs, as
MDAD or appropriate Federal agencies may from time to time require.

The Architect/Engineer agrees that it will include in all contracts and
subcontracts with its MIA Subconsultants, service providers, and suppliers an
obligation by such parties to comply with all security requirements applicable
to their operations at the Airport. The Architect/Engineer agrees that in
addition to all remedies, penalties, and sanctions that may be imposed by TSA,
DHS, CBP, FAA, or the MDAD wupon the Architect/Engineer’s
Subconsultants, suppliers, and their individual employees for a violation of
applicable security provisions, the Architect/Engineer shall be responsible to
the Owner for all such violations and shall indemnify and hold the Owner
harmless for all costs, fines and penalties arising there from, such costs to
include reasonable attorneys’ fees.

In addition to the foregoing, the Architect/Engineer the shall be required to
comply with the U.S, Customs and Border Protection (CBP) requirements for
obtaining CBP seals for those Architect/Engineer employees that will be
involved within the CBP/FIS environment at MIA. The Architect/Engineer
shall be responsible for all related fees for required bonding, fingerprinting,
and background investigations of Architect/Engineer personnel,

The employee(s) of the Architect/Engineer shall be congidered to be at all
times its employee(s), and not an employee(s) or agent(s) of the County or any
of its departments. The Architect/Engincer shall provide employee(s)
competent and physically capable of performing the Work as required. The
County may require the Architect/Engineer to remove any employee it deems
unacceptable.
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3.19

13,20

3.21

NON-EXCLUSIVITY: Notwithstanding any provision of this Non-Exclusive Agreement,
the Owner is not precluded from retaining or utilizing any other Architect, Engineer,
Design Professional, or other consultant to perform: any incidental Basic Services,
Additional Services, or other Professional Services within the contract limits defined in
the agreement. - The Architect/Engineer shall have no claim against the County as a result
of the County, electing fo retain or utilize such other Architect, Engineer, Design
Professional, or other consultant to perform any such incidental Services.

CONTINUED ENGAGEMENT OF CRITICAL PERSONNEL: In accordance with

County Resolution No. 744-00, the Architect/Engineer shall identify in Appendix 3,
attached hereto and made a part hereof, the specific technical or professional personnel to
perform the necessary services under this Agreement. Such personnel shall not be
teplaced except when the Owner defermines, in ifs discretion, that the proposed
replacement personnel have equal or greater qualifications or capabilities to perform the
necessary services.

ARCHITECT/ENGINEER RESPONSIBILITY:

3.21.1 The Architect/Engineer is responsible for the professional quality, technical
accuracy, completeness, compliant with codes at time of building permit,
performance and coordination of all work required under the Agreement
(including the work performed by Subconsultants), within the specified
time period and specified cost. The Architect/Engineer shall perform the
work utilizing the skill, knowledge, and judgment ordinarily possessed and
used by a proficient consulting Architect/Engineer with respect to the
disciplines required for the performance of the work in the State of Florida,
The Architect/Engineer is responsible for, and represents that the work
conforms to, the Owner's requirements as set forth in the Agreement. The
Architect/Engineer shall be and remain liable to the Owner for all damages
in accordance with applicable law cansed by any failure of the
Architect/Engineer or its Subconsultants to comply with the terms and
conditions of the Agreement or by the Architect/Engineer’s or
Subconsultants’ misconduct, unlawful acts, negligent acts, errors, or
omissions in the performance of the Agreement. The A/E is responsible for
the performance of work by Subconsultants and in approving and accepting
such work, ensure the professional quality, completeness, and coordination
of Subconsultant’s worlc.

3.21.2 In addition to all other rights and remedies that the Owner may have, the
Architect/Engineer shall, at its expense, re-perform the services to correct
any deficiencies that result from the Architect/Engineer’s failure to perform
in accordance with the above standards, The Architect/Engineer shall also be
liable for the cost of replacement or repair of any defective materials and
equipment and re-performance of any non-conforming construction services
resulting from such deficient Architect/Engineer services for a period from
the commencement of this Agreement until twelve (12) months following
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3.23

3.24

final acceptance of the Work or for the period of design liability required by
applicable law.

3.21.3 The Owner shall notify the Architect/Engineer in writing of any deficiencies
and shall approve the method and timing of the corrections. Neither Owner’s
inspection, review, approval, or acceptance of, nor payment for, any of the
work required under the Agreement shall be construed to relieve the
Architect/Engineer or any Subconsultant of its obligations and
responsibilities under the Agreement, nor constitute a waiver of any of the
Owner's rights under the Agreement or of any cause of action arising out of
the performance of the Agreement.

3.21.4 Upon Owner’s notification of deficient or defective work stemming from the
Architect/Engineer’s services, the Architect/Engineer shall have five (5)
. days to respond to the Owner’s claim. The Owner shall implement its
procedure for administrative review of the claim with notification to the
Architect/Engineer of the findings from that review. Upon notification, the
Architect/Engineer shall five (5) days to request reconsideration of the

findings.

ARCHITECT/ENGINEER PERFORMANCE EVALUATION In accordance with
Administrative Order 3-39 entitled “Standard Process for Construction of Capital
Improvements, Acquisition of Professional Services, Construction Contracting, Change
Orders, and Reporting”, the Architect/Engineer is advised that a performance evaluation
of the services rendered throughout this Agreement will be completed by the Owner and
kept in Miami-Dade County files for evaluation of future solicitations.

ENTIRETY OF AGREEMENT: This Agreement represents the entire and integrated
Agreement between the Owner and the Architect/Engineer and supersedes all prior
negotiations, representations, or agreements between the parties hereto, either written or
oral, pertaining to the Project(s). This Agreement shall not be amended except by written
Amendment.

PROMPT PAYMENT: It is the policy of Miami-Dade County that payment for all
purchases by County agencies and the Public Health Trust shall be made in a timely
manner and that interest payments be made on late payments. In accordance with Florida
Statutes, Section 218.74 and Section 2-8.1.4 of the Miami-Dade County Code, the time at
which payment shall be due from the County or the Public Health Trust shall be forty-five
(45) days from receipt of a proper invoice. The time at which payment shall be due to
small businesses shall be thirty (30) days from receipt of a proper invoice. All payments
due from the County or the Public Health Trust, and not made within the time specified
by this section, shall bear interest from thirty (30) days after the due date at the rate of one
percent (1%) per month on the unpaid balance. Further, proceedings to resolve disputes
for payment of obligations shall be concluded by final written decision of the County
Manager, or his or her designee(s), not later than sixty (60) days after the date on which
the proper invoice was received by the County or the Public Health Trust,

Page 31 of 86 | Project No. A14-MDAD-01
67




3.25

3.26

3.27

3.28

3.26

3.30

CERTIFICATION OF WAGE RATES: In accordance with Florida Statute 287.055,
5(a), the Consultant firm hereby certifies and warrants that wage rates and other factual
unit costs, as submitted in support of the compensation provided are accurate, complete
and current as of the date of this Agreement. It is further agreed that said compensation
shall be adjusted to exclude any significant costs where the County shall determine that
the contract price of services was increased due to inaccurate, incomplete or unclear
wage rates or other factual unit costs. All such contract compensation adjustments shall

~ be made within one (1) year from the date of final billing or acceptance of the work by

the County, ot one (1) following the end of the contract, whichever is later,

ETHICS COMMISSION: Pursuant to Section 2-11.1(w) of the Code of Miami-Dade
County, the Ethics Commission has jurisdiction over Consultants and vendors. The
Consultant firm must provide the Ethics Commission with a written report regarding its
compliance with any restriction contained in the advisory opinion issued by the Ethics
Commission to the Consultant firm, sub-consultants, or team members within ninety (90)
days of each task assignment. The report must be submitted to the Executive Director,
Commission on Ethics and Public Trust at 19 West Flagler St., Suite 207, Miami, Florida
33130.

TRUTH IN NEGOTIATI_ON: Pursuant to A.Q. 3-39 and Florida Statutes Chapter
287.055 5(a): For all lump sum costs or costs plus a fixed feg contract in which a fee will
exceed One Hundred Fifty Thousand Dollars ($150,000; 287.017 — category four), the

“County will require the firm receiving the award to execute a Truth-In-Negotiation

Certificate as required by Chapter 287, Florida Statutes.

SUSTAINABLE BUILDINGS PROGRAM: Pursuant to Implementing Order 8-8, design
of this project shall meet the standards delineated in Aaxticle 9.

EMPLOYMENT ELIGIBILILY VERIFICATION (E-VERJFY):Consultant is required to
enroll in the United States Citizenship and Immigration Services E-Verify system, and to
utilize that system to verify the employment eligibility of all persons performing work for
the Consultant under this Agreement. Consultant shall incorporate this requirement into
all of its subcontracts as well. ‘

ENERGY PERFORMANCE (EPact): Pursuant to R-740-08, A/E agrees to the following
terms and conditions of engagement if awarded the Agreement for the work described
herein: (1) PMiami-Dade County reserves the right to designate any eligible entity as the
"Designer" of the energy cfficient improvements incorporated in this Project for the
purposes of allocating accelerated depreciation benefits pursuant to Section 179D of the
Internal Revenue Code of 1986, as amended (the "Code"), (2) if Miami-Dade County
determines that A/E shall receive accelerated depreciation benefits as a "Designer" for the
purposes of Section 1791 of the Code or that A/E shall otherwise benefit financially from
the monetization of the accelerated depreciation benefit, A/E shall agree to discount its
Agreement price or provide a cash rebate to Miami-Dade County. The determination of
tebate versus discount shall be determined by Miami-Dade County at its sole discretion.
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The amount of the incremental financial benefit realized by the A/E as a result of the
accelerated depreciation benefit or the monetization thereof, such actual percentage shall
be negotiated in good faith by Miami-Dade County at the time the financial benefit to [
A/E, Consultant] becomes ascertainable; (3) Miami-Dade County reserves the right to
retain a third party consultant ("EP ACT Consultant") to manage and administer the
process of obtaining and monetizing the accelerated depreciation benefit derived from the
Project and to designate the Energy Efficiency Consultant as the "Designer” of the energy
efficient improvements for the purposes of Section 179D of the Code; and (4) A/E agrees
to cooperate in all reasonable respects with the Energy Efficiency Consultant's efforts to
obtain and monetize any such benefits derived from the Project on behalf of Miami-Dade
County.

The County shall have no obligation to designate any entity “the Designer”, to pursue
such benefits on behalf of the [A/E, Consultant], or to cooperate with [A/E, Consultant]
in securing these benefits.

AMERICANS WITH DISABILITIES ACT (ADA) STANDARDS: The design of this
project shall meet the standards delineated in the 2010 ADA Standards for Accessible
Design,

ACCOUNTS RECEIVABLE ADJUSTMENTS: In accordance with Miami-Dade County
Implementing Order 3-9, Accounts Receivable Adjustments, if money is owed by the
Architect/Engineer to the County, whether under this Contract or for any other purpose,
the County reserves the right to retain such amount from payment due by County to the
Architect/Engineer under this Contract. - Such retained amount shall be applied to the
amount owed by the Architect/Engineer to the County. The Architect/Engineer shall have
no further claim to such retained amounts which shall be deemed full accord and
satisfaction of the amount due by the County to the Architect/Engineer for the applicable
payment due herein.
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4.2

ARTICLE 4
BASIC SERVICES

START OF WORK: No Services under this Agreement shall be performed by the
Architect/Engineer prior to the receipt of an appropriate Service Order. Each Service
Order shall specify - '

o the scope of work, time of completion, deliverables, and iotal compensation for
the services authorized;

s the consequences for failure of the A/E to meet the DSCMP; and

o whether the Services are Basic Services, Additional Services, Work Site Services,
or Dedicated Services.

A Service Order may also be issued to stop the performance of such Services.

BASIC SERVICES SCHEDULE AND SUMMARY: The Architect/Engineer agrees to
furnish or cause to be fumished to the extent authorized by Service Order all architectural
and engineering professional services, as further specified below, designated as Basic
Services, in-the Phases delineated and described herein unless modified by the Service
Order, for the design, Work Related Services, and satisfactory completion of the Project
described in a Project Definition Book or as may otherwise be described. in the Special
Provisions of this Agreement. The Architect/Engineer shall be responsible for correction
of any errors, omissions, and/or ambiguities, as determined by the Owner/Project
Manager, resulting from the Services. The Architect shall be responsible for compliance
with codes at the time of building permit, at no additional cost. However, if code changes
during the construction phases result in any design or construction cost impacts, and the
Owner requires redesign to comply with any new codes, the Architect/Engineer is entitled
to additional compensation.

Upon receipt by the Architect/Engineer of a Service Order to proceed with Phase I
services, the Architect/Engineer shall prepare and submit to the Owner, for its review and
approval, a DSCMP for the first three Phases of the Project that conforms to the Project
and Phase durations contained in the schedule in the Special Provisions.

The Architect/Engineer is firmly obligated to complete the services in accordance with
the approved DSCMP, and shall furnish sufficient personnel, equipment, and facilities
and shall work such hours as necessary to assure such completion.  The
Architect/Engineer shall meet once per month with the Project Manager to review the
Architect/Engineer prepared DSCMP, which will establish the basis of payment and the
actions necessary io correct schedule deficiencies. The Architect/Engineer may request

* modifications to the DSCMP by submitting a written request to modify with supporting

justification. It shall be at the Owner’s sole discretion whether to grant such a
modification.
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423

424

4.2.5

42,6

4.2.7

The Architect/Engincer shall furnish or cause to be furnished all professional
design services prescribed in the Special Provisions of this Agreement and all
other services normally required for an airport project of this type.

The Architect/Engineer shall design facilities that have common boundaties,
surfaces, spaces, or that otherwise interface with other facilities or operations
being designed, constructed, or operated by others not a part of this Agreement
and shall also include the coordination of such design.

The Architect/Engineer shall design interim/temporary facilities included in the
Project Budget with the necessary associated facilities to accommodate
operations, pedestrian and/or vehicular traffic, tenants or concessionaires, as
needed during construction. Additionally, the A/E shall provide designs that do
not interrupt the existing operations at MIA without prior written authorization.

It shall be the responsibility of the Architect/Engineer to follow and be
responsive to the technical and schedule guidance and oversight furnished by
the Project Manager, '

Architect/Engineer shall submit LEED project registration at Phase 1A,

All services performed during Phases 1A through 3D of the Basic Services shall
comply with and be in conformance with the Deliverables Requirements
Manual and the Design Guidelines Manual as well as the PGDS V4.2In
addition, the Project shall be designed so as to be able to achieve the LEED
category stipulated in Article 9.

42.6.1 The LEED AP shall develop and implement a LEED Certification
Plan to monitor and document progress during design and
construction, Implementation shall include, but not be limited to,
the following through-out all Phases: coordinate and wverify
selected materials, actions, and systems are Project-appropriate and
meet LEED credit criteria; collect, organize, and prepare
documents required for LEED certification, and performance
verification; and register the Project with GBCI, providing follow-
through in attaining the required level of LEED certification.

Throughout all Phases of the Basic Services, the Architect/Engineer shall
coordinate its Services with the Construction Manager at Risk, other Owner
provided consultants or information supplied by the owner, especially the BIM
files and or Point Cloud Laser Scans that were created during the 30% design in
2013.
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4.2.9

4.2.10

4.2.11

For Phases 1A through 3D of the Basic Services, the Architect/Engineer shall

submit to the Owner the deliverables listed under the various Phases in the .
Deliverables Requirements Manual or as stipulated in the PGDS V 4.2 and in
the format approved by the Owner and that are in conformance with the PGDS
V 4.2 as well. In addition, the Architect/Engineer shall submit with each set of
deliverables a complete listing of the items required to be delivered for that

- Phase, by discipline, and indicate which of those items are actually being

submitted. For any items not being submitted, the Architect/Engineer shall
submit either a written statement as to why such items are not being submitted
as required or an approved waiver for the omission. The Owner reserves the
right to reject all or part of any submittals that are not complete in their content
as tequired herein. The Architect/Engineer shall be totally responsible for any
additional costs resulting, from such rejections and shall not be compensated in
any manner by the Owner therefor.

For Phases 1A through 3D of the Basic Services, the Architect/Engineer shall
submit estimates of Probable Construction Cost, as described in the Definitions
and/or in the PGDS V 4.2, The estimates are to be prepared by a Professional
Construction Estimator and shall follow the requirments set forth in the PGDS
V. 4.2. Compensation to the Professional Construction Estimator shall be the
sole responsibility of the Architect/Engineer and shall be considered part of the
Architect/Engineer’s compensation for Basic Services. As part of its Probable
Construction Cost, the Architect/Engineer shall assist the Owner in identifying
Project Elements that are eligible for Federal/State grant-in-aid participation.
The Architect/Engineer shall assist in reviewing applications prepared by the
Owner and the Project Manager. If meetings with grant agencies are required,
attendance at such meetings will be compensated by the Owner as Additional
Services. During Phases 1A through 3D, the Architect/Engineer shall register
the project for LEED certification under Building Design and Construction
(BD+C) rating system, prepare and submit the application to the certifying
body.

Submittals for Phases 1A through 3D shall include a “Project LEED points
estimate™ and namrative, as appropriate, describing the materials, actions, and
systems being incorporated in the Project to attain the stated LEED-certification
category. '

Throughout all Phases of the Basic Services, all drawings shall be produced
electronically using AUTOCAD software which shall be within two (2) years of
the latest release. The A/E must submit all original working drawings in an
electronic vector format with an AUTOCAD drawing extension ".dwg". Within
the drawing, all external reference files must be bound into one file that
represents each of the drawings (hardcopy/prints) in the construction document
set. With each submittal, all supporting electronic files, such as images, fonts
and line types, shall be included with the drawings. All drawings must comply
with and use a layering format adopted by the Owner and referred to as the
Technical Support Facility Management Layering system.
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4.2.13

- 4,214

4.2.15

Building Information Modeling (BIM) shall be submitted by the A/E shall
employ the use of BIM technology, utilizing Autodesk Revit software in .RVT,
RFA, RFT extensions, '

The Owner retains all rights to further use of all electronic drawings as well as
blocks, linotypes, layering convention and any other information contained in
the electronic drawings that are needed to reproduce the drawings in the
construction document set. If another softiware package is used to produce the
drawings, the A/E is responsible for the conversion to an AUTOCAD format as
stated above and must fix any anomalies in the electronic drawing before
submitting the electronic drawings and submit all drawings utilizing the
Owner’s drawing layer scheme. This information can be obtained through
MDAD Technical Support.

The Architect/Engineer shall submit hard and electronic format, as specified
herein or otherwise by the Owner, copies of all documents required under each
Phase for review, commments, and approval by the Owner. The number of copies
and the distribution of those copies shall be specified in the Service Order for
each Phase. All submittals to the TSA will be in compliance with the PGDS V
4.2,

The electronic submittal required under this Agreement shall be in a format
acceptable to the Owner and shall generally consist of the digital plot files and
digital working files as indicated above and shall be organized and submitted on
compact storage discs (DVD/CD) compatible with Owner's “Windows”
operating system. This information can be obtained through MDAD Technical
sSupport. ' :

At the end of Phases 1B, 2 and 3C the Architect/Engineer shall, through the
Project Manager, schedule a review(s) of all plans and programs with the user
representatives of the Owner.

Recognizing that the construction of other projects at the Airport may affect
scheduling of the construction for each Project Element or components thereof,
the Architect/Engineer shall diligently coordinate the performance of the
Services with the Owner and its designees in order to provide for the safe,
expeditious, economical, and efficient completion of the Project, without
negatively impacting concurrent work by others or the airport operations..

A formal Value Analysis/Engineering study will be conducted at the end of
Basic Services Phase 2. The A/E shall assist as directed by the Project Manager
in the VA/E process. A BHS operational impact analysis of design shall also be
undertaken to determine any monetary impact of design decisions on the
operations of the BHS ahd/or the facility within this design scope.
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4.2.18

4.2.19

42,20

4.2.21

The Architect/Engineer shall have a written design quality management
program related to Construction Contract Document preparation and Work
Related Services that details the methods and procedures that will be taken to
assure that all services required by this Agreement conform to the required
professional quality, technical accuracy, completeness, performance, and -
coordination of all work under the Agreement (including the work performed by
Subconsultants), Such program shall be submitted to the Owner within seven
(7) days after the Owner issues the first Service Order under this Agreement.
The Architect/Engineer shall make all adjustments to the program deemed
necessary by the Owner, The design quality management program, as adjusted,
shall be implemented throughout the entire design and construction process.

The Architect/Engineer's Probable Construction Cost (including construction
contingency allowance), broken down by specification sections or unit prices,
shall include any adjustments necessary for projected award dates, changes in
requirements, or general market conditions. Service Orders to proceed with
Phases 3A, 3B and 3C may not be issued if the Probable Construction Cost, as
submitted by the Architect/Engineer at Phases 2, 3A and 3B, respectively,
exceeds the total Owner allocated funds for the construction of the Project. No
further progress payment shall be made should the Probable Construction Cost
in any Phase exceed the Budget, until an alternate design is provided at no
additional compensation, to bring the cost within the Project Budget limitations.

For Phases 3A through 3D, the Architect/Engineer shall assist, if authorized by
MDAD, the CMAR to provide a CSI formatted cost loaded construction
schedule that conforms to both the latest Probable Construction Cost and the
Work Sequencing and Staging Plan. The cost loaded schedule shall be updated:
at each Phase. The level of detail of the cost loaded schedule at each Phase
shall be commensurate with the level of detail of the latest Probable
Construction Cost. -

For Phases 3A through 3D, the Architect/Engineer shall assist, if authorized by
MDAD, the CMAR effort to prepare plans for the Contractor’s/Field
Representative’s consiruction trailer. The plans shall show as a minimum the
location of the trailer(s), parking, access, and temporary utility connections for
the trailer(s) required during the performance of the Work by the Contractor.

Comrnissioning Plans: The Architect/Engineer shall develop a commissioning
plan in conformance with the current edition of the “MDAD Standard Technical
Specifications” (http://www.miami-airport.comy/sts/01002v2.pdf).

Testing and Comunissioning as defined by TSA PGDS V 4.2 shall be required
for the BHS. Operational BHS testing requirements shall be developed by the
BHS Consultant with MDAD as well as MDAD’s Operations and Maintenance
Vendor.
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4.3 PHASES 1A AND IB - PROGRAM. VERIFICATION AND PREPARATION OF
SCHEMATIC DESIGN DOCUMENTS

4.3.1 Phase 1A - Program Verification: Based upon the Program drawings,
preliminary budget, and Design Guidelines furnished to the Architect/Engineer
by the Owner, a Service Order may be issued to the Architect/Engineer to verify
the accuracy and adequacy of all available mformation for the Project. Such
verification shall include but not be limited to the following areas:

4.3.1.1

4312

4.3.1.3

4314

43.1.5

4.3.1.6-

Program: The Architect/Engineer shall examine the Project - Book

‘including Program Drawings furnished by the Owner and shall confirm

user requirements and determine requirements for additional studies,
verify the physical/spatial characteristics of the Project, the completeness
of the Program, and ther adherence to the Desigh Guidelines Manual,

Record Drawings: The Architect/Engineer shall examine, and verify all
as-built conditions as to their completeness and accuracy as depicted on
the Recorcl Drawings furnished by the Owner.

Project Budget: The Architect/Engineer shall examine in detail, the
estimated construction costs furnished by the Owner. Should this cost
verification reveal serious discrepancies and/or deficiencies which would
impact the Project and its subsequent stages of development, the
Architect/Engineer shall inform the Owner in writing as to the adequacy of
the funds required to complete the Project through the construction phase.

Utilities Investigation: The Architect/Engineer shall evaluate the utilities
information provided by the Owner and determine the adequacy of
existing utilities to accommodate the additional utility loads imposed by
the Project Element(s), and incorporate such information into the design.

Surveys: The Architect/Engineer shall verify the survey information
provided by the Owner, and incorporate such information into the design.
The Architect/Engineer shall be responsible for obtaining any additional
survey information that is required for the completion of the project and
was not provided by the Owner.

Soils Investigations: The Architect/Engineer shall prepare a soils
investigation plan for use in determining soil characteristics required for
proper design of the Project Elements included herein, The plan shall
show the number, spacing and depth of borings required and shall specify
such other fests and investigations as may be necessary to provide
information prerequisite to the Project’s design. The Architect/Engineer
shall specify, locate and coordinate the specific borings and tests to be
performed by others and shall interpret the results for application to the
Project, ‘
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4.3.1.7

4.3.1.8

4.3.1.9

-Discrepancies Between Existing Conditions and Depicted Conditions:

Any discrepancies between the actual, existing conditions and conditions
depicted on drawings or other information provided by the Owner shall be
noted by the Architect/Engineer. The actual, existing conditions shall then
be incorporated into the Contract Documents. The Owner shall be
informed, in writing, of any discrepancy between actual, and drawings.

Deficiencies of Information: The Architect/Engineer shall inform the
Owner in writing of any deficiencies, other than discrepancies from actual,
existing conditions found during verification, in the as-built conditions,
utility information, survey information and/or soils investigation which are
deemed necessary to provide a satisfactory basis on which to perform the
Basic Services. Upon agreement of the deficiencies by the Owner, the
Owner may then issue a Service Order directing the Architect/Engineer to
perform the necessary investigations and develop the required additional
information as Additional Services.

At its option, the Owner may direct a geotechnical engineering company,
an independent engineering testing laboratory, a survey company, or other
firm(s) under contract with the Owner to provide the necessary services for
the Architect/Engineer. The Architect/Engineer shall be responsible for
verification of the validity, interpretation, coordination, application, and
use of all supplemental information, signed and sealed, provided by any
such independent consultant.

Art in Public Places: The Architect/Engineer shall, prior to preliminary
design, initiate contact and confer with the Art in Public Places
Representative for review of applicability of an art component to the
Project. Should Art in Public Places Department determine that the
installation of an art component is applicable to this Project based on the
provisions of County Code Section 2,11.15 and should it decide to putsue
said installation, the Architect/Engineer shall further confer with the Art in
Public Places Representative to develop a concept for art appropriate to
the Project, and with the Art in Public Places Professional Advisory
Committee as to the type(s) of art, location(s), and possible artist(s). The
Director of Art in Public Places shall approve the final concept and
location. The final choice of the artist(s) will be made by the Art in Public
Places Trust, upon recommendation of the Art in Public Places
Professional Advisory Committee. As part of its Master Plan, Art in
Public Places encourages and will give preference to collaborative projects
between the artist(s) and the Architect/Engineer to promote the integration
of art work and site, Such collaborative efforts shall include the active
involvement of both the Architect/Engineer and the artist(s) during Design
Development of the Project. In consuitation with the artist(s) and Art in
Public Places, the Architect/Engineer shall make all the necessary
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provisions and coordinate the development and incorpaoration of artwork(s)
details and/or specifications in the Contract Documents for the Project.
The Architect/Engineer shall coordinate the installation of necessary
anchorages, special lighting, or plumbing or other utility or installation and
connections as requited for the proper installation of the art work in
accordance with the artist's concept(s). The Architect/Engineer shall
provide, without added compensation, technical support including but not
limited to assisting the artist(s) in the development of preliminary and final
construction cost estimates for infrastructure work necessary to support the
art work to the extent that it is included in the Contract, construction
procedures/approach, typical sections, profiles and details, structural
support and utility connection systems (including structural anchorage
details as may be required), technical specifications, submittals and shop
drawing requirements (including review and approvals) for all ancillary
facilities in connection with the installation of the artwork. The
Architect/Engineer shall coordinate the installation of the arfwork with the
artist(s) and the Contractor during construction and shall assist the artist(s)
and Art in Public Places in the resolution of issues pertaining to
coordination. The Architect/Engineer shall inspect, along with the artist(s)
and the Art in Public Places Representative, the completed installation(s)
by the Contractor for compliance with the Contract Documents,”

Phase 1B - Preparation of Schematic Design Documents: Upon the written
confirmation from the Architect/Engineer that all eleménts of the Project have
been identified and the Owner's cost estimates have been verified, the Owner
may issue a Service Order to prepare the Schematic Design Documents.

The Architect/Engineer shall review the verified Program with the Owner’s
representatives, lessees (if applicable), and all agencies and other governmental
authorities having pernmtting or other approval authority with respect to the
Project. If authorized in writing by the Project Manager, Project Elements or
components, as well as suggestions of such agencies or lessees (if applicable)
regarding required procedures, are to be followed by the Architect/Engineer.
Necessary inclusions shall be made when preparing the Design Development
and the Contract Documents. Upon completion of the agencies’ reviews, the
Architect/Engineer shall detail in writing the recommendations of the agencies’
to the Owner and shall modify the suggested plan as appropriate and resubmit it
to the Owner for review, further modifications, and for approval and agreement
by the Owner. As a part of this Phase, the Architect/Engineer shall prepare and
submit the Phaseé 1B deliverables including but not himited to the following:

43.2.1 Site Plan: A site plan(s) of the Project, at a scale to be specified by the

Owner, showing the Project Elements, existing facilities, and proposed
projects pertinent to or interfacing with other projects and with the
remainder of the Basic Services under this Agreement.
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4323
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Schematic Design Studies: The Schematic Design studies shall consist of
all plans, elevations, sections, perspectives, etc., as required to show the
scale and relationship of the design concept to surrounding facilities and
other Project Elements plus a narrative report, setting forth in appropriate
detail, the critetia to be used in preparing the Contract Documents for the
Project Elements and identifying all major equipment and systems
required, including alterative items as appropriate, and Work: Sequencing
Schedules, Design areas and elements beneficial to attaining the required
LEED certification category shall be identified and quantified.

These Schematic Design studies are preliminary in nature and scope.
They shall be further defined, and amplifying details shall be
developed, by the Architect/Engineer during subsequent Phases of
the Basic Services.

The Owner will make a determination, based on the Schematic
Design studies and narrative report, of what equipment and systems
will be used, In addition, the Owner will, based on the investigations
and recommendations developed by the Architect/Engineer,
determine which equipment and other items the Owner will purchase
outside the Contract for this Project. Should the Owner decide to
purchase equipment and materials separately and furnish them to the
Contractor, the Architect/Engineer shall, as part of the Basic
Services, provide detailed programming and scheduling, perform
follow-on liaison with vendors with respect to availability and -
delivery, and provide any other such Services with respect to such
separately purchased and furnished equipment as would otherwise be
required had said equipment not been separately purchased and
furnished.

Drainage: The Architect/Engineer shall prepare a preliminary drainage
plan showing the direction and quantities of flows to each drain. The
Schematic Design narrative report shall provide drainage calculations in
sufficient detail to give assurance that the Project can be used under the
approved design storm conditions.

Barricades, Signing, Matking and Lighting: The Architect/Engineer shall
prepare, as mnecessary, a preliminary maintenance of traffic plan,
construction operations safety plan, and a security plan which show how
the Work can be accomplished within operational constraints. The safety
plan shall be prepared as part of the Project documents in conformance
with the FAA Advisory circulars and the MDAD Airside Operations
Procedures (where applicable), It shall delineate the nature, extent, and
location of site access, required temporary barricading, signing, marking,
and lighting for the Aircraft Operation Areas and Landside work areas for
the Project. The safety plan shall also be coordinated with appropriate
Owner staff.

~
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4.3.2.7

432.8

4329

Work Sequence and Staging Plan: If necessary, the Architect/Engineer
shall develop and/or assist the CMAR efforts in preparing a Work Staging
Plan to avoid adverse impacts on existing airport and aircraft operations
and shall advise the Owner in writing of the remaining adverse impacts, if
any, and estimated increase in Project costs that would result from such
staging plan. The Architect/Engineer shall develop a Work Sequencing
Schedule showing the sequence of the construction and the relative time
frame within the overall construction period. Alternative plan(s) and
associated cost(s) shall also be developed and submitted, along with an
analysis by the Architect/Engineer of pertinent factors and relative merits
of each plan, even if such altemative plan(s) would adversely impact
airport and airoraft operations. The decision as to which plan to use will be
made by the Owner, and the Architect/Engineer will be informed of such
decision in writing.

Outline Specification: The Architect/Engineer shall prepare an outline
specification which will describe the architectural and engineering
requirements, earthwork, utility adjustments and relocations, bridge
substructure, superstructure, drainage, foundations, mechanical, electrical,
utilities, lighting, signalization, signage, markings, external finishes,
painting, security systems, fire protection systems, plumbing, and other
incidental and special equipment being proposed for the Project, all of
which will be considerations in the cost estimate.

Probable Construction Cost: The Architect/Engineer shall submit a
Probable Construction Cost of the Project. The Probable Construction
Cost shall include the estimated costs of constructed or acquired facilities
and improvements in such detail as required by the Owner including each
class of equipment, operational systems, and any other direct costs that
may be included in the Project by the Owner pursuant fo this Agreement.
No further progress payment shall be made should the Probable
Construction Cost in any phase exceed the Budget, until an alternate
design is provided at no additional compensation, to bring the cost within
the Project Budget limitations. '

Project LEED point estimate: The A/E shall submit the Project LEED
point estimate corresponding to the Phase 1A submittal documents, The
Project LEED point estimate shall be updated for each successive Phase
and kept current. No further progress payment shall be made should the
Project LEED point estimate in any Phase fail to meet or exceed the top
three (3) points in the specified LEED certification category.

LEED Certification Plan: The A/E shall submit a LEED Certification Plan
for the Project which shall detail the steps necessary to attain the specified
LEED certification category and how each is to be implemented during
design and consiruction of the Project. The LEED Certification Plan shall
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434

be updated for each successive. Phase and kept current. Successive
submittals shall show progress level of each step and directly correspond
to the design decisions of each Phase.

During Phase 1B the Owner may direct the Architect/Engineer, by Service
Order, to combine specified portions of the Phase 1B and Phase 2 Basic
Services and eliminate or change certain portions of the Services in order to
provide Contract Documents more efficiently or cost-effectively. If so directed .
by the Owner, fees for these two Phases shall be the same as if the two Phases
were performed in their entirety. The durations for the individual Phases 1B and
2 will be combined to establish the total duration for the combined phase 1B/2,
which will equal the sum of the durations for the individual Phases.

The Architect/Engimeer shall not proceed with the following Phase 2 ~ Design
Development until appropriate written approvals and comments on the
deliverables for Phase 1B and a Service Order for the Phase 2 Basic Services are
received from the Owner. All comments shall be addressed, in writing, and
reflected in the Phase 2 documents. The Architect/Engineer understands that
such approvals, comments, and Service Order may be received-individually and
at different times.

PHASE 2 - DESIGN DEVELOPMENT

4.4.1

442

‘Upon receipt from the Owner of a Service Order for Phase 2 Basic Services, the

Architect/Engineer shall prepare Design Development documents from the
approved Schematic Design documents developed in the performance of the
Phase 1B Basic Services, Phase 2 Basic Services shall produce the submittals
as more fully detailed in the Professional Services Deliverables. The Design
Developmert documents shall consist of Drawings, Outline Specifications,
Work Sequencing Schedules, and other documents as may be necessary to fix
and describe the size and character of the systems and components to be
included in the Project. The systems, components, and associated controls shall
integrate with and be of like character to those typically found in similar projects
unless otherwise specifically approved by the Owner in writing. All plans and
programs developed during Phase 1B for interim locations or routings, or for the

' staging and sequencing of Work, shall be refined and updated as applicable,

Should the need for additional plans and/or programs become apparent during
the course of the performance of the Phase 2 Basic Services, such additional
plans and programs shall be prepared and included in the Design Development

documents.

Unless otherwise stipulated in the Special Provisions, it is the Owner’s intent to
bid the Project in (3) packages. The Owner, though, reserves the right to direct
that the Project be divided into as many contracts as required by operational
constraints, tenant or lessees needs, adjacent project scheduling, or other reasons
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4.4.4

4.4.5

as determined by the Owner. If the Owner requires the Project to be broken into
more bid packages than specified herein, the additional work to accomplish this
will be compensated to the Architect/Engineer as Additional Services.

The Architect/Engineer shall participate in a Value Analysis (VA), including
Life Cycle Cost Analysis, lasting approximately seven (7) days. Operational
Impacts of the design shall also be included i this effort.  The
Architect/Engineer will provide documents, make an opening presentation
relative to the contents of those documents and respond to questions posed.
Recommendations agreed to and required by the Owner will be incorporated by
the Architect/Engineer into the Phase 2 Services.

In performing the VA, the A/E will be mindful of the required LEED
certification level, and the A/E shall address the benefits and drawbacks of any
proposed system, item, or element to be the basis of the LEED certification, and
shall be knowledgeable of alternatives available in order to ensure the
attainment of that certification, '

The Architect/Engineer shall submii all documents required under Phase 2
Design Development for review and comments by the Owner. The Design
Development documents submitted shall also include updates to the Phase 1B
Project Probable Construction Cost. These updates shall be based upon the
approved stze and character of the components of the Project Elements and the

- incorporation of the Owner approved recommendations of the Value Analysis.

If the Phase 2 Probable Construction Cost indicates that the Project cost shall be
more than the approved Phase 1B Probable Construction, no further progress
payment will be made until an alternate design is provided, at no additional
conpensation, to bring the cost within the Project Budget limitations, The
Owner may direct the Architect/Engineer to modify, without additional
compensation, the Design Development documents to bring the Phase 2
Probable Construction Cost within or below the approved Phase 1B Probable
Construction Cost. The Architect/Engineer shall not proceed with the following

- Phase 3A - 30% Contract Documents until appropriate written approvals and

comments on the deliverables for Phase 2 and a Service Order for the Phase 3A
Basic Services are received from the Owner, All comments shall be addressed
in Phase 3A. The Architect/Engineer understands that such approvals,
comments, and Service Order may be recetved individually and at different
times. )

The Architect/Engineer shall prepare exhibits required to convey the intent of

~ the design during Phase 2 presentation to the Owner for Owner's and Users'

reviews. The Architect/Engineer shall resolve all comments, including a
follow-up presentation(s) if required. Phase 2 Design Development drawings
shall specifically note areas, systems, and/or items necessary for conformance to
the required Project LEED certification category. The Project LEED points
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estimate shall be updated at every submission and coordinated with the Probable
Construction Cost estimate and the LEED Certification Plan. The Project LEED
points estimate shall be realistic and not less than the top three (3) points
specified in the certification category for the Project.

4,46  The Architect/Engineer shall also, to the extent applicable based on refinements
and amplifications effected during the Design Development phase, review
pertinent documents with the agencies having permitting or other approval
authority with respect io the Project, including those agencies previously
consulted in Phases 1A and 1B above, to obtain the reviews of such agencies.
The Architect/Engineer shall report in writing the findings of such reviews with
said agencies and provide recommendations for approval by the Owner relative
to such findings for implementation by the Architect/Engineer in Phase 2 Basic
Services. '

4.5 PHASES 3A, 3B & 3C - CONTRACT DOCUMENTS
45.1  Phase 3A, 30% Complete Contract Documents

4511 Upon receipt of a Service Order for Phase 3A Basic Services, the
Architect/Engineer shall prepare the 30% Contract Documents from the
approved Design Development documents developed in the performance
of the Phase 2 Basic Services, Phase 3A Basic Services shall produce the
submittals as more fully detailed in the Deliverables Requirements
Manual.

4512  The Architect/Engineer shall prepare a preliminary Storm Water Pollution
Prevention Plan (SWPPPF) in accordance with the National Pollution-
Discharge Elimination System (NPDES) storm water discharge regulations
under the Clean Water Act Amendments of 1987.

The Architect/Engineer shall comply with the current "NPDES General
Permits For Storm Water Discharge From Construction Sites", for storm
water rules, regulations, and project eligibility, and shall prepare a SWPPP
for the Project using ail applicable Environmental Protection Agency
(EPA) and local agency regulations.

The Architect/Engineer may refer to the MDAD SWPPP guidance manual
for information on preparing an individual SWPPP for Owner approval
and Contractor implementation.

4513  Using the documents prepared under this Article, the Architect/Engineer
shall submit for review the necessary portions of the Contract Documents
to the authorities, including but not limited to, County, State, and/or
Federal, having jurisdiction over the Project by law or contract with the
County.
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4.5.1.5

The Architect/Engineer shall submit all documents required under Phase
3A - 30% Contract Documents for review and comments by the Owner.
The 30% Contract Documents submittal shall apply to all applicable
disciplines including, but not limited to, architectural, structural,
mechanical/HVAC/plumbing/fire protection, electrical, and civil. The
30% Contract Documents submittal shall include the current CSI
Divisions, The 30% Coniract Docurnents submitted shall also include
updates to the Phase 2 Project Probable Construction Cost. These updates
shall be based upon the approved size and character of the components of
the Project Elemenis as developed in the approved Phase 2 Design
Development. If the Phase 3A Probable Construction Cost is higher than
the Phase 2 Probable Construction Cost, no further progress payment will
be made until the Architect/Engineer provides an alternate design. The
Owner may direct the Architect/Engineer to modify, without additional
compensation, the 30% Contract Documents to bring the Phase 3A
Probable Consfruction Cost within or below the approved Phase 2
Probable Construction Cost. The Architect/Engineer shall not proceed
with the following Phase 3B - 75% Contract Documents until appropriate
written approvals and comments on the deliverables for Phase 3A and a
Service Order for Phase 3B Basic Services are received from the Owner.
All comments shall be addressed in Phase 3B, The Architect/Engineer
understands that such approvals, comments, and Service Order may be
received individually and at different times. For LEED certified projects,
the Architect/Engineer shall prepare and include drawings and
specifications of each discipline identifying the specific elements that will
qualify for LEED points, as well as the LEED point estimate. Specific
areas, items, and elements that contribute to the Owner-required LEED
category shall be listed, keyed, or otherwise highlighted for review
purposes.

The Architect/Engineer shall, to the extent applicable based on
refinements and amplifications effected during this Phase, review pertinent
documents with those agencies having permitting or other apptroval
authority with respect to the Project, including agencies previously
consulted by the Architect/Engineer in Phases 1A, 1B and 2, in order to
obtain changes in the opinions, comments, and suggestions of those
agencies with respect to such refinement and amplifications. The
Architect/Engineer shall report in writing to the Owner, for approval by
the Owner, the findings of such reviews with said agencies and its
recommendations relative to .such findings for nnplementatlon by the
Architect/Engineer in Basic Services Phase 3B.
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4.5.2  Phase 3B, 75% Complete Contract Documents

4521

4522

4523

4524

4525

Upon receipt of a Service Order for Basic Services Phase 3B, the
Architect/Engineer shall prepare the 75% Confract Documents from the
approved 30% Contract Documents developed in the performance of the
Phase 3A Basic Services. Phase 3B Basic Services shall produce the
submittals as more fully detailed in the Deliverables Requirements
Manual.

Using the documents prepared under this Article, the Architect/Engineer .
shall submit for review the necessary portions of the Contract Documents
to the authorities including, but not limited to, County, State, and/or
Federal, having jurisdiction over the Project by law or contract with the
County. Said documents shall be sufficient to be permitted as applicable

- by such authorities The -Architect/Engineer shall assist the Owner in

coordinating with the Building Department to facilitate permit approval
prior to approval by the Owner of the 100% complete Review Set and
printing of the Contract Documents :

The Architect/Engineer shall develop a coordinated plan of execution for
this Phase, which will include an outline, or index, of the contents of the
Contract Documents along with a schedule(s) for completion.

The Architect/Engineer shall prepare Plans in a manner that will ensure
clarity of line work, notes and dimensions when reduced to 50 percent of
the original size. After acceptance by the Owner, the Plans shall become
part of the Contract Documents, The Technical Specifications shall
provide that a system of quality control and quality assurance be a
requirement of the work. The quality control and quality assurance system
shall provide the procedures to be used by the Contractor and the
Architect/Engineer to assure that the quality of all materials, equipment
systems, and furnishings function as intended and are equal to or better
than called for in the specifications,

The Architect/Engineer shail submit all documents required under Phase
3B - 75% Contract Documents for review and comments by the Owner.
The 75% Contract Documents. submittal shall apply to all applicable
disciplines including, but not limited to, architectural, structural,
mechanical/HVAC/plumbing/fire protection, electrical, and civil. The
75% Contract Documents submiftal  shall include the current CSI
Divisions. The 75% Contract Documents submitted shall also include
updates to the Phase 3A Project Probable Construction Cost. These
updates shall be based upon the approved size and character of the
components of the Project Elements as developed in the approved Phase
3A - 30% Contract Documents, If the Phase 3B Probable Construction
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4.5.2.7

Cost indicates that the Project cost shall be more than the approved Phase
3A Probable Construction Cost, the Architect/Engineer shall provide an
alternate design, without additional compensation and without changing
the scope of the Project, to bring the Phase 3B Probable Construction Cost
within or below the approved Phase 3A Probable Construction Cost. For
LEED certified projects, the Architect/Engineer shall prepare and include
drawings of each discipline identifying the specific elements that will
qualify for LEED points. Specific areas, items, and elements that
contribute to the Owner-required LEED level shall be listed, keyed, or
otherwise highlighted for review purposes.

The Architect/Engineer shall participate in an abbreviated (two to three
days) follow up VA/Life Cycle study/critique/constructability after
submission of 75% Construction Documents. Participation shall be as
necessary to assure that the Owner approved recommendations from the
Phase 2 VA have been incorporated and that any additional
recommendations from this Phase 3B VA are fuily understood and will be
incorporated into the Contract Documents.

After review by the Owmer, the Architect/Engineer shall resolve all
questions and have all revisions made to its documents as required by the
Owner. The Architect/Engineer shall prepare a 75% complete Review Set
and assist the CMAR in the development of a consolidated cost and
schedule breakdown by construction trade that will permit the Miami-
Dade County Department of Business Development to readily develop
confract measures in the bidding documents. The Architect/Engineer shall
not proceed with the following Phase 3C - 100% Contract Documents
until appropriate written approvals and comments on the deliverables for
Phase 3B and a Service Order for Phase 3C Basic Services are received
from the Owner. All comments shall be addressed in Phase 3C. The
Architect/Engineer understands that such approvals, comments, and
Service Order may be received individually and at different times.

4.5,3 Phase 3C, 100% Complete Contract Documents

4.5.3.1

Upon receipt of a Service Order for Phase 3C, the Architect/Engineer shall
proceed with Basic Services Phase 3C - 100% Contract Documents, The
Architect/Engineer shall prepare the 100%. Contract Documents from the
approved 75% Contract Documents developed in the performance of the
Phase 3B Basic Services, Phase 3C Basic Services shall produce the
submittals. as more fully detailed in the Deliverables Requirements
Manual.
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The Architect/Engineer shall submit all documents required under
Phase 3C - 100% Contract Documents for review and comments
by the Owner. The 100% Contract Documents submittal shall
apply to all applicable disciplines including, but not limited to,
Baggage  Handling System, architectural,  structural,
mechanical/ HVAC/plumbing/fire protection, electrical, and civil.
The 100% Contract Documents submittal shall include the current
CSI Divisions and MDAD Division 0. The 100% Conitract
Documents submitted shall also include updates to the Phase 3B
Project Probable Construction Cost. These updates shall be based
upon the approved size and character of the components of the
Project Elements as developed in the approved Phase 3B - 75%
Contract Documents, If the Phase 3C Probable Construction Cost
indicates that the Project cost shall be more than the approved
Phase 3B Probable Construction Cost, no further progress payment
will be made until the Architect/Engineer provides an alternate
design the Architect/Engineer shall, without . additional
compensation and without changing the scope of the Project,
provide an alternate design to bring the Phase 3C Probable
Construction Cost within or below the approved Phase 3B
Probable Construction Cost. The Owner may direct the
Architect/Engineer to modify, without additional compensation,
the 100% Contract Documents to bring the Phase 3C Probable
Construction Cost within or below the approved Phase 3B
Probable Construction Cost. The Architect/Engineer shall not
proceed with the following Phase 3D Bid Documents until
appropriate written approvals and comments on the deliverables for
Phase 3C and a Service Order for Phase 3D Basic Services are
received from the Owner. All comments shall be addressed in
Phase 3D. The Architect/Engineer understands that such approvals,
comments and Service Order may be received individually and at
different times. For LEED  cerfified projects, the
Architect/Engineer shall prepare and include drawings of each
discipline identifying the specific elements for LEED points that
are required by the technical specifications to meet the necessary
criteria, The Project LEED points estimate shall be updated to
reflect the Project’s Phase 3B refinements to meet or exceed the
top three (3) points in the specified LEED certification category.
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4.6 PHASE 3D, BID DOCUMENTS

4.7

4.6.1 After review by the Owner of the 100% Contract Documents, the

4.6.2

4.6.3

Architect/Engineer shall respond to all comments in writing within seven (7)
calendar days after receipt of the comments from the Owner, acknowledging
acceptance of the comments(s) which will be incorporated into the documents
during Phase 3D, and identifying the rejection of those comments not to be
incorporated as approved by the Owner.

4.6,1.1  The Architect/Engineer shall assemble and submit a consolidated set
of 100% Contract Documents for back-check by the Owner for each
of the bid paclages. This set will reflect the revisions required after
the 100% review by the Owner.

4.6.1.2  The Architect/Engineer shall assist the CMAR in preparing the the
overall Project Contract Time, Phasing, Interim Completion Time(s),
the amounts of liquidated damages, liquidated indirect costs, and the
amount of Allowance Account(s) to be incorporated in the Contract
Documents. '

Upon final approval of the back-checked Phase 3C - 100% Contract Documents
by the Owner and the receipt of a Service Order, the Architect/Engineer shall
assist in the CMAR in the preparation of the Advertisements for Bids, the Bid
Forms, and finalize the Contract Documents to a condition suitable for final
printing and distribution to prospective bidders. These 100% complete Contract
Documents shall be submitted to the Owner for approval,

Project registration with GBCI for certification shall be undertaken or updated,
as appropriate.

PHASE 4 - BIDDING AND AWARD OF CONTRACT

4.7.1

Upon approval of the 100% complete Contract Documents and the issuance of a
Service Order by the Owner for the Phase 4 Basic Services, the
Architect/Engineer shall furnish the number of bound sets of the 100% complete
Contract Documents (Plans and Project Manuals) as specified in the Service
Order for bidding purposes, prior to advertising, or as may otherwise be directed
by the Owner by the Service Order. The Architect/Engineer shall assist the
CMAR in obtaining bids, responding in writing to Bidders' inquiries, preparation
and issuance of addenda, evaluation of the Bids and Bidders, and the awarding of
a Contract(s) for all or a portion of the Work that was bid pursuant to the Contract
Documents. The Architect/Engineer shall also participate in pre-bid conference(s)
and attend the Bid opening,
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4.7.6

The Architect/Engineer shall, if necessary, assist the CMAR in the distribution of
the Contract Documents to prospective Bidders and to other agencies as required
by the Owner or the CMAR, in accordance with current Owner and or CMAR
bidding procedures, as such procedures may be amended from time to time.
Delivery cost to Bidders shall be paid by the Bidders.

The Architect/Engineer shall, with prior approval and authorization by the Owner,
develop, print, and distribute addenda and responses to bidder’s inquiries.

The Architect/Engineer shall: prepare a minimum of six (6) sets of Contract
Documents in hardcopy format, and four (4) sets in a commercially available
software, editable electronic format (CD’s, DVD’s), conformed with Addenda (if
any) pasted or included therein for use by the Owner; prepare a tabulation of bids
recetved; analyze the bids; and make an initial recommendation of award. The
award of the Contract will be at the sole discretion of the Owner. Such action by
the Owner shall not relieve the Architect/Engineer from any resp0n81b111ty under
this Agreement.

If the lowest qualified, responsive and responsible bid received exceeds the
approved Phase 3C Probable Construction Cost, the Owner may at its discretion:

1. Approve the increase of the cost of the Work that was bid pursuant to the
- Contract Documents; or

2. Direct the Architect/Engineer to revise the Contract Documents, without
changing the scope of the Project, and re-bid the Work included in the
revised Contract Documents (in which case the Architect/Engineer shall
again perform the work specified herein before, at no addifional
compensation, except for the reimbursement of the cost of printing of
Contract Documents); or

3. Suspend or abandon the Project or any components of the Work included in
the Coniract Documents,

Upon award of the Contract by the CMAR  and notification from Owner or the
CMAR to the Architect/Engineer that the Contract be executed, the
Architect/Engineer shall assist, if necessary, the CMAR 1o assemble and
prepare, six (6) sets of the bidding and Contract Documents, complete with all
addenda, forms, and affidavits required by the Contract Documents.
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4.8

PHASE 5 - WORK RELATED SERVICES

4.8.1

4.8.2

4.8.3

4.8.4

4.8.5

Upon receipt of a Service Order for Phase 5 Work-Related Services, the
Architect/Engineer shall provide the Services as set forth herein. The Work-
Related Services will begin upon receipt of a Service Order. The Work-Related
Services will end when the final request for payment from the Contractor has
been approved by the Owner, the Architect/Engineer has submitted its Report of
Contract Completion, and the Record Drawings {As-Built Drawings) and has
completed all other Services required, including the warranty related services.

The Architect/Engineer shall provide the Owner a staffing plan including
individual resumes that the Architect/Engineer, including Sub-Consultant(s),
intends to use during the Work Related Services for review by the Owner for
adequate staffing.

The Architect/Engineer shall submit or otherwise affirm that it has submitted all
necessary and requested data to GBCI for the attainment of the LEED
certification category requested by the Owner.

The Architect/Engineer shall review and provide comments on the overall
progress schedule, schedule of shop drawings submissions, schedule of values,
and other schedules required of the Contractor under the Contract Documents.

- The Architect/Engineer shall visit the Wotl at least once per weels, evaluate the

work for compliance with the Contract Documents, prepare and submit to the
Owner, via the Project Manager with copies to the Field Representative, a
detailed written and sequentially-numbered report of the observed conditions of
the Work, the progress of the Work, and other Work observations, as found or
made during each visit to the Work. Such report shall be submitted to the
Owner at least monthly and more frequently on an interim basis if necessary to
prevent or mitigate any increase in Project.costs or damages to the Owner. The
Architect/Engineer will not be held responsible for the means, method,
techniques, sequences or procedures used, or for safety precautions and
programs, int connection with the Work performed by the Contractor, but shall
immediately report to the Owner any observations of conditions which in his
judgment would endanger persons or property or which might result in
liabilities to the Owner. The A/E shall see LEED application through until
project close-out (response from (GBCI) revisions may be required from GBCL

Appropriately qualified personnel of the Architect/Engineer, including Sub-
consultant(s) if appropriate, shall visit the Worlk at least once per week, unless
otherwise specified in the Special Provisions of this Agreement, and as
necessary to fulfill the responsibilities of the Architect/Engineer hereunder and
in order to respond to non-routine situations that call for the
Architect/Engineer’s expertise and /or approval in an expeditious manner. Such
personnel shall coordinate with the Field Representative worlc-site personnel.
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4.8.7

4.8.8

Based on observation and measurement of the Work satisfactorily completed
and upon the request for payment from Contractor, the Architect/Engineer shall
review the amount requested by the Contractor on account, indicating, as
applicable, the amounts which are available from Federal/State funding, and
shall concur with the request for payment, in such amount.  The
Architect/Engineer’s concurrence shall constitute a representation to the Project
Manager and the Owner that the Work has progressed to the point indicated;
that to the best of the knowledge, information and belief of the
Architect/Engineer, the quality of the Work is in accordance with the Contract
Documents. Such concurrence shall be based on the Architect/Engineer's
review and acceptance of the following:

1. An evaluation of the Work for conformance with the Contract
Documents;

2. The Field Representative's concurrence of the Contractot's
measurements for work satisfactorily completed;

3. The resulis of any subsequent test required by the Contract
Documents;

4, The review of the as-built drawings to determine completeness and

accuracy up to the date of the pay request;
5. Any specific qualifications stated in the request for payment; and

6. The Field Representative's conﬁrmﬁﬁon of the cost of labor, materials,
and equipment for cost-plus work including disputed work.

7. A/E to review and accept the Schedule of Values (SOV).

g Compliance with all LEED required activities. The review of the
Contractor’s LEED Certification Plan for compliance regarding
inventory and receipt of action documentation including, but not
limited to, construction waste management, use of reduced impact
materials, temporary storage of recyclables and . discarded items,
refrigerants, etc., necessary to aftain maximum possible LEED
certification points, up to the date of the pay request.

If requested, the Architect/Engineer shall assist the Project Manager, the Field
Representative,  and other consultants in reviewing and evaluating all
Contractor's claims relating to the cost, execution, and progress of the Work and
on all other matters or questions related thereto.

The Architect/Engineer shall have authority to require special inspection or
testing of any Work questioned as to conformity with the Contract Documents
whether or not such Work has been fabricated and delivered o the Project, or
installed and completed.
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4.8.10

4.8.11

4.8.12

The Architect/Engineer shall, where necessary or when requested by the Owner,
provide general consultation and advice, interpret the Plans Specifications, and
other such Contract Documents and in order to clarify the intent of the
Architect/Engineer with respect to the contents of the Contract Documents.

The Architect/Engineer shall be required to promptly review and approve shop
drawings, samples, and other submissions of the Contractor(s) within five (5)
business days of receipt from the Contractor for conformance with the design
concept of the Project Element(s) and for compliance with the information
given in the Contract Documents. The Architect/Engineer shall render
decisions, issue interpretations, and issue correction orders within the times
specified n the Contract Documents or, absent such specification, on such
timely basis so as not to delay the progress of Work as depicted in the approved
construction schedule.

Should the Architect/Engineer fail fo perform these services within the time
frames specified in the Contract Documents or, if no time frames are specified,
in a mutually agreed time frame between the Owner and the A/E, so that such
failure causes a delay in the progress of the Work, the Architect/Engineer shall
be liable for any damages to the Owner resulting from such delay including, but
not limited to, damages related to delays and inefficiencies incurred by the
Contractor for which the Owner may be responsible.

The Architect/Engineer shall revise Plans, specifications and other Contract
Documents as necessary, shall review Change Orders, Work Orders, Bulletins,
and other appropriate documentation prepared by the Field Representative, and
shall if requested assist the Project Manager and Owner in negotiations with the
Contractor(s) with regpect to all changes in the Work. = Such work shall be
Additional Services, provided, however, that if the need to revise Plans,
specifications and other Contract Documents and/or to review Change Orders,
Work Orders, Bulletins, and other documentation is a result directly or
indirectly of errors, omissions, and/or ambiguities in the Services rendered by
the Architect/Engineer, including Sub-consultants, then such work shall be
provided by the Architect/Engineer at no additional cost to the Owner,

The Architect/Engineer’s Services for Substantial Completion shall include, but
not be limited to, the following:

4.8.12.1 Inspections for Substantial Completion for all or a portion of the
Work: The Architect/Engineer shall, prior to Substantial

Completion of the Work, inspect the Work with the Field
Representative, to determine initial Punch List items and to ensure
that the Baggage Handling System and all
mechanical/electrical/plumbing systems have been commissioned
in accordance with the requirements of the Contract Documents
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4.8.12.3

4.8.12.4

4.8.12.5

and the PGDS V 4.2, The Architect/Engineer shall re-inspect the
work with the Field Representative as many times thereafter as is
needed to establish a time of Substantial Completion. The
Architect/Engineer shall review each edition of the Punch List
before it is issued by the Field Representative. Each edition of the
Punch List will be distributed by the Field Representative after
review by the Architect/Engineer. Any User contributions to the
Punch List shall be only as approved by Owner, Punch Lists shall
record:

L. Defects observed in the Work and incomplete
commissioning in first and succeeding visits;

2. Defects corrected (recorded by striking items from the
purnch list or by identifying items as corrected).

Contractor’s  Closeout  Submittals _and  Actions:  The
Architect/Engineer shall review the Field Representative’s record
of closeout submittals and actions for concurrence.

Determination of Substantial Completion: When the Punch List of
defective items has been reduced to the point at which, in the
judgment of the Architect/Engineer and Field Representative, the
Work - can be immediately utilized for its intended purpose,
division of responsibility for carryover items from the Contractor
to the Owner has been set forth, and all Punch List items are
judged to be capable of completion in not more than sixty (60)
days or such other time as may otherwise be approved by the
Owner, upon recommendation by the Field Representative, the
Architect/Engineer shall review, concur, and upon approval by the
Owner, set the date of Substantial Completion.

Certificate of Occupancy: If a Certificate of Occupancy is required
on this project, the Architect/Engineer and Field Representative
shall not certify the Work as substantially complete until a
Certificate of Occupancy has been issued in accordance with the
Florida Building Code.

TSA Required Testing, as defined in the PGDS V 4.2, includes, but
is not [imited to the following:

A. Pre-TRR

B. TRR

C, Pre-ISAT

D. Post-ISAT

E. Post-Operational Run-In

Page 56 of 86 7 % Project No. A14-MDAD-01




48126

4.8.12.7

Determination That the Work Is Not Substantially Complete: If
the required submittals and actions by the Contractor are deficient,
or if in the judgment of the Field Representative and/or the
Architect/Engineer the Work will not be ready for final acceptance
within the time parameters specified herein, the Architect/Engineer
shall notify the Project Manager, the Field Representative and the
Contractor in writing that Substantial Completion cannot be
declared, and include a list of deficient Contractor’s submittals,
deficient Contractor’s actions, defective or incomplete iterns in the
Work, and any other supporting reasons the Field Representative
and/or the Architect/Engineer may wish to state.

Retainage for Uncompleted Work: The Architect/Engineer shall
review and concur with the TField Representative’s
recommendation of an amount that will ensure that the Owner can
employ other contractors to complete each item of work in the -
event of the Contractor’s failure to complete. Upon epproval by
the Owner, this retainage for uncompleted work shall be deducted
from the retainage amount otherwise due the Contractor at the time
of Substantial Completion. Retainage for uncompleted work will
not be paid until the Contractor completes all uncompleted items.

438.13 The Architect/Engineer’s Services for Final Acceptance shall include, but not
be limited to, the following:
Final Acceptance: When, in the judgment of the Field Representative and

the Architect/Engineer the Work is complete, the date of Final
Acceptance shall be set by the Owner.

4.8.13.1

The Architect/Engineer shall furnish to the Owner at the
Architect/Engineer’s expense a final, complete, and fully updated
record set of documents. The record drawings shall be submitted
in the following formats:

A. Two (2) sets of 30" x 42" Electrostatic black line prints;
and

B. Two (2) sets of electronic drawings:

Based on submission date the DWG version must be
within two years of the AutoCad version currently
being shipped. Any of the following transmission
methods are acceptable: CD, DVD, or external hard
drive,

In compliance with the MDAD Technical Support
Facility Management Layering System requirements in
DWG compiled format, not X-REF. Please refer to the
MDAD CAD Standards Guidelines (MDAD Design
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Guidelines Manual available through the MDAD
Project Manager).

Building -Information Modeling (BIM) — A/E shall
employ the use of BIM technology utilizing Autodesk
Revit software.

The record drawings shall be presented to the Project Manager for
transmittal of one copy of each format, through the Commissioning
Team, to the designated representatives of the MDAD Division of
Technical Support.

4.8.13.2 The complete set of Record Drawings shall include all pertinent

48.1.1

4.8.1.2

shop drawings as well as the Plans included in the Contract
Documents as adjusted to comply with the as-built Work. The
Architect/Engineer shall verify that all Record Drawings prepared
by the Contractor are prepared in a manner that will ensure clarity
of line worl, notes, and dimensions. The Architect/Engineer shall
provide a certification of the quality of all equipment and systems
that are a part of the finished work.

The Architect/Engineecr shall furnish to the Owner in an electronic data
base (Microsoft Excel 2007 or higher) an index, summary, and copies of
all warranty documents required to be furnished by the Contractor under
the consolidated Contract Documents. The Field Representative and
Contractor will be responsible for providing an index and summary list of
the equipment by serial number and indicate for each the warranties, the
term, conditions, and the purported legal enforcement and recourse rights
of the Owner as indicated by the language in the Warranty. This list shall
be reviewed by the Architect/Engineer.

The Architect/Engineer shall mspect the entire Project thirty (30) days
prior to the expiration of the warranties, The Architect/Engineer shall
report its findings to the Owner sufficiently prior to the end of the
warranty period to enable the Owner to issue an action report to the
Contractor prior to the expiration of the warranty period.  The

~ Architect/Engineer’s report shall be complete with specific

recommendations covering any portion of the Work to be repaired or
replaced:

In addition to the reguirements set forth above, the Architect/Engineer |
shall perform those duties of the Architect/Engineer as set forth in the
Contract Documents.
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4.8.14 LEED Certification Documents: The A/E shall remain involved in the

LEED application effort until certifying body issues its rating. The format

of the documentation shall be as required by the certifying body, and shall

encompass such necessary design, material selection process, Plans and

details Contractor’s purchasing criteria, proof of purchase locations, site

practice requirements and implementation documentation, and list(s) of

qualifying elements. This material shall be organized, reviewed, and

approved by the A/E as adequate in form and substance for submittal to

the certifying body. The A/E shall also make the application to the

certifying body for certification, for review and submittal to the certifying
body.

49. MEETINGS AND REPORTS

4.9.1.

492,

Meetings: As part of providing the Basic Services, the Architect/Engineer shall
attend all meetings wherein information relating to the Basic Services is
discussed, and shall provide consultation to the Owner regarding such
information. These meetings shall include, buf shall not necessarily be limited to,
TSA Meetings as defined in the PGDS V., 4.2 including ILDT meetings; other
regularly scheduled monthly meetings concerning design coordination, and such
other meetings, whether regularly scheduled or specially called, as may be
necessary to enable the Architect/Engineer to coordinate his Services with, and
provide information to and/or obtain information from, the Ownet, its consultants
and contractors, and all others with whom coordination or Haison must take place
in order to fulfill the intent and purposes of this Agreement and the Contract
Documents. Unless otherwise directed by the Owner, the Architect/Engineer shail
prepare and disseminate in a timely manner meeting notices and agenda, briefing
materials, meeting minutes, meeting reports, etc., appropriate to such meetings,

Reports: In addition to any specific reports called for elsewhere in this Agreement,
the Architect/Engineer shall submit to the Owner a monthly progress report of the
status and/or resulis of all Services required fo be performed under this
Agreement. This Report shall be submitted with the invoice for Services
performed during the corresponding period as well as any and all reports as
defined in the PGDS V. 4.2. Each report shall include but not be limited to: a
brief narrative the progress made during the previous month and the estimated
incremental and total percentages of each assigned Project Element which have
been completed; any problem(s) encountered during the month and any actions
taken to solve or alleviate the problem(s); any changes which may have occurred
in the projected dates of the events; a statement from the Architect/Engineer as to
each Project Element that the Project is either on schedule or the Project Element
is not on schedule and should the latter be stated, then the Architect/Engineer shall
also state the length of delay and the reasons for the delay.  The
Architect/Engineer shall explicitly state recommendations for alleviating the delay
and in subsequent monthly progress reports state whether or not the delay has
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4.93.

been alleviated. Such report shall also relate the aggregate services performed to
the total compensation paid and payable to the Architect/Engineer hereunder for
each Phase of the Basic Service as set forth in the corresponding invoice for

paymett.

4.9.2.1 Status of Project LEED elements and requisite documentation shall be
stated, along with recommendations to correct noted problems or
deficiencies.

Partnering: the Owner has committed itself to the practice of partnering, a team
commitment to create an environment in which design and construction
differences are dealt openly, with members of the design and construction team
taking responsibility for timely and cost-conscious performance. The process will
start with key participants of the Project team, including Architect/Engineer’s
personnel, attending a Partnering Meeting to establish terms of the partnering
agreement. The meeting will enable the Project team to establish methods of
i1ssue/conflict resolution, delegate authority for decision making to the lowest
‘possible level, and develop a continuous evaluation process. Follow-up meetings
with the facilitator will be held as necessary during the construction to spur the
Project’s on-schedule completion,
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5.1

5.2

ARTICLE 5

ADDITIONAL AND WORK-SITE SERVICES

AUTHORIZATION: Any Services beyond the requirements for Basic Services shall be
performed by the Architect/Engineer upon receipt of a Service Order issued by the
Owner, The Owner reserves the right to have any or all of the Services listed below
performed by consultants other than the Architect/Engineer. The Architect/Engineer shall
have no claim to any of these Services except as authorized by the Owner with a Service

Order.

ADDITIONAL SERVICES:  Additional Services listed below are beyond the
requirements for Basic Services under this Agreement and shall be performed upon
receipt of a Service Order.

52.1

522

52.3

524

Special analyses of the needs of the Owner related to financial feasibility, or
other special studies not otherwise necessary for the satisfactory performance
of the Basic Services.

Incorporation of any User recommendations, as approved by the Owner, into
drawings subsequent to Phase 2.

Any Services after Owner’s acceptance of Phase 2 documents by the Owner
relative to future facilities, systems, and equipment but not intended to be
included in the Contract Documents.

Services with respect to verification of Owner-supplied information that
cannot be made visually or by careful review of the available information, but
which requires extraordinary investigation, such as excavation, demolition or
removal, as well as investigations and the development of additional
information, as agreed to by the Owner, required as a result of deficiencies in
the as-built conditions, utility information, survey information and/or soils
investigation which are deemed necessary to provide a satisfactory basis on
which to perform the Basic Services.

If any independent engineering, testing laboratory or surveyor is employed by
the Architect/Engineer to perform any or all of the requested additional
services, the Architect/Engineer shall obtain the Ownet's approval of the use
of and the fees for such independent’ engineering, testing laboratory or
surveyor priot to commencing such worl, Verification of the wotk performed
by such Sub-consultant(s) and the cost associated therewith shall be the sole
responsibility of the Architect/Engineer and not compensable by the Owner.
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525

5.2.6

5.2.7

5.2.8

5.2.9

5.2.10

5.2.11

52.12

Extra work required, as directed by the Owner, to break the Project into more
bidding packages than specified herein, incliding making studies and advising
the Owner of the number and type of construction contracts, taking into

consideration phasing and coordination of work with the Contractors, cost

impact, and the requirements and needs of the Owner and Users (if
applicable).

Meetings with federal and/or state grant providing agencies required to assist
the Owner in obtaining grant funding for the Project.

Extended assistance requested in writing by the Owner for the preparation of
operating and maintenance manuals, other than those provided by the
Contractor, subcontractors, or manufacturer, in accordance with the Contract
Documents.

Consultation concerning replacement of any work damaged by fire or other
disaster during construction, and professional services in connection with
replacernent of such work.

Preparing to serve or serving as an expert witness at the request and on behalf
of the Owner, in connection with the Project or any Project Element or
component thereof, except in situations where such service is a result of the
Architect/Engineer’s errors, omissions, or ambiguities.

Professional services required after acceptance of the Work by the Owner
except as otherwise required under Basic Services.

Professional services made necessary by the default of the Contractor or by

‘major defects in work performed under the construction Contract that have not

resulted from errors, omissions, or ambiguities of the Architect/Engineer.

Environmental services beyond that which is required to verify Owner-
supplied information or that is beyond the scope of the Basic Services herein.

5.2.13 Environmental Remediation engineering services. These services will be

negotiated, authorized, and paid as Additional Services; however, the
incorporation of standard details and/or technical specifications provided by the
Owner into the Contract Documents does not constitute Addifional Services.

5.2.14 Services required to participate in, or otherwise assist the Owner during bid

protests or negotiations with the bidder(s) after bid opening but before the award
of the Contract with the Contractor, if required
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5.3

5.2.15 Preparation of reports, which are not a requirement of Basic Services, and
participation in meetings during construction, should the Owner clect not to take
the option for Work-Site Services; provided, however, that such meetings and
reports are not a result, directly or indirectly, of errors, omissions, and/or
ambiguities in the services rendered by the Architect/Engineer, including Sub-
consultants engaged by the Architect/Engineer.

WORK-SITE SERVICES

At the sole option of the Owner and after receipt of a Service Order specifically
authorizing such Services, the A/E shall provide Work-Site Services as set forth herein.
In discharging such Services, the Architect/Engineer shall provide an on-site resident
Field Representative(s) approved by the Owner who shall act as the agent of the
Architect/Engineer. The Work-Site Services shall be defined by Service Order, performed
in accordance with the MDAD Construction Inspection Services Manual, and agreed to
by the Architect/Engineer and the Owmner, '

The Atrchitect/Engineer shall fulfill all other requirements and duties, not a part of the
Basic Services, imposed on the Architect/Engineer by the Contract Documents or through
Service Order by direction of the Owner.

Should the Architect/Engineer fail to perform these Work-Site Services in a timely
manmner and canse a delay in the progress of the Work, the Architect/Engineer shall be
responsible for any resulting damages to the Owner,
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ARTICLE 6

REIMBURSABLE EXPENSES

The following activitics and entities may be considered as Reimbursable Expenses under this
Agreement. Any Reimbursable Expenses shall be approved by the Owner in advance and
authorized by a Service Order.

6.1

6.2

6.3

6.4

6.5

6.6

Sub-consultants not included as part of the original Consultants team, when
recommended by the Architect/Engineer, and approved by the Owner in writing, and
when in the opinion of the Architect/Engineer, said Sub-consultant services are necessary

- of the accomplishment of the Services.

In the event the Architect/Engineer is assigned a project within the Customs area and the
Architect/Engineer is required to obtain an Airport Customs Security Bond, the
Department shall reimburse the Architect/Engineer the cost of the premium for such
bond, as substantiated by the invoice.

All printing and reproduction costs, in excess of that required under Basic Services. Such
costs will be reimbursed at the same rate paid by the Owner to its vendors. Printing costs
for internal coordination, reviews, and other in-house uses will not be reimbursed.

Living and traveling expenses of employees and principals, when away from Miami-Dade
County on business in conjunction with authorized Additional Services, as limited by
Miami-Dade County Administrative Order No. 6-1, "Travel on County Business" and
County Resolution No. R-1345-03. For purpose of this Agreement, all personnel are
assumed to be residents of Miami-Dade County and all travel would originate in Miami-
Dade County. Records must include employee name, dates, points of travel, mileage rate,
lodging, and meals. _ '

Fees paid to the certifying body for LEED project registration and certification will be
reimbursed at the Green Building Certification Institute (GBCI) member rates, All LEED
expedited project reviews will be approved in advance by the Owner..

Building Information Modeling (BIM) software license fees (if applicable) for Hcense
obtained under the Owner’s name will be reimbursed. ,
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7.1

7.2

ARTICLE 7
EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE ACTION

EQUALL, EMPLOYMENT OPPORTUNITY: The Architect/Engineer shall not
discriminate against any employee or applicant for employment because of race, color,
national origin, religion, ancestry, sex, pregnancy, age, disability, marital status, familial
status, sexual orientation, gender identity or gender expression or status as victim of
domestic violence, dating violence or stalking, nor in. accordance with the Americans
with Disabilities Act, discriminate against any otherwise qualified employees or

~ applicants for employment with disabilities who can perform the essential functions of

the job with or without reasonable accommodation. The Architect/Engineer shall take
affirmative actions to ensure that applicants are employed and that employees are treated
during their employment without regard to race, color, national origin, religion, ancestry,
sex, pregnancy, age, disability, marital status, familial status, sexual orientation, gender
identity or gender expression or status as victim of domestic violence, dating violence or
stalking, Such actions include, but are not limited to, the following: - Employment,
upgrading, transfer or demotion, recruitment, recruitment advertising, layoff or
termination, rates of pay or other forms of compensation, and selection for training
including apprenticeship.

The Architect/Engineer agrees to post in conspicuous places, available to employees and
applicants for employment, notices provided by the County setting forth the provisions of
this Equal Employment Opportunity clause. The Architect/ Engineer shall comply with all
applicable provisions of the Civil Rights Act of 1964, Executive Order 11246 of September
24, 1965, as amended by Executive order 11375, revised Order No. 4 of December 1, 1971,
as amended, and the Americans with Disabilities Act. The Age Discrimination in
Employment Act effective June 12, 1968, the rules, regulations and relevant orders of the
Secretary of Labor, Florida Statutes 112.041, 112.042, 112.043 and Mlanu—Dade County
Code Section I1A1 through 13A1, Articles 3 and 4.

The Architect/Engineer shall assign responsibility to one of its officials to develop
procedures that will ensure that the policies of Equal Employment Opportumty and
Affirmative Action are understood and implemented.

NONDISCRIMINATORY ACCESS TO PREMISES: The Architect/Engineer, for itself,
its personal representatives, successors in interest, and assigns, as part of the
consideration hereof, does hereby covenant and agree as a covenant that; (1) no person on
the grounds of race, color, national origin, religion, ancestry, sex, pregnancy, age,
disability, marital status, familial status, sexuval orientation, gender identity or gender
expression or status as victim of domestic violence, dating violence or stalking does
hereby covenant and agree as a covenant that: (1) no person on the grounds of age, race,
color, sex, national origin or ancestry shall be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of the premises;
including the construction of any improvements, or services provided the
Architect/Engineer; (2) that the Architect/Engineer shall use the Airport in compliance
with all other requirements imposed by or pursuant to Title 49, Code of Federal
Regulations, Department of Transportation, Subtitle A, Office of the Secretary, Part 21,
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7.3

7.4

Nondiserimination in Federally-assisted programs of the Department of Transportation-
Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations may be
amended; (3) the Architect/Engineer shall use the premises in compliance with all other
requirements imposed by or pursuant to the enforceable regulations of the Department of
Transportation as amended from time to time; and (4) the Architect/Engineer shall
obligate their sub-consultants to the same nondiscrimination requirements imposed on the
Architect/Engineer and assure said requirements are included in those sub-agreements.

BREACH OF NONDISCRIMINATION COVENANTS: In the event it has been
determined that the Architect/Engineer has breached any enforceable nondiscrimination
covenants contained in Section 7.1 Equal Employment Opportunity and Section 7.2
Nondiscriminatory Access to Premises above, pursuant to the complaint procedures
contained in the applicable Federal regulations, and the Architect/Engineer fails to
comply with the sanctions and/or remedies which have been prescribed, the County shall
have the right to. terminate this Agreement pursuant to the Termination of Agreement
section hereof.

NONDISCRIMINATION: During the performance of this Agreement, the
Architect/Engineer agrees as follows: The Architect/Engineer shall, in all solicitations or
advertisements for employees placed by or on behalf of the Architect/Engineer, state that
all qualified applicants will receive consideration for employment without regard to race,
color, national origin, religion, ancestry, sex, pregnancy, age, disability, marital status,
familial status, sexual orientation, gender identity or gender expression or status as victim
of domestic violence, dating violence or stalking. The Architect/Engineer shall furnish all
information and reports required by Executive order 11246 of September 24, 1965, as
amended by Executive order 11375 and by rules, regulations, and orders of the Secretary
of labor, or pursuant thereto, and will permit access to Architect/Engineer books, records,
accounts by the County and Compliance Review Agencies for purposes of investigation
to ascertain by the compliance with such rules, regulations, and orders. In the event of
the Architect/Engineer’s noncompliance with the nondiscrimination clauses of this
Agreement or with any of the said rules, regulations, and orders, this Agreement may be
cancelled, terminated, or suspended in whole or in part in accordance with the
Termination of Agreement section hereof and the Architect/Engineer may be declared
ineligible for further contracts in accordance with procedures authorized in Executive
Order 11246 of September 24, 1965, as amended by Executive Order 11375 and such
sanctions as may be imposed and remedies invoked as provided in Executive Order
11375 and such sanctions as may be imposed and remedies invoked as provided in
Executive Order 11246 as amended or by rules, regulations, and orders of the Secretary of
Labor, or as otherwise provided by law.

The Architect/Engineer will include Section 7.1 Equal Employment Opportunity and
Section 7.2 Nondiscriminatory Access to Premises of this Article in Architect/Engineer
sub-contracts in excess of $10,000.00, unless exempted by rules, regulations or orders of
the Secretary of Labor issued purspant to Section 204 of Executive Order 11246 of
September 24, 1965, as amended by Executive Order 11375, so that such provisions will

be binding upon each sub-consultant,
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7.5

7.6

" The Architect/Engineer shall take such action with respect to any subcontract as the

County may direct as a means of enforcing such provisions, including sanctions for
noncompliance, provided, however, that in the event the Architect/Engineer becomes
involved in, or is threatened with, litigation with a sub-consultant as the result of such
direction by the County or by the United States, the Architect/Engineer may request the
United States to enter into such litigation to protect the interests of the United States.

DISABILITY NONDISCRIMINATION AFFIDAVIT: By entering into this Agreement
with the County and signing the Disability Nondiscrimination Affidavit, the

_Architect/Engineer attests that it is not in violation of the Americans with Disabilities

Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the
Architect/Engineer or any owner, subsidiary or other firm affiliated with or related to the
Azchitect/Engineer is found by the responsible enforcement officer of the Courts or the
County to be in violation of the Act or the Resolution, such violation shall render this
Contract terminable in accordance with the Termination of Agreement section hereof.
This Contract shall be void if the Architect/Engineer submits a false affidavit pursuant to
this Resolution or the Architect/Engineer violated the Act or the Resolution during the
term of this Contract, even if the Architect/Engineer was not in violation at the time it
submitted its affidavit. '

AFFIRMATIVE ACTION/NON-DISCRIMINATION OF = EMPLOYMENT,
PROMOTION, AND PROCUREMENT PRACTICES (County Code Section 2-8.1.5):
In accordance with the requirements of County Code Section 2-8.1.5, all firms with
annual gross revenues in excess of five million dollars ($5,000,000) seeking to. contract
with Miami-Dade County shall, as a condition of award, have a written Affirmative
Action Plan and Procurement Policy As a part of their vendor registration, a vendor shall
affirm their compliance with the Miami-Dade County Affirmative Action Plan
legislation,

Firms whose Boards of Directors are representative of the population make-up of the
nation are exempt from this requirement and must submit, in writing, a detailed listing of
their Boards of Directors, showing the race or ethnicity of each board member, to the
County’s Internal Services Department (ISD) — Small Business Development (SBD).
Firms claiming exemption must submit, as part of their proposal/bids to be filed with the
Clerk of the Board, an appropriately completed and signed Exemption Affidavit in
accordance with County Code Section 2-8.1.5. These subrmittals shall be subject to
periodic reviews to assure that the entities do not discriminate in their employment and
procurcment practices against minorities and women-owned businesses.

It will be the responsibility of each firm to provide verification of their gross annual
revenues to determine the requirement for compliance with the County Code Section.
Those firms that do not exceed $§5 million annual gross revenues must clearly state so in
their bid/proposal.
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7.7

CONTRACT MEASURES: The Architect/Engineer is required under this Agreement to
achieve a Disadvantaged Business Enterprise (DBE) Goal of 30% in accordance with
the Contract Measures applied to this Project as shown in the “Special Provisions” of this
Agreement and the attached Contract Participation Form, DBE Utilization Form and
Letters of Intent (Appendix 4) as presented in the Architect/Engineer’s Proposal for the

Project.

The Director may declare the Architect/Engineer in default of this agreement for failure
of the Architect/Engineer to comply with the requirements of this paragraph,
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ARTICLE 8
COMPENSATION FOR SERVICES

The Owner agrees to pay to the Architect/Engineer and the Architect/Engineer agrees to accept
for all Services rendered pursuant to this Agreement, the amounts determined in accordance with
this Article. No payment will be made to the Architect/Engineer for work performed without a
Service Order. '

All allocations of money as between Basic, Work-Site, Work-Related, and Dedicated services are
for budgetary purposes only. The County, in issuing service orders, may transfer monies between
such service categories without restraint, subject to the overall contract allocation for this
Agreement. The Owner agrees to pay to the Architect/Engineer and the Architect/Engineer agrees
to ‘accept for all Services rendered pursuant to this Agreement, the amounts determined in
accordance with this Article. No payment will be made to the Architect/Engineer for work
performed without a Service Order. The Architect/Engineer agrees that all such services can be
provided within the awarded amount of this Agreement.

8.1 COMPENSATION FOR BASIC SERVICES: Unless otherwise authorized by
Amendment to this Agreement, payments to the Architect/Engineer for Basic Services,
performed (including Reimbursable Expenses as described in Article 6), shail not exceed
the Fixed Lump Sum Basic Services Fee of Fourteen Million Six Hundred Two
Thousand Three Hundred Sixty Dollars ($14,602,360.00), which includes all of the
Lump Sum amounts listed below in Article 8.2.

8.2 PAYMENT FOR BASIC SERVICES UN]jER THIS METHOD: Except'as provided
hereafter, payments for each Phase shall not exceed the percentage of the total Basic
Services compensation as shown on the following Schedule of Payments for Basic
Services. '

SCHEDULE OF PAYMENTS FOR BASIC SERVICES
COMPENSATION DUE THE ARCHITECT/ENGINEER
UPON COMPLETION OF EACH OF THE PHASES OF THE

BASIC SERVICES
1A |
Program Verification 5% ($730,118.00)
1B '
- Preparation of Schematic Design 5% ($730,118.00)
Documents
2
Design Development 5% ($730,118.00)
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3A 5% ($730,118.00)
30% Complete Contract Documents

3B
75% Complete Contract Documents
3C :
100% Complete Contract 15% ($2,190,354.00)
- Documents

3D
Bid Contract Documents 3% ($438,071.00)

4
Bidding & Award of Contract 3% ($438,071.00)

15% ($2,190,354.00)

5
Work Related Services Through _
Final Acceptance of the Project 20% ($2,920,472.00)
including Commissioning, Start-up, : :
and Acceptance Testing of BHS,

5 0
ISAT of BHS 20% ($2,920,472.00)
5
LEED Certification ' 3% ($438,071.00)
5 o
Warranty Inspection ‘ 1% ($146,023.00)

8.2.1 The Architect/Engineer shall not be entitled to compensation for Phases 2 through
4 (Design Development through Bidding) for alternates required because of the
failure of the Architect/Engineer to design the Project so that it may be
constructed within the total established construction budget.

8.2.2 No further progress payment will be made should the Probable Construction Cost
‘of any phase exceed the budget until an alternate design is provided in accordance
with the requirements of this Agreement, or should the specified Project LEED
criteria reporting or documentation fail to be kept current.

8.2.2.1 Tu the event that a Prolonged Period of Work Related Services becomes
necessary, payment for the Prolonged Period of Work Related Services
shall be the same amount as the monthly installment payments for
Work Related Services Through Final Acceptance of the Project.
Payments for a Prolonged Period of Work Related Services shall begin
once the original contract time has been exceeded by 20% if such
extended time is not due to any fault of the Architect/Engineer.
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8.3

8.2.2.2 Release of Final Payment to the A/E shall be contingent upon
application to and submittal of all required LEED project data necessary
for the required certification by the certifying body.

PAYMENT FOR ADDITIONAL SERVICES, WORK-SITE SERVICES, OR
DEDICATED SERVICES: The fee for Additional Services, Work Site Services, and
Dedicated Services will be computed by one of the following methods as mutually agreed
to by the Owner and the Architect/Engineer:

g8.3.1

8.3.2

8.3.3

Fixed Lump Sum
Multiple of Direct Salaries

Fixed Lump Sum: Under this compensation basis, the Architect/Engineer agrees
to perform specifically described services for an agreed fixed dollar amount of
compensation.

Multiple of Direct Salaries: Under this compensation basis, the Architect/Engineer
is compensated for the time of personnel engaged directly in performing Services
under this Service Order. The compensation to be paid shall consist of the Direct
Salaries of such personnel, as reported to the Director of the United States Internal
Revenue Services, times a multiple of such Direct Salaries. All payments on the
Multiple of Direct Salaries basis shall be in accordance with the payment for
Additional, Work-Site, or Dedicated Services Allowance Account section of this
Article. A not-to-exceed cap for the total fee for assignments given under this
compensation basis shall be established pnor to the issuance of the initial Services
Order.

The. Fee to the Architect/Engineer for Additional, Work Site, or Dedicated
Services based on a Multiple of Direct Salaries shall be determined as follows:

8.3.3.1 Compensation for two (2) Principals shall be at the flat rate without
application of any multiplier of $250.00 per houz.

Principals to be paid this rate are those listed by name in Appendix
2- “Principals of the Architect/Engineer”, attached to this
Agreement.

Upon mutual agreement between the Owner and the
Architect/Engineer, the Principals idertified in Appendix 2 -
“Principals of the Architect/Enginecr” may be substituted,
provided the total number of Principals does not exceed the
number of Principals originally listed.

8 3.3.2 Compensation for all other personnel performmg off-site Additional or
Dedicated Services shall be at a multiple of 2.85 times Direct Salaries. .
The maximum rate of compensation for personnel including the
multiple of direct salary shall not exceed the following:
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8.3.3.3 In the event the Department authorizes the Architect/Engineer to

perform Work-Site Services, compensation for non-Principal personnel
on-gite, shall be at a multiple 2.25 of times the Direct Salaries. The
maximum rate of compensation for personnel including the multiple of
direct salary shall not exceed those listed above.

After the first three (3) years of this Agreement, the Owner may, by
authorized Service Order only, adjust the maximum rates of
compensation for personnel as listed above, (excluding the multiple) by
the lower of either the percentage increase in the Consumer Price Index
(CP]) for the Miami urban area or the cost of living adjustment for the
County non-union bargaining unit; provided, however, the cumulative

“increase for the term of the Agreement including extensions shall not
exceed an agpregate total of ten percent (10%).

8.3.3.4 Compensation for authorized overtime services must be approved'in

writing by the Owner prior to incurring overtime charges. For

Employees that are salaried and are not required to be paid time and one

half for work over 40 hours, forty (40) hours multiplied by the base pay
rate ($) multiplied by the appropriate multiple (M) based on whether the
Services are Additional or Worle-Site; plus Hours Worked Beyond
Forty (40) Hours During the Week (Hrs) multiplied by the pay rate (§)
multiplied by 1.1. Using conventions contained in Microsoft Excel, the
equation for this would be:

(40*$*M) + (Hrs*$*1.1)

- EXAMPLE

Hours worked during week= 50
Pay rate = $30/hr.

Multiplier = 2,65

(40%30%2.65) + (10*30%1.1) = 3180+330= 33510 or
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8.5

For Employees that are on an hourly basis and are required to be paid at
a time and one half overtime rate. Hours Worked Beyond Forty (40)
Hours During Week (Hrs) multiplied by the premium pay rate ($*1.5)
and then multiplied by 1.1, Using conventions contained in Microsoft -
Excel, the equation for this would be:

(40*$*M) + (Firs*$*1.5%1.1)

EXAMPLE

Hours worked during week = 50
Pay rate = $30/hr.

Multiplier = 2,65

(40%30%2.65) + (10%30%1.5%1.1) = 3180+ 495 = $3675

8.3.3.5 The Architect/Engineer shail not invoice the Owner for charges for
office, rent or overhead expenses of any kind, including, but not
limited to, insurance, telephone {except long distance calls authorized
by the Owner), utility charges, office/drafting supplies, depreciation of
equipment, professional dues, subscriptions, reproduction of drawings
and/or specifications for internal use, mailing, stenographic and/or
clerical staff, nor shall it invoice for other employee time or travel and
subsistence not direcily related to the Project, The multiple factor set
forth above shall cover all such costs pertinent to the Project.

8.3.3.6 When Additional Services, Work-Site Services, and Dedicated Services
are authorized as a Multiple of Direct Salaries, the Architect/Engineer
shall submit the name, classification, salary rate per hour, applicable
multiple, hours worked, and total charge for all personnel directly
engapged on the project.

PAYMENT FOR REIMBURSABLE EXPENSES: Reimbursable Expenses as
described in Article 6 “Reimbursable Expenses” of this Agreement will be
reimbursed by the Owner as verified by appropriate bills, invoices, or statements.

INVOICES AND METHODS OF PAYMENT: The Architect/Engineer shall submit
monthly to the Project Manager, two (2) copies of a duly certified tnvoice for
payments due on account of the portion(s) of the Services performed and eligible for
payment based upon the earned value measurement procedure contained in the
DSCMP. A copy of the applicable Service Order shall accompany the original copy
of the invoice. The format, content, and submittal date of the invoice shall be as
specified by the Project Manager. The Architect/ Engineer shall meet monthly with
the Project Manager to verify that the Architect/Engineer's reported progress and

" earned value is in accordance with the accepted DSCMP. Monthly progress

payments will be based on the monthly DSCMP meeting with the Project Manager,
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8.6

8.7

3.8

Subsequent to the monthly DSCMP meeting, the Architect/Engineer shall submit its
invoice for those services to the Project Manager. The Owner shall make payment in
accordance with the provisions of Chapter 218 of the Florida Statuies. However, the
Owner may reject the invoice in whole or in part. If rejected, the Owner shall notify
the Architect/Engineer in writing, specifying the deficiencies and corrective action
required. If the Owner rejects only a part of the invoice, the Owner shall pay the
undisputed portion of the invoice on a timely basis. Rejected or partially rejected
invoices shall be corrected by the Architect/Engineer and resubmitied to the Project
Manager for payment. Resubmitted partially -rejected invoices shall separately
indicate the previously undisputed amount of the invoice.

PAYMENT TO SUB-CONSULTANTS: All payments to Sub-consultant(s)
employed hereunder shall be the sole responsibility of the Architect/Engineer unless
otherwise provided for herein or within a Service Order. The Architect/Engineer
shall, upon receipt of progress and/or final billing(s) from such Sub-consultant(s) for
Services satisfactorily performed incorporate such billing(s) in the manner and to the
extent appropriate to the applicable payment basis (es), in the next following invoice
submitted by the Architect/Engineer to the Owner. The Architect/Engineer shall not
submit invoices that include charges for Services by Sub-consultant(s) uniess such
Services have been performed satisfactorily and the charges are, in the opinion of the
Architect/Engineer, payable to such Sub-consultant(s). Following receipt by
Architect/Engineer of corresponding payment from the Owner, the
Architect/Engineer shall make all payments to such Sub-consultant(s) promptly and
timely in accordance with the Florida Prompt Payment Act, Part VII, Chapter 218,
Florida Statutes. Prior to any payments to Sub-consultant(s), the Architect/Engineer
shall, if requested by the Project Manager, furnish to the Owmer a capy of the
agreement(s) providing for such payments.

SUBCONTRACTORS PAYMENT REPORT: In accordance with Section 2-8.8 of
the County Code {(as amended by Ordinance No. 11-90), an entity contracting with
the County as a condition of final payment under a contract, the Consultant shall
identify all subconsultants/subcontractors used in the work, the amount of each
subcontract, and the amount paid to each subconsultant/subcontractor. In the event
that the Consultant intends to pay less than the subcontract amount, the Consultant
shall deliver to the Courity a statement explaining the discrepancy or any disputed
amount in the attached Exhibit 5,

CONSEQUENCE FOR NON-PERFORMANCE: Should the Architect/Engineer fail
to petform its services within the time frames outlined and such failure causes a
delay in the progress of the Work, the Architect/Engincer shall be liable for any
damages to the Owner resulting from such delay. ’
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8.9

PAYMENT FOR ABANDONED, TERMINATED OR SUSPENDED SERVICES:

In the event of termination or suspension of the services or abandonment of a Project

Element(s) (including the failure of the Owner to advertise the Contract Documents

for bids, or the Owner’s failure to award a Contract for the Work on the basis of any

such bids received, within the time limits set forth in this agreement) the
Architect/Engineer shall be compensated as follows:

8.9.3 Payment for Services completed and approved prior to receipt by the
Architect/Engineer of notice of abandonment of a Project Element,
termination, or suspension, for which payment has not yet been made to the

. Architect/Engineer by the Owner, shall be made in the same manner as would .
have been required had such abandonment of a Project Element, termination
or suspension not occutred.

8.9.4 TFor Services partially completed and satisfactorily performed prior to receipt
by the Archifect/Engineer of notice of abandonment of a Project Element,
termination, or suspension, the Architect/Engineer shall be compensated on
the basis of payment in same manner as would have been required had such
abandonment of a Project Element, termination or suspension not occurred,
adjusted to the level of completion portion of the service. A claim by the
Architect/Engineer for compensation shall be supported by such data as the
Owner may reasonably require. In no case shall fees for partially completed
Services exceed the fees that would have been paid for such Services had they
not been abandoned, terminated or suspended.

8.9.5 Upon payment to the Architect/Engineer for Service associated with
abandoned, terminated, or suspended Project Elements in accordance with this
Article, the Architect/Engineer shall have no further claim for Services related
to the abandoned, terminated, or suspended Project Elements.

8.9.6 No payment shall be made by the Owner to the Architect/Engineer for loss of
anticipated profit(s) from any abandoned, terminated, or suspended Project
Elements.

8.10 NOTUSED: -

8.11

8.12

MAXIMUM PAYABLE FEE FOR REIMBURSABLE EXPENSES: The aggregate
sum of all payments to the Architect/Engineer for Reimbursable Expenses payable
on this Project shall not exceed $680.000.00. Any portion of this sum for which
payment is not authorized in writing by the Project Manager shall remain the
property of Owner,

DEDICATED SERVICES ALLOWANCE ACCOUNTS: Any Dedicated Services,
Allowance Account expenses shall be approved by the Owner in advance and
authorized by a Service Order.
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8.13

g8.14

8.15

CONTINGENCY ALLOWANCE ACCOUNTS: Pursnant to 2-8.1 of the Code, an
Allowance of ten percent (10%) of the project base estimate, not exceeding One
Million Four Hundred Sixty Thousand Two Hundred Thirty-Six Dollars
(51,460,236.00), may be used by the Owner for unforeseen conditions. Any
Allowance Account expenses shall be approved by the Owner in advance and
authorized by a Service Order. Any portion of this sum for which payment is not
authorized in writing by the Project Manager shall remain the property of Owner.

INSPECTOR GENERAL AUDIT ACCOUNT: An audit account is hereby
established to pay for mandatory random audits by the County’s Inspector General
pursuant to County Code Section 2-1076. The amount for the Inspector General
Audit Account is hereby set at $40,156.00. The Consultant shall have no entitlement
to any of these funds. The Owner retains all rights to these funds, may expend these
funds at its sole discretion, and any funds not expended from these audit accounts
remain the property of the County,

TOTAIL. AUTHORIZED AMOUNT FOR THIS AGREEMENT: The Total
Authorized Amount including the 1G Audit Account for this Agreement is Sixteen
Million One Hundred Two Thousand Seven Hundred Fifty-Two Dollars
$16.102,752.00. The Owner retains all rights to these funds, may expend these funds
at its sole discretion, and any funds not expended from this authorized agreement
amount rermain the property of the Owner.
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9.1

9.2

93

9.4

8.5

9.6

9.7

ARTICLE 9
SPECIAL PROVISIONS

The Special Provisions, Article 9, incorporate all alternatives or deviations from the
primary terms and conditions contained in Articles 1 through 8.

The scope of this Project is: See Appendix 6

At any time during the term of this Agreement Owner can require the Architect/Engineer
provide Project Specific Professional Liability Insurance in the amount of $1,000,000 (or
such other amount as may be specified in these Special Provisions) per claim to last the -
life of the Project plus three (3) years. The premium for this coverage shall be reimbursed
to the Architect/Engineer in accordance with Article 6 “Reimbursable Expenses™ of this
Apgreement.

Pursuant to Article 2.1, the Architect/Engineer shall be furnished with the following
documents or access thereto, as referenced in Basic Services: [list of relevant documents
to follow, by document tifle, Project name if different than document title,
Project/Contract number as appropriate, author or source of document, current location of
document if other than MDAD Technical Support library.]

Pursuant to Article 3.28, the Architect/Engineer shall meet the minimum Silver LEED
Certification category for this project.

Pursuant to Article 4.2.1, the Architect/Engineer shall furnish or cause to be furnished
[architectural services; engineering services, including Baggage Handling System
Engineering and all civil, structural, electrical, mechanical, plumbing, HVAC, and fire
protection; interior design; signage and graphics; maintenance of fraffic; safety plans;
environmental, including removal and disposal of contaminated soils/water, asbestos
abatement, erosion controls, Storm Water Pollution Prevention Plan (SWPPP) provisions,
and preliminary application for the dewatering permits; lighting; communications;
landscape design; industrial design; people movers; baggage conveyors; as well as related
other apron facilities]. Roofing Design and Lightning protection design including
certification,

Pursuant to Article 4.4.2, this Projectisto be bid in a minimum of three (3) packages.
The fee for designing this Project so that it can be bid in this number of packages and for
performing Work Related Services for this number of packages is in included in the Basic
Services Fee.

Pursuant to Article 4.8.4, the Architect/Engineer shall visit the Work at a minimurm of
four (4) times per week to fulfill its responsibilities under Work Related Services.
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9.8

9.17

9.18

Pursuant to Article 7.7, the contract measures for this Agreement are:

Disadvantaged Business Enterprise (DBE): 30%

This project is substantially funded by the Transportation Security Administration (TSA)
and all procedures and requirements as stipulated in the Planning Guidelines and Design
Standards for Checked Baggage Inspection Systems (PGDS) version 4.2 will be required
to be met or exceeded, and is included as part of this Agreement. If there are conflicts
between the MDAD Design Guidelines and Standards and the PGDS V 4.2 the more
rigorous standards shall be followed,

The deduction of one quarter (1/4) of one (1) percent from each progress payment to pay
for the functions of the Office of Inspector General is inapplicable because this Contract
is either financed by aviation revenue bonds or funded by aviation revenue, which are
subject to federal regulations.
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1N W ITNESS W EERBOE, the pacties el bees srosed this Apnseosnt (v b exseuterd by e
appropriate officials as of the date Tirst above wrilten.
ANV ARCHITECT/ENGINEER (CORPORATION)

4
\ vt
» sESHE Fs
RGN "‘Jﬂ'q, ‘p
S e i

o

Burns & MeDonnell Engineerine Companvy, Ine,

&S g?‘-‘hgrﬁ 3 Legal Name of Corporation
gy ard P ,

oY

By W ""

C}@E gnature and Seal oo Wrehi lfacthn gincer - Signature
Joelle Paracsi Hh]..la_-\f_id_G_.__Y‘aLmﬂnﬂ, Pregident
Type Name Type Name & Title

ARCHITECT/ENGINEER (INDIVIDUAL, PARTNERSHIP OR JOINT VENTURE)

Legal Name

Wiiness: By:
Stgnature
Witness: By:
Signature
FEN

MIAMI-DADE COUNTY BOARD OF COUNTY COMMMISSIONERS

By:

Mayor
ATTEST: Haurvey Ruvin, Clerk

BY:
(Miami-Dade County Seal)

Approved lor Form and Legal Sufficieney

{Assistant County Atlorney)
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APPENDIX 1

- NOT USED
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APPENDIX 2

PRINCIPALS OF THE ARCHITECT/ENGINEER

Name Firm : Title
Bret Pilney Burns & McDonnell Principal — Officer In-Charge
Dave Mecariney BNP Associates Principal/St. Vice President

Page 81 of 86 // 9 Project No. A14-MDAD-01




STAFF PERSON

APPENDIX 3

CRITICAL PERSONNEL

TITLE

COMPANY

Bret Pilney, PE
Jlm R05|ck PE
‘R‘?b.F""h
Beb Srmth

Mauriclo Plzarro

Ron Craln -

Steven LaPorta
ﬁJ.‘.’.'J!‘..M?l‘f‘.‘H?E'.., - _

Brian Shomock

Vice Presiden—t— S

Prolect Manager .

| Project Manager
Project Manager

President B
Sr Program Manager

__ [senior Project Manager
. VICB Pre5|dent e e

Senior Assodlate Architect [

__|pun&mcDonnell
Burn & McDonneIl R
Burn & McDonnelI

Burn & McDonneIl

__|Bun & Mcdonnell

Burn_ & McDonnell
.B‘N,?.A??EF'EF???. e
|JSM Associates

ISM. Assoc;ates

Mel F. Garcia, P.E.

Daphne Gurrl, AIA ID LEED AP 7

lose G Matute AIA ID LEED AP CGC

Vlee Pres!dent

Gartek Englneerlng

Prlnt:|pal
Principal

Louis Aguirre

Presrdent

Abdel F. Martel

Partner
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__{ Gurri Matute Architects o
_|Gurri Matute Architects
Louis ] Aguirre

" |Mobio Architecture
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APPENDIX 4
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION

PROVISIONS, PROJECT WORKSHEET, DBE UTILIZATION FORM/LETTER(S) OF
INTENT, DBE CONTRACT PARTICIPATION FORM
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APPENDIX 5

SUBCONTRACTORS PAYMENT REPORT
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APPENDIX 6

SCOPE OF SERVICES
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AFFIDAVITS
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